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OAKLAND UNIFIED 
SCHOOL DISTRICT 

By : Vernon Hal, Senior Business Officer \d~V\ • 
Devin Dillon, Superintendent and Secretary,,.,B,~rd of Educati;:p;o 

Joe Dominguez, Deputy Chief, Faciliti~s Planning and Ma a e ent 
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Change Order No. 1 with Berkeley Cement, Inc. for Glenview at Edna Brewer 
Project in an amount of $10,284.00 increasing the current contract from 
$40,000.00 to $50,284.00 

Authorize the President and Secretary of the Board to enter into and 
execute Change Order No. 1 on behalf of the District with Berkeley 
Cement, Inc., Oakland, CA. , for the latter to provide additional sidewalk, 
curb and gutter work required by the City of Oakland Traffic Engineer, in 
conjunction with the Glenview at Edna Brewer Project, in the amount 
not to exceed $10,284.00, increasing the current contract amount from 
$40,000.00 to $50,284.00. 
A change order is required for change to the work with full documentation of 
costs per contract. 

100% 

Change Order to CUPCCAA Contract / Awarded to entity following OUSD 
competitive solicitation process. 

Authorize the President and Secretary of the Board to enter into and 
execute Change Order No. 1 on behalf of the District with Berkeley 
Cement, Inc., Oakland, CA., for the latter to provide additional sidewalk, 
curb and gutter work required by the City of Oakland Traffic Engineer, in 
conjunction with the Glenview at Edna Brewer Project, in the amount 
not to exceed $10,284.00, increasing the current contract amount from 
$40,000.00 to $50,284.00. 

Amount S Percent % 
DSA and Agency Requested Change 
(Preliminary Change Order No. 1) $10,284.00 25.71% 
TOTAL $10,284.00 25.71% 

Under a separate series of actions not related to this change order 
approval, the District will review and adjust the consultant fees to 



Fiscal Impact 

Attachments 

www.ousd.k12.ca .us 

acknowledge costs resulting from their errors and omissions. 

Original Contract Sum: 
Sum of previously approved Change Orders: 
Contract sum prior to this Change Order: 
Cost of current CUPCCAA Contract 
New Contract Sum: 
Current Change Order(s) as% of contract 
Contract completion date as of this November 
30, 2016 

Fund 21, Measure J 

$40,000.00 
$0.00 

$40,000.00 
$10,284.00 
$50,284.00 

25.71% 
November 30, 2016 

• Change No. 1 which includes: Glenview at Edna Brewer PCO 
(Preliminary Change Order) Number: 1 

• Key Codes: 1199905822-6274 



CONTRACT JUSTIFICATION FORM 
OAKLAND UNIFIED 
SCHOOL DISTRICT This Form Shall Be Submitted to the Board Office 

With Every Consent Agenda Contract. 

Legislative File ID No. 

Department: Facilities Planning and Management 

Vendor Name: Berkeley Cement Inc. 

Project Name: Glenview New Construction Project No.: 13134 

Contract Term: Intended Start: ~ 
3-j '-.2017 Intended End: 3-30-2017 

Annual (if annual contract) or Total (if multi-year agreement) Cost: $40,000.00 

Approved by: Tadashi Nakadegawa 

Is Vendor a local Oakland Business or have they meet the requirements of the 

Local Business Policy? D Yes (No if Unchecked) 

How was this Vendor selected? 

This vendor was the lowest and most responsive to the informal request for proposals. 

Summarize the services this Vendor will be providing. 

Form/Place/Reinforce/Finish all site concrete listed below: 
I . City Spec Standard Sidewalk 

- Hand tooled 
- Expansion: Joint Sealant 
- Broom Finish 

2. City Spec Curb and Gutter 

Was this contract competitively bid? ~ Yes (No if Unchecked) 

If No, please answer the following: 
1) How did you determin the price is competitive? 

Revised 06/20/2016 - 1-

17-0296



2) Please check the competitive bid exception relied upon: 

D Educational Materials 

D Special Services contracts for financial, economic, accounting, legal or administrative services 

D CUPCCAA Exception (Uniform Public Construction Cost Accounting Act) 

D Professional Service Agreements of less than $86,000 (increases a small amount on 
January 1 of each year) 

D Construction related Professional Services such as Architects, DSA Inspectors, Environmental 

Consultants and Construction Managers (require a "fair, competitve selection process) 

D Energy conservation and alternative energy supply (e.g., solar, energy conservation, co-generation 

and alternative energy supply sources) 

D Emergency contracts 

D Technology contracts 

D electronic data-processing systems, supporting software and/or services (including copiers/printers) 
over the $86,000 bid limit, must be competitvely advertised, but any one of the three lowest 
responsible bidders may be selected 

D contracts for computers, software, telecommunications equipment, microwave equipment, and other 
related electronic equipment and apparatus, including E-Rate solicitations, may be procured through 
an RFP process instead of a competitive, lowest price bid process 

D Western States Contracting Alliance Contracts (WSCA) 

D California Multiple Award Schedule Contracts (CMAS) [contracts are often used for the purchase 
of information technology and software] 

D Piggyback" Contracts with other governmental entities 

D Perishable Food 

D Sole Source 

D Change Order for Material and Supplies if the cost agreed upon in writing does not exceed ten percent 

of the original contract price 

EJ Other, please provide specific exception 

3) D Not Applicable - no exception - Project was competitively bid 

Revised 06/20/2016 - 2-



~ Oakland Unified School 
District 

iii 955 High Street 
Oakland, CA 946.01 

Original Contract 
Change Orders 

Revised Contract 
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160804 
Oatcland School Bus Stop 
Glenview Elementary School 
4215 La Cresta Ave. 
Oakland, CA 94601 

40,000.00 
10.284.32 

50,284.32 
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Contad: Fadelli, D 
Terms : Net 30 days 
G/C Job t : 13134 

Percent complete 
Work Complete to Date 

Work previOUSIY'billed 
Amount billed this period 

Retainage peroent 
Less retainage amount 

Net amount this invoice 

Subtotal 

Retainage 
Net amount this invoice 

GI u 
0 
> 
.5 

Berkeley Cement Inc. 
1200 Sixth Street 

Berkeley, CA 94710 
Phone: 510 525 .. 8175 

Fax s·10 527-0782 
State License No. 290755 

www.bciconcrete.com 

INVOICE 
1nw1ce:: 16080402 
O('aw:: 160804P02 
Invoice date: 11/30/2016 
Period ending date: 11/30/2016 

100.00% 
50,284.32 

40,000.00 

10,284.32 

10.00% 

1,028.43 

9,255.89 

10.284 32 

1,028.43 

9,255.89 

I IIIIIII IIIIII II llllll lllll lllll lllll lll~ 1111111 
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Item ID Description 

11/15/2011 

01 Concrete @ Bus Stop 
02 Change Order 1 
03 Change Order 2 

Totals 

Total 
Contract 
Amount 

40,000.00 
5,959.32 
4.325.00 

50,284.32 

Previously 
Completed 

Work 

40,000.00 

40,000.00 

Work 
Completed 

This 
Period 

5,959.32 
4,325.00 

10,284.32 

Presently 
Stored 

Materials 

Completed % 
And Stored Comp 

To Date 

40,000.00 100.00 
5,959.32 1·00.00 
4,325.00 100.00 

50,284.321100.00 

\\BC I-SERVEi 

CONTRACT DETAIL 

Balance 
To 

Finish 

Retainage 
Balance 

4,000.00 
595.93 
432.50 

5,028.43 

P1;e 2 of3 



CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
Civil Code Section 8132 

NOTICE: THIS DOCUMENT WAIVES THE CLAIMANT'S LIEN, STOP PAYMENT NOTICE, AND 
PAYMENT BOND RIGHTS EFFECTIVE ON RECEIPT OF PAYMENT. A PERSON SHOULD NOT RELY 
ON THIS DOCUMENT UNLESS SATISFIED THAT THE CLAIMANT HAS RECEIVED PAYMENT. 

Identifying lnfonnation 
Name of Claimant: Berkeley Cement, Inc. 
Name of Customer: Oakland Unified School District 
Job Location: # 13134 - Glenview Elementary School New Const, 4215 La Cresta Ave, Oakland, CA 

Owner: Oakland Unified School District 
Through Date: November 30, 2016 

Conditional Waiver and Release 
This document waives and releases lien, stop payment notice, and payment bond rights the claimant has for 

labor and service provided, and equipment and material delivered, to the customer on this job through the 
Through Date of this document Rights based upon labor or service provided, or equipment or material 
delivered, pursuant to a written change order that has been fully executed by the parties prior to the date that 

this document is signed by the daimant, are waived and released by this document, unless listed as an 
Exception below. This document is effective only on the claimant's receipt of payment from the financial 
institution on which the following check is drawn: 

Maker of Check : Oakland Unified School District 
Amount of Check: $9,255.89 
Check Payable to: Berkeley Cement, Inc. 

Exceptions 

This document does not affect any of the following: 
(1) Retentions. 
(2) Extras for which the claimant has not received payment. 
(3) The following progress payments for which the claimant has previously given a conditional waiver 

and release but has not received payment: 
(4) Date(s} of waiver and release: SEPTEMBER 30, 2016 
(5) Amount(s} of unpaid progress payments: $ 36,000.00 
(6) Contract rights, including (A} a right based on rescission, abandonment, or breach of contract, and 

(b) the right to recover compensa · n for work not compensated by the payment. 

Date of Signature: _ _ _ 

07/01/2012 Statutory Fonn 



OAKLAND UNIFIED SCHOOL DISTRICT 
Division or Facllllles Planning and Management - Phone 610-536-2728 - FAX 510·636-7040 

CHANGE ORDER NO. 01 

PROJECT: Glenview DATE: 
At Edna Brewer 

OWNER: Oakland Unified School District 
DSA FILE NO.: 

CONTRACTOR: Berkeley Cement Inc. 
1200 Sixth Street 

Berkeley, CA 94710 

DSA APP NO,: 

OUSD PROJECT#: 

PROJECT MGR.: 

11/9/2016 

13134-2 

Wll Newby 

, The Conltaclor Is aulhorlzecl lo make lhe changes llsted In lhe summaryal)d described In Chango Order Attachmenl when lhis Change 

Order has been approv'~d: 

Original Contract Sum 
Net Change by previously aulhorfzed Change Orders 
The Contract sum prior lo this change order 
The Contract sum will be lncreased/descreased 
The New Contract Sum Including the Change Order will b.e 
Change Order percentage of base contract 

The Contracl Is changed by (0) Zero Calendar Days 
Contract compfetfon date as or lhls Change Order therfore Is: 

Summary reference attached llems ; 1 2 

Approved! 
Architect of Record 

Signature 

Date: l ( / r.1 1 , 
I I '7/ '?fi I h i ( I 

Approved: 
Electrlcal or Structural Engineer 

Signature 

Date: 

Approved: 
General Contractor 

Date: 

Approved: 
Mechanical Engineer 

Signature 

Date: 

Revlewd by: 
Bond Program Director Date 

Approved: 
Division of the State Architect 

-~ 
Date: 

$40,000.00 

$10,284.00 
$50,284.00 

25.71% 
Odays 



OAKLAND UNIFIED SCHOOL DISTRICT 
OlvJalon ol Fec\lllloa Pltinnlng 011d Man1g1ment- Phono 110-fiJl -2720 • FAX 1510.&35,7040 

PRELIMINARY CHANGE ORDER NO. 1 

PROJECT: Glenview 

At Edna Brewer 

CONTRACTOR: Berkeley C~ment Inc. 

PROJECT MGR: WII Newby 

DATE: 11/212016 

DSA FILE: 

DSAAPP: 

OUSD PROJ: 13134-2 

iYou are hereby directed to make Iha Indicated change(s) In the ·conl,racl. When signed by the O\'{ner and recolvod by the qontroctor, this 

l
dOCiJlllent becoines effecllve;lmrnedlalely and the Contractor shnll proc·oed a·s wllh the•che1jges described below. An olOclal chang8'order 
shell oe lssue.d to (ollow Op·orl' !his prel1111lnary change. proposal as soon as possible. 

CONTRACTOR TO COMPLETE THIS SECTION ONLY 

DESCRIPTION: 

1. Form ADA Curb & Gutter (2001f) 
2. Pour Curb & Gutter (3CY) 
3. Pour Sidewalk (3CY) 
4. Added Concrete Finish (300SF) 
5. Roughen Concrete Surface (200SF) 
6. Dowel @12"oc (2001:A) 

CODE: 3 

REASON: 

DSA or Agency Requested Change 

Fina! design revised per City of Oakland Department of Transportation calls for addlllonal concrete and concrete finish. Monolllhlc concrete 
pours are not allowed by City. However, the project was bid to Include "monolithlc" concrete placement. 

ATTACHMENTS: BCI COR 01 

rrhe proposed basis of adjuslm~nl lo l~e Contract Price and Co~traot Tlme·are as follows: 

Amount of Change: ~ ADD n DEDUCT 

~ Lump Sum D Time I Materials Not To Exceed 

l~ C-Ontraotor-to-procaed-wlth-work descrlbed-hefi'lln r cosl -not-lo-exceeEl-$6;959; -liHal-eest-le-lJe 
-determined-after-re11lew-a11d negollaliof'. 

Time Extension: 0 calendar days 

INITIATED BY: REVIEWED BY: REVIEWED BY: 

Flnal Price: tJ ..;:::: 1 "'\ ..,; '..:\ -

Date: ' \ I C\ / 'Z-<=> \ v 

ACKNOWLEDGED BY: 

~ I 1/t B/ /6 .,.),..,..._. v/ ~---
Date Project Mtnager Date Bond prog. Director .J!i''~ 0,1, 

Dale 



Project Name: OAKLAND UNIFIED SCHOOL DISTRICT Project Number: 

EDNA BREWER MS DROP-OFF AREA IMPROVEMENT Date: 

Oakland, CA 

Decrlptlon : PCO 

ADDITIONAL COST DUE TO SIDEWALK SCOPE CHANGE 

13126 

31-0ct-16 

Reference Drawing: Preliminary Sketch/Alternate Method, Bid Drawings and Cost Proposal dated9/7/2016 
GEN CONTRACTOR: BERKELEY CEMENT INC. BCI 

Total B) Total Material 
Fringes Costs Burden 

SHEET l of2 Summary 
SHEET 2 of 2 

$2,103.04 $ 1,558.08 $ 1,180.88 $ $ 525.76 $ 

1 
2 
3 
4 
5 
6 
7 
8 
9 
10 
11 
12 
13 
14 
15 
16 
17 
18 
19 
20 
21 
22 
23 
24 
25 
26 
27 

$ 2.103.04 $ 1,558.08 + $ 1,180.88 + $ ... $ 525.76 "' $ 

28 

Last Printed: 11/3/201 6 

Expenses: 
Material Sales Tax ..................... .. ............... .. ,. 9.50% """' ofTotal Material: 
Rental Sales Tax ........................ .. ... .............. . 9.50% .. ..... of Total Rental. 

Subtotal • Line 7 thru 12: 

Subcontractor OH&P: 10.00% Base Labor 
Subcontractor OH&P: 10.00% Fringes 
Subcontractor OH&P: 10.00% Material 
Subcontractor OH&P: 10.00% Equipt. Rental 

Subtotal. Line 13 thru 19: 

Sub-Subcontractor's Cost· None 

Sub-Subcontractor OH&P: 5.00% None 

$ 

$ 
$ 
$ 
$ 

$ 

$ 

$ 

Misc Expenses: Travel, Lodging, Food, Rental, etc ............................. $ 
Subcontractor Bond & ins. : 2.00% $ 

TOTAL PROBABLE CONSTRUCTION COST - BERKELEY CEMENT INC. $ 

SUMMARY SC 

5,367.76 

5,367.76 

Incl. 
Incl. 

5,367.76 

210.30 
~55.81 
118.09 

5,851.96 

107.36 

5,959.32 

Page 2 of 3 



September 7th, 2016 

Re: Oakland School District- Remobilization Fee 

To: William Newby 

1200 Sixth Street 

Berkeley, California 94710 

Phone: 510.525.6175 

Fax: 510.527.0762 

State License No.: 290755 
www.bclconcrete.com · 

Scope of Work: Supply labor, equipment, and material to construct the following: 

Total: $8,106.00 

)"' Form Curb & Gutter 
)"' Pour Curb & Gutter 
)"' Pour Sidewalk/ ADA ramp 

We hope to be of service to you on this project. If you have any additional questions please don't 
hesitate to contact me at 925-876-6101 (cell). 

Sincerely, 
Berkeley Cement Inc. 

Dan Fadelll 
Danlel.Fadelli@bciconcrete.com 



OAKLAND UNIFIED SCHOOL DISTRICT 
Dlvhlon of Fec:11111•• Planning and Moraogomenl - Phona 1510 -536,2713, FAX 610,!il&-7040 

PRELIMINARY CHANGE ORDER NO. 2 

PROJECT: Glenview 

At Edna Brewer 

CONTRACTOR: Berkeley Cement Inc. 

PROJECT MGR: WII Newby 

DATE: 1112/2016 

DSA FILE: 

DSAAPP: 

OUSD PROJ: 13134·2 

:vou are hereby dlrecled to fnal<e lh~ liicllcilled change(s) Jr, the Co1llracl. ·when signed by lhe ·owner"enU recelvpd by the Contractor, lhis 
1docurnenl becomes effecltvo·lm·m~clfately and lhe Contrqclor shall proceed as•w)lh lhe changes descrlbact' 8eliwi. ~n olncla! d1f!rige., 9rder 
'shall b~ ed to follow opron lhls,prelhni1101y cl~ng~pr~posal as soon es possible . · · 

CONTRACTOR TO COMPLETE THIS SECTION ONLY 

DESCRIPTION: 

Supply labor, equipment and rnalerlal to construct the following: 

1. dowel lnlo existing concrete curb 
2. Install 1/2" expansion joint along existing wall 
3. Install 260 ft or rebar 
4. grade gutter slope 

CODE: 3 

REASON: 

DSA or Agency Requested Change 

Flnol design as revised per Held meeting with City of Oakland Department of Public Works field inspector, calls (or more robust structural 
support Increase useful life of sidewalk bulbout Installation. 

ATTACHMENTS: BCI COR 02 

IThe prop?.~ed basis. 0Tadjusin1e111} 0 the Conlracl Priee and t;onl!B<;I_ Tirn~ are as lollows; 

Amount of Change: 2J ADD I. J DEDUCT 

~ I Lump Sum LJ lime I Materials Not To Exceed 

'vi Conlfi3oloHo·pro&oed-willl·W0fk-descrlbed-herelnr co&l ·not-lo,e><Go11d-$~i5:- final cosl-lo-be 
delermlned-afler-revleW-<1nd-11egoli,,llioR. 

Time Extension: 0 calendar days 

REVIEWED BY: REVIEWED BY: 

Final Price: ~ 4 ,:l 2... _.;;

Date: ,, I \.:> I ,_ .,. , v 

ACKNOWLEDGED BY: 

''C:r" 21:.MJ .. , ~ .• Architect of Record Bond prog. Direclor o,,,% I I 11/t 
Date 

, I IOOL DISTRICT APPROVAL 

Date 
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OAKLAND UNIFIED 
SCHOOL DISTRICT 

CHANGE ORDER ROUTING FORM 

Project Information mmmmrll-llmllllll-Basic Directions 
Services cannot be provided until the contract is fully approved and a Purchase Order has been issued. 

Attachment 
Checklist 

0Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000 
0Workers compensation insurance certification, unless vendor is a sole provider 

Pro·ect Mana er 
Street Address 1200 Sixth Street Berkeley State CA Zip 94710 
Telephone 510-525-8175 Policy Expires 12-31-2016 

Contractor History Previously been an OUSD contractor? X Yes D No Worked as an OUSD employee? D Yes X No 

13134 

Date Work Will End By 
not more than 5 ears from start date 

Compensation 

Total Contract Amount $ Total Contract Not To Exceed $50,~84.00 
Pay Rate Per Hour (If Hourly) $ If Amendment, Changed Amount $ 10,284.00 , 
Other Expenses 

9450 Fund 21, Measure J 1199905822 6274 $10,284.00 

Approval and Routing (in order of approval steps) 

Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affirms that to your 
knowledge services were not provided before a PO was issued. 

Division Head Phone 510-535-7038 Fax 510-535-7082 

1. Director, Facilities 

Signature Date Approved 

2. 
Signature Date Approved 

3. Signature Date Approved 

4. Signature Date Approved 

President, Board of Education 

5. Signature Date Approved 

A999069.P001 Rev. 2/7/201 7 THIS FORM IS NOT A CONTRACT 




