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A 435,000,000$      a 475,000,000$      
Issuance Amount Issuance Amount

Series 2006 130,000,000$         Series 2013 120,000,000$         
Series 2009 A 87,885,000$           Series 2015 A 173,500,000$         
Series 2009 B 70,795,000$           Series 2015 B *** 6,470,693$              
Series 2009 C 26,320,000$           Total Measure J Bond issued b 299,970,693$         
Series 2012 A 31,040,000$           Interest Income Earned c 2,831,765                
Series 2012 B 23,960,000$           Total Bond Revenue & Interest b+c=d 302,802,458           
Series 2016 A 65,000,000$           

B 435,000,000$         
Interest Income Earned C 16,201,674$            

Total Bond Revenue  & Interest B+C=D 451,201,674           

Expenses & Adjustments through 03/31/2018 E 382,264,749$         Expenses & Adjustments through 03/31/2018 e 201,592,800$         

Measure B issued funds Available as of 04/01/18  ** D-E=F 68,936,925              Measure J issued funds Available as of 04/01/18  ** d-e=f 101,209,658           

Unissued Bonds Remaining A-B=G -$                              Unissued Bonds Remaining a-b=g 175,000,000$         

170,146,583           

OAKLAND UNIFIED SCHOOL DISTRICT
CITIZENS BOARD OVERSIGHT COMMITTEE

GENERAL OBLIGATION BOND ISSUANCE SCHEDULE 

** Total available for Measure B & J =

Total Measure B Bond issued

Amount Approved By Voters Amount Approved By Voters 

MEASURE B MEASURE J 

03/31/18
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Project Type Project Name
 Sum of 1st Draw, 
Oct 2013 $120M  

 Sum of 2nd Draw, 
Aug 2015 $180M  

 Sum of 3rd Draw, 
Dec 2018 $175M   

 Sum of Project 
Cost (Measure J)  

Allocation 
%

California Solar Initiative Solar California Solar Initiative (CSI) Project 29,271,500$             5,728,500$                 35,000,000$            
California Solar Initiative Solar Total 29,271,500$             -$                             5,728,500$                 35,000,000$            7.37%
Child Development Centers Child Development Centers Improvements - Laurel 3,500,000$                 3,500,000$              
Child Development Centers Total -$                            -$                             3,500,000$                 3,500,000$              0.74%
Contingency Bond Program Contingency -$                           
Restricted Use Bond Program Restricted Use 6,500,000$                6,500,000$              
Contingency Total -$                            6,500,000$                -$                             6,500,000$              1.37%
Energy Efficiency Projects Prop 39 Projects and Energy Efficiency 2,629,000$               1,500,000$                4,496,000$                 8,625,000$              
Energy Efficiency Projects Total 2,629,000$               1,500,000$                4,496,000$                 8,625,000$              1.82%
Expansion K-8 Greenleaf Expansion Project  (From K-5 to K-8) 9,500,000$               30,500,000$              40,000,000$            

Madison Grade Expansion Project (From 6-9 to 6-12) 3,000,000$               24,000,000$              27,000,000$            
Sankofa Expansion Project (From K-5 to K-8) 2,000,000$               1,000,000$                3,000,000$              

Expansion K-8 Total 14,500,000$             55,500,000$              -$                             70,000,000$            14.74%
Fields Carter @ Oakland International High School Turf Replacement 2,500,000$               2,500,000$              

Middle School Fields 5,184,500$                315,500$                    5,500,000$              
Parker ES Astro Turf Installation 1,762,493$               1,762,493$              
Turf Field Replacement - Castlemont HS & McClymonds HS 2,700,000$                 2,700,000$              
Turf Field Replacement - Skyline HS 2,035,000$               2,035,000$              
Turf Field Replacement - Oakland Tech HS Field
Scoreboard at Fields 100,000$                   100,000$                  
Emerson Field 300,000$                   1,700,000$                 2,000,000$              

Fields Total 6,697,493$               5,184,500$                4,715,500$                 16,597,493$            3.49%
Furniture, Fixtures and Equipment Furniture, Fixtures and Equipment (FF&E)
Furniture, Fixtures and Equipment Total -$                            -$                             -$                             -$                           0.00%
Health Clinic Health Clinics - Oakland Tech 2,500,000$               2,500,000$              
Health Clinic Total 2,500,000$               -$                             -$                             2,500,000$              0.53%
Kitchen Central Kitchen/Commissary at Foster Site 7,430,339$               24,740,081$              12,829,580$              45,000,000$            

School Kitchens - Phase I 2,253,025$               1,521,975$                7,200,000$                 10,975,000$            
Kitchen Total 9,683,364$               26,262,056$              20,029,580$              55,975,000$            11.78%
Modernization Brookfield ES Intensive Support Site 1,000,000$                1,000,000$              

Castlemont HS Intensive Support Site 4,000,000$                4,000,000$              
Frick MS Intensive Support Site 2,000,000$                2,000,000$              
McClymonds HS Intensive Support Site 2,000,000$                2,000,000$              
Roosevelt Modernization (Design only)

Modernization Total -$                            9,000,000$                -$                             9,000,000$              1.89%
New School Additions Education Learning Complex (ELC2) -$                            7,000,000$                31,000,000$              38,000,000$            

Fremont High School - Replacement 5,050,000$               3,000,000$                71,950,000$              80,000,000$            
Glenview Elementary School - Replacement 6,000,000$               31,000,000$              10,000,000$              47,000,000$            

OAKLAND UNIFIED SCHOOL DISTRICT
CITIZENS BOARD OVERSIGHT COMMITTEE

Bond Measure J - Master Plan Detail By Draw
03/31/18
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Project Type Project Name  Sum of 1st Draw, 
Oct 2013 $120M  

 Sum of 2nd Draw, 
Aug 2015 $180M  

 Sum of 3rd Draw, 
Dec 2018 $175M   

 Sum of Project 
Cost (Measure J)  

Allocation 
%

New School Additions Total 11,050,000$             41,000,000$              112,950,000$            165,000,000$          34.74%
Paving Paving and Infrastructure 6,186,496$               6,186,496$              
Paving Total 6,186,496$               -$                             -$                             6,186,496$              1.30%
Playmatting and Playstructures Playmatting and Playstructures 2,000,000$               1,000,000$                6,000,000$                 9,000,000$              
Playmatting and Playstructures Total 2,000,000$               1,000,000$                6,000,000$                 9,000,000$              1.89%
Portable Removals & Replacement Bella Vista ES Portable Removal 600,000$                   600,000$                  
Portable Removals & Replacement  Total 600,000$                   -$                             -$                             600,000$                  0.13%
Program Coordination Bond Program Coordination 16,087,094$             23,537,944$              2,045,920$                 41,670,958$            
Program Coordination Total 16,087,094$             23,537,944$              2,045,920$                 41,670,958$            8.77%
Restroom Renovations Bathroom Renovations 8,049,489$               8,049,489$              
Restroom Renovations Total 8,049,489$               -$                             -$                             8,049,489$              1.69%
Roofing Roofing Projects 1,564,647$               1,564,647$              

Skyline HS Gym Roof 450,000$                   450,000$                  
Roofing Total 2,014,647$               -$                             -$                             2,014,647$              0.42%
Science Labs Science Classrooms and Labs 1,000,000$                11,750,000$              12,750,000$            
Science Labs Total -$                            1,000,000$                11,750,000$              12,750,000$            2.68%
Security Cameras Security Camera Plan (Design Only) 500,000$                    500,000$                  

Security Improvement at HS and at priority MS 1,000,000$                1,000,000$                 2,000,000$              
Security Cameras Total -$                            1,500,000$                1,000,000$                 2,500,000$              0.53%
Site Work Burbank ES Site Improvements 2,550,000$               2,550,000$              

Claremont MS Kitchen Fire -$                            1,500,000$                1,500,000$              
Fruitvale ES Bleachers/Restrooms 1,000,000$               1,000,000$              
Joaquin Miller ES Playstructure 80,917$                     80,917$                    
Manzanita ES Play Area 200,000$                   200,000$                  

Site Work Total 3,830,917$               1,500,000$                -$                             5,330,917$              1.12%
Technology Educational Technology 1,500,000$                500,000$                    2,000,000$              

Technology and Common Core 2,497,630$               2,515,500$                2,284,500$                 7,297,630$              
Technology Infrastructure Upgrades (Erate) 2,402,370$               2,402,370$              

Technology Total 4,900,000$               4,015,500$                2,784,500$                 11,700,000$            2.46%
Facility Master Plan Master Plan 2,500,000$                2,500,000$              
Facility Master Plan Total -$                            2,500,000$                -$                             2,500,000$              0.53%

120,000,000$           180,000,000$            175,000,000$            475,000,000$          100%TOTAL MASTER PLAN FOR MEASURE J  (03-31-2018)
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Sites Projects Project 
Number Org Key

 Budget Per 
October 2015 

Spending Plan 

 Cumulative 
Changes in 

Spending Plan 

 Budget Per 
June 2017 

Spending Plan 

Cumulative 
Expenditure through 

06/30/2017

Current                  
FY 17/18                      

Expenditures

Cumulative 
Expenditure 

through 
03/31/2018

Expenditure as 
a % of Budget

Current 
Project 
Status

900 High Street Roof Replacement N/A 100,000$               $              100,000  $                                -    $                         -   0% Not started

955 High Street Paving 13135 9189905890  $           2,100,305  $                       -    $           2,100,305  $                   2,062,396  $            2,062,396 98% Completed

Allendale, Garfield, Maxwell Park, 
Parker Restroom Renovations 13191 9189905896  $              810,000  $                       -    $              810,000  $                      752,484  $               752,484 93% Completed

Bella Vista Portable Removal 15116 1029905890  $              600,000  $                       -    $              600,000  $                      573,998  $               573,998 96% Completed
Bret Harte MS Field 16100 2069905892  $              100,000  $              100,000  $                        93,148  $                    5,490  $                 98,638 99% Construction

Bridges Academy Playmatting and 
Playstructures 16112 1789905890  $                90,000  $                 7,057  $                97,057  $                        92,228  $                 92,228 95% Completed

Brookfield ES Intensive support 15103 1039905892  $           1,000,000  $                       -    $           1,000,000  $                                -    $                  21,328  $                 21,328 2% Construction

Burbank ES Paving 13194 1049905890  $           2,750,000  $            (200,000)  $           2,550,000  $                   2,077,547  $                           0  $            2,077,547 81% Completed

Carl Munck Playmatting and 
Playstructures 16116 1689905890  $                69,923  $               30,861  $              100,784  $                        96,834  $                 96,834 96% Completed

Intensive Support 15104 3019905890  $           4,000,000  $                       -    $           4,000,000  $                   1,534,502  $                676,615  $            2,211,117 55% Construction
Scoreboard 15136 3019905892  $                33,333  $                       -    $                33,333  $                        29,750  $                 29,750 89% Completed

Castlemont  & McClymonds HS Turf Field Replacement N/A  $           2,700,000  $                       -    $           2,700,000  $                                -    $                         -   0% Not Started

Chabot Playmatting and 
Playstructures 17129 1069905891  $                90,000  $                90,000  $                                -    $                         -   0% Not Started

Kitchen Repair 15127 2019905890  $           2,500,000  $         (1,000,000)  $           1,500,000  $                        34,554  $                119,149  $               153,702 10% Design
Field 16126 2019905893  $           1,100,000  $           1,100,000  $                                -    $                         -   0% Not Started

Cleveland Playmatting and 
Playstructures 17123 1089905891  $                50,000  $                50,000  $                                -    $                         -   0% Not Started

Crocker Highland Playmatting and 
Playstructures 16111 1119905892  $                90,000  $               42,031  $              132,031  $                               43  $                125,452  $               125,495 95% Completed

Dewey (Marcus Foster) Education Learning 
Complex 15124 3109905890  $         43,000,000  $         (5,000,000)  $         38,000,000  $                   2,013,201  $             2,250,180  $            4,263,381 11% Design

East Oakland Pride Playmatting and 
Playstructure 17117 1079905890  $                90,000  $                90,000  $                                -    $                         -   0% Not started

Edna Brewer MS Field 15129 2109905890  $           1,000,000  $                       -    $           1,000,000  $                      934,824  $                         -    $               934,824 93% Completed

Paving 13130 2029905890  $           1,494,461  $                       -    $           1,494,461  $                   1,468,599  $            1,468,599 98% Completed
Prop 39E Boiler 
Replacement 15120 2029905894  $              240,000  $               10,000  $              250,000  $                        12,870  $                  57,287  $                 70,157 28% Design

Restroom Renovation 13160 2029905891  $              757,496  $                       -    $              757,496  $                      665,250  $               665,250 88% Completed
Field 15128 2029905893  $              600,000  $             500,000  $           1,100,000  $                   1,098,431  $            1,098,431 100% Completed

Emerson MS Field 17111 1159905811  $                        -    $          2,000,000  $           2,000,000  $                                -    $                         -   0% Not started

Castlemont HS

Claremont MS

Elmhurst 

OAKLAND UNIFIED SCHOOL DISTRICT - CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE 

MEASURE J - 03/31/2018
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Sites Projects Project 
Number Org Key

 Budget Per 
October 2015 

Spending Plan 

 Cumulative 
Changes in 

Spending Plan 

 Budget Per 
June 2017 

Spending Plan 

Cumulative 
Expenditure through 

06/30/2017

Current                  
FY 17/18                      

Expenditures

Cumulative 
Expenditure 

through 
03/31/2018

Expenditure as 
a % of Budget

Current 
Project 
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OAKLAND UNIFIED SCHOOL DISTRICT - CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE 

MEASURE J - 03/31/2018

Foster Central Kitchen 13133 1849905890/               
1849905892  $         36,000,000  $          9,000,000  $         45,000,000  $                 14,661,537  $             7,796,035  $          22,457,571 50% Construction

Franklin Playmatting and 
Playstructure 17118 1169905891  $                50,000  $                50,000  $                                -    $                         -   0% Not started

Fremont HS Modernization & New 
Construction 13158 3029905810/                     

3029905812  $         82,000,000  $         (2,000,000)  $         80,000,000  $                   1,987,495  $             1,561,372  $            3,548,867 4% Construction

Field 15139 2039905893  $           1,000,000  $           1,000,000  $                      374,859  $                    7,065  $               381,925 38% Construction
Intensive Support 15105 2039905890  $           1,000,000  $          1,000,000  $           2,000,000  $                   1,745,496  $                    4,592  $            1,750,088 88% Construction
Bleachers 13196 1179905893  $           1,300,000  $            (300,000)  $           1,000,000  $                      912,740  $               912,740 91% Completed
Paving 13136 1179905890  $              619,941  $                   (219)  $              619,722  $                      613,787  $               613,787 99% Completed
Restroom Renovation 13140 1179905891  $              594,300  $                       -    $              594,300  $                      375,748  $               375,748 63% Completed

Glenview ES Modernization & New 
Construction 13134

1199905820/119
9905822/119990

5824
 $         43,000,000  $          4,000,000  $         47,000,000  $                 10,090,693  $             2,935,747  $          13,026,441 28% Construction

Global Family Playmatting and 
Playstructure 17116 1149905890  $              130,000  $              130,000  $                                -    $                         -   0% Not started

Grass Valley Playmatting and 
Playstructure 16110 1229905890  $                90,000  $               38,000  $              128,000  $                      113,217  $               113,217 88% Completed

Havenscourt Science Labs 15118 2079905890  $           1,000,000  $             500,000  $           1,500,000  $                      119,383  $                       551  $               119,934 8% Design
Finishing Kitchen 13175 1279905890  $              757,079  $          1,742,921  $           2,500,000  $                      207,361  $                  47,272  $               254,633 10% Design
Playmatting and 
Playstructure 16113 1279905895  $                90,000  $              (83,800)  $                  6,200  $                             118  $                      118 2% Rescind

Horace Mann Playmatting and 
Playstructure 17125 1369905890  $                90,000  $                90,000  $                                -    $                         -   0% Not started

Howard Playmatting and 
Playstructure 17119 1669905890  $              150,000  $              150,000  $                                -    $                         -   0% Not started

Playstructure Replacement 13199 1429905891  $                89,198  $                (8,281)  $                80,917  $                        80,917  $                 80,917 100% Completed

Playmatting and 
Playstructure 16114 1429905893  $                90,000  $              (61,000)  $                29,000  $                        20,520  $                 20,520 71% Completed

Kaiser ES Finishing Kitchen 13177 1719905890/               
1719905891  $              844,285  $          1,570,715  $           2,415,000  $                      459,636  $             1,275,410  $            1,735,046 72% Completed

Finishing Kitchen 13179 1319905890  $              816,277  $          2,543,723  $           3,360,000  $                      333,389  $                    7,608  $               340,997 10% Design

Child Development Center N/A N/A  $           3,500,000  $                       -    $           3,500,000  $                                -    $                         -   0% Not Started

Lafayette Playmatting and 
Playstructure 16107 1299905892  $                97,821  $                (8,821)  $                89,000  $                        88,342  $                 88,342 99% Completed

Frick MS 

Fruitvale ES

Hillcrest 

Joaquin Miller ES

Laurel ES 
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Sites Projects Project 
Number Org Key

 Budget Per 
October 2015 

Spending Plan 

 Cumulative 
Changes in 

Spending Plan 

 Budget Per 
June 2017 

Spending Plan 

Cumulative 
Expenditure through 

06/30/2017

Current                  
FY 17/18                      
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Cumulative 
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Project 
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OAKLAND UNIFIED SCHOOL DISTRICT - CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE 

MEASURE J - 03/31/2018

Lincoln Playmatting and 
Playstructure 16115 1339905890  $                90,000  $              (21,822)  $                68,178  $                        58,440  $                    2,737  $                 61,177 90% Completed

Lockwood Playmatting and 
Playstructure 17120 1349905891  $                45,500  $                45,500  $                                -    $                         -   0% Not Started

Expansion 13124 2159905820/              
2159905822  $         27,000,000  $                       -    $         27,000,000  $                   4,391,454  $             4,147,596  $            8,539,051 32% Construction

Prop 39E Lighting Upgrade 15141 2159905890  $              160,000  $               60,000  $              220,000  $                      195,876  $               195,876 89% Completed

Madison & Garfield Playmatting and 
Playstructures 16109 9189905996  $              167,765  $                (2,765)  $              165,000  $                      164,271  $               164,271 100% Completed

Playground 13201 1379905890  $              200,000  $                       -    $              200,000  $                      199,964  $               199,964 100% Completed
Prop 39E Boiler 
Replacement 15119 1379905892  $              160,000  $                       -    $              160,000  $                        74,241  $                         -    $                 74,241 46% Design

Manzanita Seed Playmatting and 
Playstructure 17124 1759905890  $                50,000  $                50,000  $                                -    $                         -   0% Not Started

Maxwell Park Playmatting and 
Playstructures 17121 1399905891  $              100,000  $              100,000  $                                -    $                         -   0% Not Started

McClymonds HS Intensive support 15106 3039905890  $           2,000,000  $                       -    $           2,000,000  $                   1,008,834  $                  15,536  $            1,024,370 51% Construction
Melrose Roofing 13151 2359905890  $              205,237  $                       -    $              205,237  $                      205,237  $               205,237 100% Completed

Montclair Playmatting and 
Playstructure 16108 1439905890  $              119,391  $              (10,391)  $              109,000  $                      107,909  $               107,909 99% Completed

Montera MS Field Improvement N/A  $              100,000  $              100,000  $                                -    $                         -   0% Not Satrted

Multi-Site Restroom Renovation Restroom Renovation 13144 9189905891  $                  8,043  $             100,000  $              108,043  $                        96,169  $                         -    $                 96,169 89% Completed

Oak Tech / Far West 
/Roosevelt/Piedmont Restroom Renovation 13190 9189905895  $              788,000  $                       -    $              788,000  $                      698,932  $               698,932 89% Completed

Prop 39E HV Replacement 15121 3539905890  $           1,100,000  $               40,000  $           1,140,000  $                   1,000,787  $                  91,253  $            1,092,039 96% Completed

Turf Field Replacement 13154 3539905880  $           3,500,000  $         (1,000,000)  $           2,500,000  $                   1,694,108  $            1,694,108 68% Completed
Health center 13198 3059905893  $           2,500,000  $                       -    $           2,500,000  $                      146,992  $               146,992 6% Design

Prop 39E Lighting Upgrade 15122 3059905894/                   
3059905883  $              650,000  $             270,000  $              920,000  $                      910,507  $                  10,168  $               920,675 100% Completed

Scoreboard 15134 3059905896  $                33,334  $                       -    $                33,334  $                        29,750  $                 29,750 89% Completed

Turf Field Replacement 15138 3059905880  $              300,000  $            (300,000)  $                        -    $                                -    $                         -   N/A Moved to 
Measure B

Parker ES Turf Field Replacement 13195 1449905892  $           1,253,993  $             508,500  $           1,762,493  $                   1,699,320  $                  34,785  $            1,734,105 98% Completed

Oakland International HS 

Oakland Tech

Madison MS 

Manzanita 
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OAKLAND UNIFIED SCHOOL DISTRICT - CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE 

MEASURE J - 03/31/2018

Peralta Playmatting and 
Playstructures 17122 1459905891  $              150,000  $              150,000  $                                -    $                         -   0% Not Started

Piedmont ES Finishing Kitchen 13184 1469905891  $              695,303  $          1,804,697  $           2,500,000  $                      176,356  $                  29,040  $               205,396 8% Design
Prop 39 Energy Planning Services 
Retrofit Prop 39E Planning/Retrofit 13148 9189905893  $              460,000  $              460,000  $                      452,432  $               452,432 98% Completed

Other Prop 39 Projects N/A  $           5,855,000  $            (380,000)  $           5,475,000  $                                -    $                         -   0% Not Started

Roosevelt Modernization N/A  $           1,000,000  $         (1,000,000)  $                        -    $                                -    $                         -   N/A Moved to 
Measure B

Rudsdale Roofing 13153 3529905890  $              246,245  $                       -    $              246,245  $                      246,245  $               246,245 100% Completed
Paving 13139 3069905890  $                11,008  $                       -    $                11,008  $                        11,008  $                 11,008 100% Completed
Turf Field Replacement 13197 3069905891  $           2,535,000  $            (500,000)  $           2,035,000  $                   1,929,463  $            1,929,463 95% Completed
Scoreboard 15135 3069905896  $                33,333  $                       -    $                33,333  $                        29,750  $                 29,750 89% Completed
Gym Roofing 15131 3069905897  $              250,000  $             200,000  $              450,000  $                        27,192  $                 27,192 6% Construction

Sobrante Park Restroom Renovation 13141 1549905890  $              551,850  $            (100,000)  $              451,850  $                      313,444  $               313,444 69% Completed

Technology and Common 
Core N/A 9869905802/                  

9869905803  $           7,297,630  $                       -    $           7,297,630  $                   5,012,414  $            5,012,414 69%  N/A 

Technology Infrastructure 
Upgrages (Erate) N/A 9869905801  $           2,402,370  $                       -    $           2,402,370  $                   2,369,318  $            2,369,318 99%  N/A 

Educational Technology N/A 9869905808  $           2,000,000  $                       -    $           2,000,000  $                   1,228,513  $            1,228,513 61%  N/A 
Thornhill Roofing 13152 1579905890  $              313,165  $                       -    $              313,165  $                      313,165  $               313,165 100% Completed
Various Sites CSI California Solar Initiative 13128 9189905880  $         35,000,000  $                       -    $         35,000,000  $                 28,349,540  $                159,382  $          28,508,922 81% Completed

Various Sites Finishing Kitchen Finishing Kitchen 16104 9189905994  $              662,056  $            (462,056)  $              200,000  $                      120,700  $                  41,690  $               162,390 81% Design

Various Sites Playmatting 
Structure

Playmatting and 
Playstructures 15130 9189905899  $           7,009,600  $                    850  $           7,010,450  $                          5,215  $                   5,215 0% Design

Various Sites Portable Demolition Portable Removal 13147 9189905892  $           1,961,000  $           1,961,000  $                   1,707,277  $            1,707,277 87% Completed

Various Sites - Restroom 
Rennovation Restroom Renovation N/A  $          3,000,000  $           3,000,000  $                                -   0% Not Started

Various Sites Roofing Roofing N/A  $             700,000  $              700,000  $                                -   0% Not Started
Various Science Classrooms & 
Labs Science Labs N/A  $         11,750,000  $            (500,000)  $         11,250,000  $                                -    $                         -   0% Not Started

Various Sites Security 
Improvement HS and prioty MS Security Improvements 17104/            

17100
9189905991/                 
2069905890  $           3,000,000  $         (1,000,000)  $           2,000,000  $                          8,900  $                168,563  $               177,463 9% Design/                                  

Completed

Technology  

Skyline HS
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OAKLAND UNIFIED SCHOOL DISTRICT - CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE 

MEASURE J - 03/31/2018

Video Maintenance & 
Troubleshooting Security Camera 15132 9189905990  $              500,000  $              500,000  $                        92,721  $                 92,721 19% Construction

Expansion 13125 1619905820  $           7,000,000  $         (4,000,000)  $           3,000,000  $                      968,810  $             1,002,848  $            1,971,658 66% Completed

Playmatting & Playstructure 17112 1619905891  $               69,800  $                69,800  $                                -    $                  65,413  $                 65,413 94% Completed

Webster & Lockwood Restroom Renovation 13189 9189905894  $           1,539,800  $           1,539,800  $                   1,296,365  $            1,296,365 84% Completed
Westlake MS Field 15137 2139905890  $           1,100,000  $           1,100,000  $                                -    $                  19,746  $                 19,746 2% Design

Whittier ES  Greenleaf Expansion 13126 1639905820/                  
1639905825  $         40,000,000  $         40,000,000  $                 36,499,995  $             1,930,991  $          38,430,985 96% Completed

Admin Salaries N/A 9189905801/5/8/ 
9369905808  $         13,500,000  $         (2,420,000)  $         11,080,000  $                   8,523,925  $             2,546,955  $          11,070,879 100% N/A

General Consulting N/A 9189905802/6/9  $         33,287,393  $         (4,090,000)  $         29,197,393  $                 18,202,110  $             4,035,764  $          22,237,874 76% N/A
 Fiscal Admin Salaries N/A 9519905701/2/3  $              300,000  $              300,000  $                      128,850  $                  32,030  $               160,880 54% N/A
Facilities Operation 
Expenses N/A 9189905825/ 

9189905830  $           1,073,565  $               20,000  $           1,093,565  $                   1,061,792  $                  27,489  $            1,089,281 100% N/A

Bond Program Contingency Contingency N/A  $           4,910,000  $         (4,910,000)  $                        -   

Bond Restricted Draw Interim Housing / Broadway 
Rent N/A 3109905891  $           6,500,000  $                       -    $           6,500,000  $                                -    $             1,035,662  $            1,035,662 16% N/A

Facility Master Plan Facility Master Plan N/A 9189905911  $          2,500,000  $           2,500,000  $                      947,806  $                863,309  $            1,811,115 72% N/A

Furniture, Fixutres and 
Equipment

Furniture, Fixutres and 
Equipment N/A  $           3,000,000  $         (3,000,000)  $                        -    $                                -    $                         -   N/A N/A

Adjustments Close-Out Adjustment N/A  $                          8,698  $                   8,698 N/A

Total Measure J 475,000,000$     -                      475,000,000$      168,440,691$             33,152,110$         201,592,800$       

Bond Program Coordination

Washington (Sankofa) ES
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Allendale Fire Fire Alarm 07127 1019901890/101
9003890  $                 613,326  $              (194,517)  $                   418,809  $                    418,809  $            418,809  $                     -   100%  Completed 

Arroyo Viejo CDC New School Addition 07024 8029303801/802
9901801  $              3,091,871  $                364,044  $                3,455,914  $                 3,455,914  $         3,455,914  $                     -   100%  Completed 

PA Upgrade 07015 3149901890  $                   24,315  $                101,879  $                   126,194  $                    126,194  $            126,194  $                     -   100%  Completed 
Fire Alarm 07121 3149901891  $                 255,000  $                    6,430  $                   261,430  $                    261,430  $            261,430  $                     -   100%  Completed 

Aspire Roof & Gutter 
Replacement

Roofing & Gutter 
Replacement 13142 9189901879  $                   16,590  $                           -  $                     16,590  $                      16,590  $              16,590  $                     -   100%  Rescind 

Bella Vista ES Fire Alarm 07125 1029901890  $                 621,000  $                110,986  $                   731,986  $                    731,986  $            731,986  $                     -   100%  Completed 

Bret Harte Modernization 03025B 2069901810  $              4,814,622  $                (35,836)  $                4,778,786  $                 4,778,786  $         4,778,786  $                     -   100%  Completed 

Brookfield Playground 07116 1039901840  $                   45,000  $                  (6,781)  $                     38,219  $                      38,219  $              38,219  $                     -   100%  Completed 

Classroom Addition 06007 1049901831  $              1,366,600  $           (1,353,038)  $                     13,562  $                      13,562  $              13,562  $                     -   100%  Completed 
Fire Alarm 07130 1049901890  $                 621,000  $                200,000  $                   821,000  $                    123,128  $               6,066  $            129,193  $           691,807 16%  Design 

Burkhalter Portable Installation 07147 1059901830  $                 280,000  $                     (952)  $                   279,048  $                    279,048  $            279,048  $                     -   100%  Completed 

Health Center 07001 2059901812  $                     4,100  $             1,084,319  $                1,088,419  $                 1,088,419  $         1,088,419  $                     -   100%  Completed 
Career Tech Lab 07140 2059901820  $              1,600,000  $                  (5,814)  $                1,594,186  $                 1,594,186  $         1,594,186  $                     -   100%  Completed 
Modernization 03035 2059901813  $              3,782,059  $                104,294  $                3,886,353  $                 3,886,353  $         3,886,353  $                     -   100%  Completed 

Carter Middle Modernization 03026 2149901810  $              2,500,000  $                451,025  $                2,951,025  $                 2,951,025  $         2,951,025  $                     -   100%  Completed 

Castlemont Auditorium Renovation 06015 3019901891  $              2,570,000  $                990,570  $                3,560,570  $                 3,560,570  $         3,560,570  $                     -   100%  Completed 

Centro Infantil CDC Fire Alarm 07093 8199901891  $                   90,200  $                415,800  $                   506,000  $                      44,000  $               9,631  $              53,631  $           452,369 11%  Construction 

Port Replacement 06001 1069901832  $            18,900,000  $              (177,909)  $              18,722,091  $               18,722,091  $       18,722,091  $                     -   100%  Completed 
Urban Forestry 07109 1069003870  $                 220,000  $                (77,787)  $                   142,213  $                    142,213  $            142,213  $                     -   100%  Completed 

Cesar Chavez Fire Alarm 07103 1869901890  $                 546,900  $                  74,195  $                   621,095  $                    621,095  $            621,095  $                     -   100%  Completed 

Claremont Landscaping 07088 2019303891  $                 800,000  $              (172,216)  $                   627,784  $                    627,784  $            627,784  $                     -   100%  Completed 

Cleveland Modernization 03037 1089901810  $              2,794,295  $             1,009,279  $                3,803,574  $                 3,803,574  $         3,803,574  $                     -   100%  Completed 

Health Center 07004 1089901891  $                     4,100  $                  67,850  $                     71,950  $                      71,950  $              71,950  $                     -   100%  Completed 
Intrusion Alarm & PA 
Upgrade 07014 1099901891  $                   24,555  $                121,796  $                   146,351  $                    146,351  $            146,351  $                     -   100%  Completed 

School Modernization 06018 1099901890  $              7,500,000  $           (6,520,161)  $                   979,839  $                    979,839  $            979,839  $                     -   100%  Completed 

Arts Far West HS 

Burbank 

Calvin Simmons 

Chabot 

OAKLAND UNIFIED SCHOOL DISTRICT - CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE

MEASURE B - 03/31/2018

Cole Middle School 
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New Classroom Addition
03049-2 
/03049-4 
/03049-5

1109901820  $              8,163,396  $             8,333,920  $              16,497,316  $               16,497,316  $       16,497,316  $                     -   100%  Completed 

Modernization 03027 1109901811  $              2,000,000  $             3,194,333  $                5,194,333  $                 5,194,333  $         5,194,333  $                     -   100%  Completed 

California Solar 13128/12100 9189901865  $                   67,025  $                           -  $                     67,025  $                      67,025  $              67,025  $                     -   100%  Completed 
Dist-Wide Playground 
Inspection 07038 9189901871  $              1,600,000  $                (28,941)  $                1,571,059  $                 1,571,059  $         1,571,059  $                     -   100%  Completed 

Fire Alarm Maintenance 07134 9189901890  $              1,400,000  $                (68,123)  $                1,331,877  $                 1,331,877  $         1,331,877  $                     -   100%  Completed 
Security Camera N/A 9189157810  $                 257,599  $                           -  $                   257,599  $                    257,599  $            257,599  $                     -   100%  Completed 

New School Addition 07047 1219901821/121
9901845  $            37,729,051  $             7,896,782  $              45,625,833  $               45,534,677  $             29,131  $       45,563,808  $             62,025 100%  Completed 

Relocation 07034 1219003824  $              1,000,000  $                (34,259)  $                   965,741  $                    965,741  $            965,741  $                     -   100%  Completed 

Edna Brewer Fire Alarm 13143 2109901830/               
2109901831  $                 102,500  $                999,410  $                1,101,910  $                    118,699  $           703,830  $            822,529  $           279,381 75%  Construction 

Modernization 06003/06003-5 2029901811  $              7,300,000  $              (689,460)  $                6,610,540  $                 6,610,540  $         6,610,540  $                     -   100%  Completed 

New School 07078 2029901891  $                 750,000  $              (254,911)  $                   495,089  $                    495,089  $            495,089  $                     -   100%  Completed 

Emerson Modernization 03030 1159901810  $              1,800,000  $             2,101,313  $                3,901,313  $                 3,901,313  $         3,901,313  $                     -   100%  Completed 

Foster ES Fire Alarm 07119 1849901890  $                 428,500  $              (417,076)  $                     11,424  $                      11,424  $              11,424  $                     -   100%  Completed 

Library Repair 13118 3029901890  $                   13,883  $                           -  $                     13,883  $                      13,883  $              13,883  $                     -   100%  Completed 
Modernization 05015 3029901810  $                 850,000  $              (791,643)  $                     58,357  $                      58,357  $              58,357  $                     -   100%  Completed 
Modernization-Phase 3 05015 3029901811  $                 620,000  $                  21,205  $                   641,205  $                    641,205  $            641,205  $                     -   100%  Completed 

Frick New School Clinic 07077 2039901892  $                 750,000  $                (25,363)  $                   724,638  $                    724,638  $            724,638  $                     -   100%  Completed 

Fruitvale Fire Alarm 15125 1179901890  $                 104,700  $             1,074,000  $                1,178,700  $                      56,132  $               6,600  $              62,732  $        1,115,968 5%  Design 

Glenview Fire Alarm 07124 1199901890  $                 559,800  $              (515,379)  $                     44,421  $                      44,421  $              44,421  $                     -   100%  Completed 

Golden Gate CDC Fire Alarm 07095 8149901890  $                   90,200  $                (87,611)  $                       2,589  $                        2,589  $                2,589  $                     -   100%  Rescind 

Grass Valley CDC  Fire Alarm 13132 1229901833  $                   20,000  $                  (8,129)  $                     11,871  $                      11,871  $              11,871  $                     -   100%  Rescind 

Grass Valley Portable Installation 07148 1229901830  $                 840,000  $                  69,254  $                   909,254  $                    909,254  $            909,254  $                     -   100%  Completed 

Harriet Tubman CDC Fire Alarm 07094 8259901890                          
8259901891  $                   79,200  $                  14,029  $                     93,229  $                      93,229  $              93,229  $                     -   100%  Completed 

Health Center 07003 2079303812  $                     4,100  $             1,076,816  $                1,080,916  $                 1,080,916  $         1,080,916  $                     -   100%  Completed 
Modernization 03042 2079901815  $              3,167,340  $              (174,450)  $                2,992,890  $                 2,992,890  $         2,992,890  $                     -   100%  Completed 

Cox 

Downtown Educational 
Complex (LEEC)

Elmhurst 

Fremont 

Havenscourt

District-Wide
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MEASURE B - 03/31/2018

New Classroom Addition 07030 2079901816 
/2079003835  $              3,544,064  $                  (5,805)  $                3,538,259  $                 3,538,259  $         3,538,259  $                     -   100%  Completed 

Highland CDC Fire Alarm 07092 8159901890  $                   83,100  $                (19,640)  $                     63,460  $                      63,460  $              63,460  $                     -   100%  Completed 

Classroom Addition 04026 1269901880  $              1,300,000  $              (435,184)  $                   864,816  $                    864,816  $            864,816  $                     -   100%  Completed 
Fire Alarm 07013 1269901831  $                 400,000  $              (146,171)  $                   253,829  $                    253,829  $            253,829  $                     -   100%  Completed 
Interim Housing 07018 1269901832  $                 400,000  $              (184,076)  $                   215,924  $                    215,924  $            215,924  $                     -   100%  Completed 
Modernization 06009 1269901837  $              4,950,000  $           11,125,333  $              16,075,333  $               16,075,333  $       16,075,333  $                     -   100%  Completed 

Hintil KUU CDC New School Replacement 07028 8409901830  $              3,275,200  $           (2,950,095)  $                   325,105  $                    325,105  $            325,105  $                     -   100%  Rescind 

Hoover Modernization 03031 1709901810  $              3,478,000  $                649,137  $                4,127,137  $                 4,127,137  $         4,127,137  $                     -   100%  Completed 

Jefferson Portable Replacement 06002 1289901833  $            14,000,000  $             1,058,485  $              15,058,485  $               15,058,485  $       15,058,485  $                     -   100%  Completed 

Jefferson Fire Alarm 07090 8179901890/        
8179901891  $                   99,537  $                    6,902  $                   106,439  $                    102,316  $               4,123  $            106,439  $                     -   100%  Completed 

Joaquin Miller Fire Alarm 07120 1429901890/                     
1429901891  $                 554,938  $                400,000  $                   954,938  $                    114,772  $           623,534  $            738,306  $           216,632 77%  Construction 

Fire Alarm 07118 2169901892  $                 608,900  $                235,940  $                   844,840  $                    844,840  $            844,840  $                     -   100%  Completed 
Seismic Retrofit 04025.1B 2169901884  $              3,500,000  $           (2,760,382)  $                   739,618  $                    739,618  $       739,618.39  $                     -   100%  Completed 
Seismic 12101 2169003890  $                   13,459  $                           -  $                     13,459  $                      13,459  $              13,459  $                     -   100%  Completed 

Fire Alarm 07122 1299901891  $                 564,800  $                  40,829  $                   605,629  $                    605,629  $            605,629  $                     -   100%  Completed 
PA Upgrade 07016 1299901890  $                   25,175  $                  41,331  $                     66,506  $                      66,506  $              66,506  $                     -   100%  Completed 

Lakeview CDC Fire Alarm 07132 8579901890  $                 108,000  $              (108,000)  $                              -  $                             -    $                      -    $                     -   0%  Rescind 

Laurel CDC Building Replacement 07027 8209901832  $              3,889,800  $           (3,245,208)  $                   644,592  $                    644,592  $            644,592  $                     -   100%  Rescind 

Fire Alarm 07039 1319901890                        
1319901891  $                 100,000  $                (73,474)  $                     26,526  $                      26,526  $              26,526  $                     -   100%  Completed 

Intrusion Alarm 12109 1319901802  $                 411,300  $                (55,072)  $                   356,228  $                    356,228  $            356,228  $                     -   100%  Completed 
Modernization 03038 1319901810  $              1,250,000  $                641,029  $                1,891,029  $                 1,891,029  $         1,891,029  $                     -   100%  Completed 

Lazear Modernization 03033 1329901811  $                   77,000  $                     (356)  $                     76,644  $                      76,644  $              76,644  $                     -   100%  Completed 

Life Academy Relocation 07080 3359901821  $              4,160,000  $           (2,788,550)  $                1,371,450  $                 1,371,450  $         1,371,450  $                     -   100%  Completed 

Lincoln Portable Replacement 04035 1339901831  $              6,091,800  $             2,114,128  $                8,205,928  $                 8,205,928  $         8,205,928  $                     -   100%  Completed 

Lockwood CDC Fire Alarm 07129 8239901890  $                 108,000  $                  12,672  $                   120,672  $                    120,672  $            120,672  $                     -   100%  Completed 

Lockwood Fire Alarm Fire Alarm 07098
1349901890                           
1349901891                                   
1349901892

 $                 542,700  $                207,002  $                   749,702  $                    749,702  $            749,702  $                     -   100%  Completed 

Havenscourt

Highland 

Laurel 

Lafayette ES

King Estate 
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MEASURE B - 03/31/2018

Health Center 07082 2049901821  $              1,193,660  $           (1,102,652)  $                     91,008  $                      91,008  $              91,008  $                     -   100%  Completed 
Modernization 06004 2049901813  $            11,910,000  $             7,589,262  $              19,499,262  $               19,499,262  $       19,499,262  $                     -   100%  Completed 

Health Clinic 07002 2159901812  $                     4,100  $             1,106,330  $                1,110,430  $                 1,110,430  $         1,110,430  $                     -   100%  Completed 
Interim Housing Port.  I 13102 2159901890  $                 123,419  $                           -  $                   123,419  $                    123,419  $            123,419  $                     -   100%  Completed 
Interim Housing Port.  II 13121 2159901891  $                 359,649  $                    6,795  $                   366,444  $                    366,444  $            366,444  $                     -   100%  Completed 
Modernization 03039 2159901813  $              5,282,569  $             3,082,542  $                8,365,111  $                 8,365,111  $         8,365,111  $                     -   100%  Completed 

Manzanita CDC Fire Alarm 07102 8299901891  $                   83,100  $                177,075  $                   260,175  $                      37,371  $             81,984  $            119,355  $           140,820 46%  Construction 

Manzanita Modernization PH1/PH2/Ph 
3/PH4

03032-
3/03032.4B 1379901817  $              3,950,064  $              (429,861)  $                3,520,203  $                 3,520,203  $         3,520,203  $                     -   100%  Completed 

Martin Luther King Fire & Intrusion Alarm 15111 1829901890  $                 117,150  $                804,236  $                   921,386  $                      36,113  $             38,940  $              75,053  $           846,333 8%  Design 

Intrusion Alarm 12104 3039901892  $              1,882,566  $                           -  $                1,882,566  $                 1,882,566  $         1,882,566  $                     -   100%  Completed 
New Classroom Addition 03044-3 3039901832  $              2,800,000  $           (2,398,359)  $                   401,641  $                    401,641  $            401,641  $                     -   100%  Completed 
PA Upgrade 07017 3039901890  $                   33,515  $                  (4,341)  $                     29,174  $                      29,174  $              29,174  $                     -   100%  Completed 

Montclair New Classroom Addition 07050 1439901815  $              8,907,849  $             3,216,618  $              12,124,467  $               12,124,467  $       12,124,467  $                     -   100%  Completed 

Fire Alarm Upgrades 07020 2119901813  $                 525,000  $                243,519  $                   768,519  $                    768,519  $            768,519  $                     -   100%  Completed 
Gym Retrofit 12102 2119003890  $                     3,489  $                           -  $                       3,489  $                        3,489  $                3,489  $                     -   100%  Completed 
Modernization 03034B 2119901814  $              4,385,000  $             4,267,951  $                8,652,951  $                 8,652,951  $         8,652,951  $                     -   100%  Completed 

Health Center 06032 3049901891  $              2,751,625  $              (267,106)  $                2,484,519  $                 2,484,519  $         2,484,519  $                     -   100%  Completed 
Modernization 05016 3049901816  $            12,000,000  $           14,754,340  $              26,754,340  $               26,754,340  $       26,754,340  $                     -   100%  Completed 
Restroom Renovation 07146 3049901820  $              1,830,000  $              (283,487)  $                1,546,513  $                 1,546,513  $         1,546,513  $                     -   100%  Completed 
School Repair (William 
Settlement) 07012 3049901813  $              1,490,000  $           16,573,700  $              18,063,700  $               18,063,700  $       18,063,700  $                     -   100%  Completed 

Seismic Retrofit 12103 3059003890  $                     2,984  $                           -  $                       2,984  $                        2,984  $                2,984  $                     -   100%  Completed 

Modernization 02062 3059901811  $              3,327,843  $                (66,659)  $                3,261,184  $                 3,261,184  $         3,261,184  $                     -   100%  Completed 
Scaffolding 13146 2059003892  $                   37,178  $                           -  $                     37,178  $                      37,178  $              37,178  $                     -   100%  Completed 

Peralta Mod Modernization 03040 1459901810  $              1,430,586  $                (68,376)  $                1,362,210  $                 1,362,210  $         1,362,210  $                     -   100%  Completed 

Piedmont CDC Fire Alarm 07104 8329901891  $                   79,200  $                  10,720  $                     89,920  $                      89,920  $              89,920  $                     -   100%  Completed 

Fire Alarm 07123 1469901893  $                 667,900  $                  49,608  $                   717,508  $                    717,508  $            717,508  $                     -   100%  Completed 
Library & Science Room 07145 1469901892  $                 400,000  $                  47,031  $                   447,031  $                    447,031  $            447,031  $                     -   100%  Completed 

Modernization 07117 1479901883  $                 528,000  $                233,531  $                   761,531  $                    761,531  $            761,531  $                     -   100%  Completed 
Portables 06010 1479901881  $              3,475,000  $              (163,293)  $                3,311,707  $                 3,311,707  $         3,311,707  $                     -   100%  Completed 

Modernization 03028 2239901810  $              4,200,000  $           (2,460,880)  $                1,739,120  $                 1,739,120  $         1,739,120  $                     -   100%  Completed 

Oak Tech 

Lowell Middle 

Madison 

McClymonds 

Montera 

Oakland HS 

Piedmont ES 

Prescott 
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Portable Installation 13104 3099901890                     
3099901892  $                   27,497  $                           -  $                     27,497  $                      27,497  $              27,497  $                     -   100%  Completed 

Fire Alarm 07100 1489901890  $                 455,650  $                (89,650)  $                   366,000  $                    366,000  $            366,000  $                     -   100%  Completed 
Portable Installation 06021 1489901880  $                 157,500  $                (14,713)  $                   142,787  $                    142,787  $            142,787  $                     -   100%  Completed 

Fire Alarm 07099 2129901893  $                 531,000  $                    2,946  $                   533,946  $                    533,946  $            533,946  $                     -   100%  Completed 
Health Center 07005 2129901891  $                     4,100  $                985,193  $                   989,293  $                    989,293  $            989,293  $                     -   100%  Completed 
Modernization 07135 2129901810  $              1,000,000  $              (763,867)  $                   236,133  $                    236,133  $            236,133  $                     -   100%  Completed 

Sante Fe CDC Fire Alarm 07128 8379901890  $                 108,000  $                (93,161)  $                     14,839  $                      14,839  $              14,839  $                     -   100%  Completed 

Sequoia Portable Installation 07037 1519901830  $                   80,000  $                  (6,419)  $                     73,581  $                      73,581  $              73,581  $                     -   100%  Completed 

Sherman ES @ Melrose Fire Alarm 07126 2359901890  $                 621,000  $              (621,000)  $                              -  $                             -    $                      -    $                     -   0%  Rescind 

Fire Alarm 07096 3069901893  $                 130,000  $                           -  $                   130,000  $                             -    $                      -    $           130,000 0%  Design 
New Classroom Addition 07075 3069303812  $                 750,000  $              (258,557)  $                   491,443  $                    491,443  $            491,443  $                     -   100%  Completed 
Paving 13139 3069905890  $                 461,970  $              (461,970)  $                              -  $                             -    $                      -    $                     -   100%  Completed 

Sobrante Park Mod Modernization 07086 1549901810  $              1,025,000  $              (205,478)  $                   819,522  $                    819,522  $            819,522 100%  Completed 

CDC Replacement 07025 1559901831  $              3,963,824  $           (2,588,748)  $                1,375,076  $                 1,375,076  $         1,375,076  $                     -   100%  Completed 
Portables 06011 1559901881  $                 480,526  $                (14,805)  $                   465,721  $                    465,721  $            465,721  $                     -   100%  Completed 
Restroom Renovation 07045 1559901892  $                 983,501  $              (414,341)  $                   569,160  $                    569,160  $            569,160  $                     -   100%  Completed 

Urban Promise Academy Gymnasium 06017 2369901892  $              6,348,000  $              (108,230)  $                6,239,770  $                 6,239,770  $         6,239,770  $                     -   100%  Completed 

Washington CDC Fire Alarm 07105 8399901890  $                   95,700  $                (95,667)  $                            33  $                             33  $                     33  $                     -   100%  Rescind 

Portables I 13101 1619901884  $                   21,019  $                    1,393  $                     22,412  $                      22,412  $              22,412  $                     -   100%  Completed 
Portables II 13120 1619901885  $                 249,493  $                    3,264  $                   252,757  $                    252,757  $            252,757  $                     -   100%  Completed 
Modernization 06012 1619901881  $              2,750,816  $                       745  $                2,751,561  $                 2,751,561  $         2,751,561  $                     -   100%  Completed 

Webster CDC CDC Replacement 07083 8429901831  $              2,707,500  $           (2,646,606)  $                     60,894  $                      60,894  $              60,894  $                     -   100%  Completed 

Fire & Intrusion Alarm 15110 1629901895  $                 114,875  $                           -  $                   114,875  $                        3,449  $             33,934  $              37,383  $             77,493 33%  Design 
Kitchen 07106 1629901891  $                 555,500  $              (477,181)  $                     78,319  $                      78,319  $              78,319  $                     -   100%  Completed 
Portable Demolition 05013 1629901890  $                 195,000  $                  10,196  $                   205,196  $                    205,196  $            205,196  $                     -   100%  Completed 

Westlake Mod Modernization 03036/03036-2 2139901811  $              6,375,000  $              (873,523)  $                5,501,477  $                 5,501,477  $         5,501,477  $                     -   100%  Completed 

Interim Housing Port I 13103 1639901825  $                   28,000  $                     (811)  $                     27,189  $                      27,189  $              27,189  $                     -   100%  Completed 
Interim Housing Port II 13119 1639901826  $                 178,000  $                     (358)  $                   177,642  $                    177,642  $            177,642  $                     -   100%  Completed 
Modernization 03041 1639901811  $              3,994,240  $              (248,370)  $                3,745,870  $                 3,745,870  $         3,745,870  $                     -   100%  Completed 
New Classroom Building 07052 1639901821  $                 107,000  $                     (977)  $                   106,023  $                    106,023  $            106,023  $                     -   100%  Completed 

Stonehurst 

Washington

Whittier

Ralph Bunche 
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Woodland Site Work (Library) 07079 1659303820  $                 500,000  $                  (2,935)  $                   497,065  $                    497,065  $            497,065  $                     -   100%  Completed 
Yuk Yau CDC Fire Alarm 07091 8249901891  $                   90,200  $                  (8,932)  $                     81,268  $                      81,268  $              81,268  $                     -   100%  Completed 

Audit Adjustment (FY11-12) N/A Various  $                 484,421  $                           -  $                   484,421  $                    484,421  $            484,421  $                     -   100%  N/A 
Budgeted Construction/Pre-
planning N/A 9989003020  $                 114,289  $                           -  $                   114,289  $                    114,289  $            114,289  $                     -   100%  N/A 

Cost of Bond - Measure B N/A 9999303801  $                 823,600  $                           -  $                   823,600  $                    823,600  $            823,600  $                     -   100%  N/A 

Cost of Bond Series 2012A N/A 9999901895  $                 309,522  $                           0  $                   309,522  $                    309,522  $            309,522  $                     -   100%  N/A 
Cost of Bond Series 2012B N/A 9999901896  $                 463,510  $                           0  $                   463,510  $                    463,510  $            463,510  $                     -   100%  N/A 
Facilities Master Plan for 
ERA N/A 9189901802  $                          11  $                           -  $                            11  $                             11  $                     11  $                     -   100%  N/A 

Fiscal Srvs Msr B Series 
2012A N/A 9519599801  $                 222,834  $                           0  $                   222,834  $                    222,834  $            222,834  $                     -   100%  N/A 

Measure B Admin Salaries N/A 9189000845  $              2,077,810  $                         (0)  $                2,077,810  $                 2,077,810  $         2,077,810  $                     -   100%  N/A 
Measure B - Fac. Admin 07073 9189901805  $                   95,141  $                         (0)  $                     95,140  $                      95,140  $              95,140  $                     -   100%  N/A 
Measure B Consultants N/A 9189901807  $              8,210,579  $                           0  $                8,210,579  $                 8,210,579  $         8,210,579  $                     -   100%  N/A 
Measure B - Fiscal Admin N/A 9519299801  $                 104,231  $                         (0)  $                   104,231  $                    104,231  $            104,231  $                     -   100%  N/A 
Msr B Series 2012A Admin N/A 9189901831  $              4,431,318  $                           -  $                4,431,318  $                 4,431,318  $         4,431,318  $                     -   100%  N/A 
Msr B Series 2012A 
Consultants N/A 9189901832  $            13,014,310  $                           -  $              13,014,310  $               13,014,310  $       13,014,310  $                     -   100%  N/A 

Retro-Commissioning 07144 9189901893  $                   28,386  $                           -  $                     28,386  $                      28,386  $              28,386  $                     -   100%  Completed 
Series 2009 A Consultants  N/A 9189901828  $              6,996,713  $                         (0)  $                6,996,713  $                 6,996,713  $         6,996,713  $                     -   100%  N/A 
Trans-To-Deferred 
Maintenance Match N/A 9189303901  $              2,093,782  $                           -  $                2,093,782  $                 2,093,782  $         2,093,782  $                     -   100%  N/A 

Unrestricted Consruct-118 - 
Admin N/A 1189000802  $                          82  $                           -  $                            82  $                             82  $                     82  $                     -   100%  N/A 

Unrestricted Consruct-918 - 
Admin N/A 9189303810  $                   22,156  $                         (0)  $                     22,156  $                      22,156  $              22,156  $                     -   100%  N/A 

Unallocated B Interest  $              3,129,792  $                (30,000)  $                3,099,792  $        3,099,792 

Total - Measure B 327,812,443$        57,899,627$         385,712,070$          377,061,678$           1,537,773$       378,599,451$   7,112,619$       
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Bret Harte MS Turf Field Turf Field 16100 2069901891  $           1,400,000  $                1,400,000  $                        -    $               286,916  $                 286,916  $             1,113,084 20%  Construction 
Brookfield Intensive Support Site N/A  $              3,000,000  $                3,000,000  $                        -    $                           -    $             3,000,000 0%  Not Started 
Claremont Kitchen Fire N/A  $              3,500,000  $                3,500,000  $                        -    $                           -    $             3,500,000 0%  Not Started 

Dewey (Marcus Foster) Education Learning Complex N/A  $              5,000,000  $                5,000,000                            -    $                           -    $             5,000,000 0%  Not Started 

Foster Central Commissary 13133 1849901801  $              8,000,000  $                8,000,000  $              127,372  $                 87,625  $                 214,997  $             7,785,003 3%  Construction 

Fremont HS Modernization & New 
Construction N/A  $              2,000,000  $                2,000,000                            -    $                           -    $             2,000,000 0%  Not Started 

Frick Intensive Support Site 15105 2039901893  $              2,000,000  $                2,000,000  $                        -    $                   1,493  $                     1,493  $             1,998,507 0%  Design 
Hillcrest ES Finishing Kitchen N/A  $           2,500,000  $                2,500,000  $                        -    $                           -    $             2,500,000 0%  Not Started 
Madison Expansion 13124 2159901820  $           4,000,000  $                4,000,000  $                        -    $                           -    $             4,000,000 0%  Design 
McClymonds Intensive Support Site N/A  $              2,000,000  $                2,000,000  $                        -    $                           -    $             2,000,000 0%  Not Started 
Montera Turf Field N/A  $           1,100,000  $                1,100,000  $                        -    $                           -    $             1,100,000 0%  Not Started 

Oakland Tech Turf Field 15138 3059901881  $              1,850,000  $                1,850,000  $                48,510  $            1,565,907  $              1,614,417  $                235,583 87%  Completed 
Piedmont ES Finishing Kitchen 13184 1469901889  $           2,500,000  $                2,500,000                            -    $                 12,500  $                   12,500  $             2,487,500 1%  Design 

Roosevelt Modernization (Design only) N/A  $              1,000,000  $                1,000,000                            -    $                           -    $             1,000,000 0%  Not Started 

Technology Infrastructure 
Upgrades (Erate) N/A 9869901809  $              2,500,000  $                2,500,000  $              747,612  $               626,091  $              1,373,704                 1,126,296 55%  Construction 

Educational Technology N/A 9869901808  $              1,000,000  $                1,000,000  $              117,974  $                 42,397  $                 160,370                    839,630 16%  Construction 
Various Sites Middle School Fields N/A  $              3,950,000  $          (2,500,000)  $                1,450,000                            -    $                           -    $             1,450,000 0%  N/A 

Various Sites Security Improvements HS 
and priority MS N/A  $              4,000,000  $                4,000,000  $                        -    $                           -    $             4,000,000 0%  N/A 

Various Sites-School 
Kitchens 1 & 2 Finishing Kitchen N/A  $            17,800,000  $          (5,000,000)  $              12,800,000  $                        -    $                           -    $           12,800,000 0%  N/A 

Bond Contingency Contingency N/A  $              6,900,000  $          (4,000,000)  $                2,900,000  $                        -    $                           -    $             2,900,000 0%  N/A 
Msr B Series 2016A  Consultants N/A 9189901848  $                 500,000  $                   500,000  $                     900  $                        900  $                499,100 0%  N/A 

Total - Measure B TOTALS 65,000,000$     -$                    65,000,000$      1,042,369$     2,622,929$      3,665,298$       61,334,702$    

OAKLAND UNIFIED SCHOOL DISTRICT CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE - 03/31/2018

Measure B -- $65 Million

Technology
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Allendale Fire 07127 1019003890  $                   32,250  $                  28,475  $                     3,775  $                    32,250  $                       -    Completed 
Arroyo Viejo CDC Replacement 07024 8029003832  $                 123,820  $                  56,159  $                   67,661  $                  123,820  $                       -    Completed 
Bunche Portable Installation 13104 3099003890  $                 262,892  $                  73,330  $                 189,561  $                  262,892  $                       -    Completed 
Burckhalter Portable 07147 1059003831  $                 933,398  $                887,378  $                   46,020  $                  933,398  $                       -    Completed 
Calvin Simmons Improvements 07140 2059003821  $            16,108,162  $             9,471,791  $              6,636,371  $             16,108,162  $                       -    Completed 
Claremont Landscaping 07088 2019003894  $                   31,115  $                          -    $                   31,115  $                    31,115  $                       -    Completed 

Downtown Education 
Complex LEEC - School Addition 07047

1219003835/121
9003836/121900

3821
 $            32,309,202  $           12,325,680  $            19,983,522  $             32,309,202  $                       -    Completed 

Foster Education Learning Complex 13105 1849003890  $                 457,259  $                  43,658  $                 413,600  $                  457,259  $                       -    Completed 

Modernization 05015 3029003812  $                 519,639  $                519,639  $                           -    $                  519,639  $                       -    Completed 
Library Repair 13118 3029003890  $                   23,403  $                          -    $                   23,403  $                    23,403  $                       -    Completed 

General Prop. 39 Charter Facility 16125 9189003804  $                   21,450  $                   21,450  $                    21,450  $                       -    Completed 
Grass Valley Portable 07148 1229003831  $                 126,462  $                126,462  $                           -    $                  126,462  $                       -    Completed 
Havenscourt New Classroom 07030 2079003835  $            12,345,747  $             9,620,385  $              2,725,363  $             12,345,747  $                       -    Completed 
King Estates Seismic Retrofit 12101 2169003890  $              7,300,872  $             7,283,003  $                   17,869  $               7,300,872  $                       -    Completed 
Lakeview Prop. 39 Charter Facility  16120 8579003890  $                   15,459  $                   15,459  $                    15,459  $                       -    Completed 
Laurel CDC Replacement 07027 8209003832  $                 331,336  $                331,336  $                           -    $                  331,336  $                       -    Completed 
Lincoln Water Damage 17128 1339003801  $                   10,000  $                           -    $                   9,000  $                      9,000  $                 1,000  Not Started 
Lockwood ES Fire Alarm 07098 1349003892  $                   33,703  $                  33,703  $                           -    $                    33,703  $                       -    Completed 
Lowell Prop. 39 Charter Facility  16118 2049003891  $                   67,117  $                   65,963  $                   1,154  $                    67,117  $                       -    Completed 

Interim Housing Portable I 13102 2159003890  $                 495,135  $                176,203  $                 318,932  $                  495,135  $                       -    Completed 
Interim Housing Portable II 13121 2159003891  $                 107,065  $                          -    $                 106,998  $                        68  $                  107,065  $                       -    Completed 
Modernization 03039 2159003813  $                 797,809  $                843,470  $                  (45,661)  $                  797,809  $                       -    Completed 

Manzanita Storm Drain Replacement 16127 1379003891  $                 207,067  $                 207,067  $                  207,067  $                       -    Completed 
Intrusion Alarm 12104 3039003892  $                   34,080  $                  22,924  $                   11,156  $                    34,080  $                       -    Completed 
Football Field Replacement 07069 3039003860  $              1,628,179  $             1,628,179  $               1,628,179  $                       -    Ongoing 
Youth & Family Center 07051 3039003891  $                   83,407  $                  83,407  $                    83,407  $                       -    Ongoing 
Adult Education Move 16124 3039003894  $                   46,413  $                   46,413  $                    46,413  $                       -    Completed 

Melrose Telephone System Upgrade 12113 1789003892  $                 143,060  $                143,060  $                  143,060  $                       -    Completed 
Montclair New Classroom 12102 1439003819  $              8,216,437  $             4,576,295  $              3,640,143  $               8,216,437  $                       -    Completed 
Montera Gym Retrofit 12102 2119003890  $              1,591,503  $             1,584,710  $                     6,793  $               1,591,503  $                       -    Completed 

Fremont High 

Madison

McClymonds 

OAKLAND UNIFIED SCHOOL DISTRICT CAPITAL IMPROVEMENT PROGRAM  
HISTORICAL EXPENDITURES DETAILS BY SITE - 03/31/2018
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Retrofit 12103 3059003890  $              1,460,799  $             1,435,056  $                   25,743  $               1,460,799  $                       -    Completed 
Scaffolding 13146 3059003892  $                     4,970  $                          -    $                     4,970  $                      4,970  $                       -    Completed 

Roosevelt Prop. 39 Charter Facility  16123 2129003890  $                   24,960  $                   24,960  $                    24,960  $                       -    Completed 

Sherman Prop. 39 Charter Facility  16121 1539003890  $                   69,124  $                   69,124  $                    69,124  $                       -    Completed 

Skyline Gym Roof 15131 3069003898  $                 200,000  $                           -    $                            -    $             200,000  Not started 
Sobrante Modernization 07086 1549003812  $                 664,920  $                656,183  $                     8,737  $                  664,920  $                       -    Completed 
Stonehurst CDC Building Replacement 07025 1559003832  $              2,845,708  $             2,796,667  $                   49,041  $               2,845,708  $                       -    Completed 
Thornhill Telephone System Upgrade 12114 1579003892  $                   81,180  $                  81,180  $                           -    $                    81,180  $                       -    Completed 
Toler Heights Prop. 39 Charter Facility 16122 2089003890  $                   25,000  $                            -    $               25,000  Not Started 

Portable Installation 13101 1619003890  $                 406,210  $                181,365  $                 224,845  $                  406,210  $                       -    Completed 
Modernization 06012 1619003882  $              8,691,995  $             4,927,269  $              3,764,727  $               8,691,995  $                       -    Completed 
Interim Housing Portables 13120 1619003891  $                 118,296  $                          -    $                 118,296  $                  118,296  $                       -    Completed 

Webster Kitchen Renovation 07106 1629003892  $                 383,139  $                379,668  $                     3,471  $                  383,139  $                       -    Completed 
Interim Housing Portable 13103 1639003890  $                 396,494  $                  88,923  $                 307,571  $                  396,494  $                       -    Completed 
Interim Housing Portable II 13119 1639003891  $                   84,478  $                          -    $                   84,478  $                    84,478  $                       -    Completed 

1000 Broadway Rent for Admin Staff N/A 9189003803  $         7,925,602.00  $                          -    $              5,972,524  $            1,865,886  $               7,838,411              87,191.35  Completed 
Various Sites California Solar Initiative 12100 9189003890  $         2,983,319.35  $             1,705,786  $              1,277,534  $               2,983,319  $                       -    Completed 
Various Sites Retrofit Project 07144 9189003893  $            263,841.22  $                263,841  $                           -    $                  263,841  $                       -    Completed 
Various Sites Fire Alarm 03055 9189003901  $            928,501.09  $                 763,501  $                 91,378  $                  854,879  $               73,622  Ongoing 
Various Sites Elevator Inspections 05011 9189003897  $              39,930.00  $                   19,930  $                   3,640  $                    23,570  $               16,360  Ongoing 
Various Sites Consultants 9189003020  $         1,438,644.54  $                380,890  $              1,057,754  $               1,438,645  $                       -    Completed 
Various Sites DSA Legacy 9189003021  $         1,999,999.37  $                          -    $              1,450,759  $               126,117  $               1,576,877  $             423,123  Ongoing 
Various Sites Security Cameras 9189157801  $            944,020.90  $                378,534  $                 565,487  $                  944,021  $                       -    Completed 
Various Sites Mobile Modular Legacy  $              61,454.37  $                            -    $               61,454  Ongoing 

Total - Fund 35 TOTALS 116,446,026$     63,134,607$      50,326,425$       2,097,243$       115,558,275$      887,750           

Oakland Tech

Washington

Whittier



Oakland Unified School District Project Name:  The Center 
Facilities Planning and Management Project Number: 13133
   

 3/31/2018

Measure J Allocation  $          45,000,000 
Measure B Allocation  $            8,000,000 

Total Project Budget  $          53,000,000 
Amount Committed  $          66,855,594 
Remaining Budget  $        (13,855,594)

Category Vendors Contracted 
Amount  Amount Paid  Contract Balance 

 
Cody Anderson Wasney  4,431,195$             2,975,700$             1,455,495$                

Architects/Engineers: Guttmann & Blaevoet 314,550$                136,069$                178,481$                   
Jensen Hughes 31,600$                  31,600$                     
Johnson Controls Fire Protection 32,400$                  32,400$                     
Murakam and Nelson (PEC & Police 
Service Relocation)  $                297,895  $                195,811  $                   102,084 

Simplex 43,600$                  43,600$                  -$                               

 

Assessments & Fees: City of Oakland (Application 
/Plan/Inspection, fees)  $                  19,047  $                  19,047  $                               - 

State Water Resources (Permit fee)  $                    1,499  $                    1,015  $                          484 

 
Consultants: Niam Consulting 254,000$                200,608$                53,392$                     

OUSD Custodian:  Extra Time for Deep Cleaning 402$                        402$                       -$                               

 
DSA Fee: Division of State Architects 231,350$                231,350$                -$                               

 

Equipment:
B.P. Wood (1000 Broadway new 
server)  $                  56,632  $                  56,632  $                               - 

Digital Design Communications 120,000$                91,608$                  28,392$                     
Rudy Refrigeration (Kitchen 
equipment upgrades at Prescott ES 
site)

 $                  32,700  $                     32,700 

 
Hazardous Waste: ACC Environmental Consultants 49,130$                  43,065$                  6,066$                       

Asbestos Management Group 152,585$                132,585$                20,000$                     
Board of Equalization 43,950$                  43,950$                  -$                               
Terraphase Engineering 478,353$                372,270$                106,083$                   

 
Inspector: Anthonio, Inc. 1,223,800$             492,050$                731,750$                   

Land Improvement: East Bay Municipal Utility District 96,356$                  94,051$                  2,305$                       
JDH Corrosion Consultants 17,750$                  9,755$                    7,995$                       
PG&E 16,000$                  16,000$                  -$                               

 
Legal: Settlement 4,898,410$             4,898,410$             -$                               

Main Construction: Overaa/Tulum/ Eclipse JV 43,003,331$           2,596,507$             40,406,824$              
Strawn construction Inc. (Cole) 1,012,000$             1,017,533$             (5,533)$                      
Thompson Builders Inc. (The Center) 7,335,915$             7,335,915$             -$                               

 
Moving Expense: CoroVan 72,612$                  71,187$                  1,426$                       

Nor-Cal Moving Services 61,000$                  43,615$                  17,385$                     
Systems & Space (Transport and 
shrink wrqp files) 226,068$                226,068$                -$                               

 
 Comcast 2,000$                     2,000$                       

Elite Security Services 415,432$                337,999$                77,433$                     
Other Services & 
Operating Exp:

Malibou Blue Inc (Junk removal and 
hauling services)  $                  30,000  $                  30,000  $                               - 

Oakland Public Education Fund 
(Community Engagement strategy)  $                326,000  $                326,000  $                               - 

Project Budget Reconciliation



Category Vendors Contracted 
Amount  Amount Paid  Contract Balance 

Waste Management of Alameda 2,765$                     2,765$                       

 

Other Construction:

Arntz Builders (Emergency stair 
repair)  $                  36,692  $                  33,941  $                       2,751 

C&C Development & Associates 
(Removed and disposed of debris)  $                  45,000  $                  33,500  $                     11,500 

Janakes Electric (Electrical 
connection for the moved cubes)  $                  25,000  $                  20,675  $                       4,325 

North American Fence and Railing 
(Installed high chain link fencing)  $                  57,687  $                  56,888  $                          799 

Power Pole Services  $                    2,750  $                    2,000  $                          750 
Star Elevator  $                  20,023  $                     20,023 

Summerhill Electric (New Fire Alarm 
head and panel at Cole)  $                  67,625  $                  67,579  $                            46 

 

Other Planning:

Alameda County Clerk---(CEQA 
filing fee for Notice of Determination 
(NOD)

 $                    4,520  $                    4,520  $                               - 

Attitudinal Healing Connection---(art 
mural project)  $                  28,500  $                  28,500  $                               - 

California Geological Survey---
(Assessment of Geologic Hazard 
reports)

 $                    3,600  $                    3,600  $                               - 

Chain Link Fence & Supply 304$                        304$                        $                               - 
CHPS---(Registration fee for design 
documentation phase)  $                    1,700  $                    1,700  $                               - 

Cre8TIV Business Services---
(Historical documentation of Foster 
Building before and after demolision)

 $                    1,200  $                    1,200  $                               - 

Daily Journal Corporation-
(Advertising)  $                    2,899  $                    2,899  $                               - 

East Bay Blue Print & Supply  $                    5,512  $                    5,512  $                               - 

Northwest Cascade, Inc.---(Sanitation 
services for Inspector)  $                    2,650  $                    1,942  $                          708 

Small Business Exchange---
(Advertising)  $                       468  $                       468  $                               - 

 
Preliminary Fees: Geosphere Consultants 26,600$                  11,600$                  15,000$                     

West Bay Builders 855,708$                242,440$                613,268$                   

 

Rentals Equip: Denbeste Water Solution (Equipment 
for pumping water at job site )  $                  10,000  $                    6,900  $                       3,100 

William Scotsman---(Portable Lease) 49,000$                  25,927$                  23,073$                     

 
Supplies: Marketingvue (Foster site Posters & 

Flyers )  $                    2,875  $                    2,875  $                               - 

 
Surveys: Martin M Ron Associates 2,000$                     1,540$                    460$                          

 
Testing: Consolidated Engineering Lab 258,762$                91,587$                  167,175$                   

 
Video Work Zone Cam (Camera system ) 14,193$                  14,193$                  -$                               

Total Contract Amount 66,855,594$            

Total Project Expenditures to Date 22,701,090$          

Total Contract Balance 44,154,504$              



Oakland Unified School District         Project Name: Glenview ES Renovation
Facilities Planning and Management        Project Number: 13134

Project Budget Reconciliation  3/31/2018

Measure J Allocation  $          47,000,000 
Fund 25 Allocation  $            9,000,000 

Total Project Budget  $          56,000,000 
Amount Committed  $          54,050,348 
Remaining Budget  $            1,949,652 

Category Vendors  Contracted 
Amount  Amount Paid  Contract Balance 

Food Service  (a) OUSD Nutrition Services 1,675$                          1,675$                         -$                                     
Noon Supervisors Salary/Benefits Noon Supervisors 322,422$                      121,045$                     201,378$                       
Custodian Salary/Benefits:  (a) OUSD Custodian 22,814$                        22,814$                       -$                                     
Architect/Engineer Simplex Grinnell 38,418$                        22,218$                       16,200$                          

KW Engineering 273,907$                      90,638$                       183,269$                       
Rockridge Geotechnical 19,175$                        2,290$                         16,885$                          
Sandis Civil Engineers 6,810$                          6,145$                         665$                               
Hardison Komastsu Ivelich & Tucker 2,877,510$                  2,219,073$                 658,437$                       

Consultants Kittelson & Associates 52,745$                        48,283$                       4,462$                            
Wilson, Ihrig & Associates 83,176$                        68,665$                       14,510$                          
Communities in collaboration 234,200$                      207,119$                     27,081$                          
ACC Environmental Consultants 77,950$                        77,950$                       -$                                     
City of Oakland 201,532$                      85,922$                       115,610$                       

DSA Fees/ Assessments &Fees Division of State Architects 214,450$                      214,450$                     -$                                     
Alameda County Health Care 1,485$                          1,485$                         -$                                     
CHPS 4,500$                          4,500$                         -$                                     
State Water Resources Control 484$                              484$                             -$                                     
East Bay Municipal Utility District 369$                              369$                             -$                                     

Furniture DeSilva Enterprises 5,100$                          5,100$                         -$                                     
Hazardous Waste ACC Environmental Consultants - Haz 65,755$                        58,465$                       7,290$                            

State Board of Equalization 4,395$                          4,395$                         -$                                     
Inspector Anthonio Inc. 1,125,040$                  403,985$                     721,055$                       
Main Construction- Increment 1 & 2 Adco/Turner Group/Alten J V 7,595,486$                  7,289,618$                 305,868$                       
Main Construction- Increment 3 Adco/Turner Group/Alten J V 37,390,043$                -$                                  37,390,043$                  
Moving Expense Nor-cal Moving Services 110,000$                      100,637$                     9,363$                            
Network Equipment On Time Marketing 75,000$                        75,000$                       -$                                     
Other Construction Rook Electric 63,200$                        63,200$                       -$                                     

Summerhill Electric 34,584$                        34,584$                       -$                                     
Berkeley Cement 50,284$                        50,284$                       -$                                     
Redgwick Construction 119,951$                      119,951$                     -$                                     
North American Fence and Railing 23,108$                        23,108$                       -$                                     
Digital Design Communications 4,620$                          4,620$                         -$                                     

Other Planning Cost Alameda Electrical Distribution 1,644$                          1,644$                         -$                                     
Daily Journal Corporation 580$                              580$                             -$                                     
Digital Design Communications - Other 1,308$                          1,308$                         -$                                     
Diversified Flooring Services 2,800$                          2,800$                         -$                                     
East Bay Blue Print and Supply 4,355$                          4,068$                         287$                               
Fine Line Stripping 4,785$                          4,785$                         -$                                     
Gerald D. Smith 1,705$                          1,705$                         -$                                     
Glenview Key and Lock 3,754$                          3,754$                         -$                                     
J.T.S.Tree Service 14,750$                        14,750$                       -$                                     
Malibou Blue Inc. DBA Junk King 1,200$                          1,200$                         -$                                     
Northern Safety & Industrial 702$                              702$                             -$                                     
Office Installers Unlimited 950$                              950$                             -$                                     
DeSilva Enterprises 2,870$                          2,870$                         -$                                     
Waste Management of Alameda County 1,845$                          1,845$                         -$                                     

Preliminary Fees Adco/Turner Group/Alten J V - Prelim 194,676$                      194,676$                     -$                                     
ENGEO Inc. 201,480$                      145,045$                     56,435$                          
Applied Materials & Engineering - Prelim 30,150$                        30,150$                       -$                                     

Printing & Mailing OUSD Mailing Room 500$                              500$                             -$                                     
Rentals Noncapitals Hanson & Fitch 5,919$                          4,495$                         1,424$                            
Surveys Kister, Savio & Rei Inc. 13,620$                        13,620$                       -$                                     
Testing Applied Materials & Engineering 297,737$                      36,681$                       261,056$                       
Transportation Michael's Transportation 2,086,240$                  1,125,242$                 960,999$                       
Utility Pacific Gas and Electric 76,590$                        5,000$                         71,590$                          

Total Contracted Amount 54,050,348$          

Total Project Expenditures to Date 13,026,441$          

Total Contract Balance 41,023,907$            

Notes:
(a) Catering for Community Engagement Meetings
(b) These amounts represent payments to custodial services staff for deep cleaning and B&G for miscellaneous services



Oakland Unified School District Project Name: Madison MS Expansion Project
Facilities Planning and Management Project Number: 13124

Project Budget Reconciliation  3/31/2018

Measure J Allocation  $               27,000,000 
Measure B  $                 4,000,000 
Fund 25  $                 2,000,000 

Total Project Budget  $               33,000,000 
Amount Committed  $               33,073,716 
Remaining Budget  $                    (73,716)

Category Vendors Contracted Amount Amount Paid Contract Balance

Custodian Salary/Benefits:  (a) OUSD Custodian 39,091$                            39,091$                    -$                                        
Architect/Engineer Byrens Kim Design Works  $                      2,243,710 1,720,347$               523,363$                           

Byrens Kim Design Works - Portables  $                            46,100 41,263$                    4,838$                               
SimplexGrinnell  $                            18,060 8,540$                      9,520$                               
KW Engineering  $                          137,363 82,591$                    54,772$                             
Consolidated Engineering Laboratories  $                            58,015 5,845$                      52,170$                             
Terraphase Engineering  $                            22,748 -$                               22,748$                             
Urban Design Consulting  $                            29,700 -$                               29,700$                             
D-Line Constructors, Inc.  $                          171,860 171,860$                  -$                                        

Consultants Niam Consulting  $                            14,740 14,740$                    -$                                        
DSA Fees Division of State Architects 283$                                  283$                          -$                                        
Furniture & Equipment East Bay Restaurant Supply 271,133$                          271,133$                  -$                                        

Emperor Electric  Supply 333$                                  333$                          -$                                        
Economy Lumber Company 2,541$                              2,541$                      -$                                        
School Specialty  $                            23,226 23,226$                    -$                                        

Hazardous Waste ACC Environmental Consultants  $                            10,090 10,090$                    -$                                        
State Board of Equalization  $                              1,758 1,758$                      -$                                        

Inspector Anthonio, Inc.  $                            28,735 28,375$                    360$                                   
KDI Consultants, Inc.  $                          274,930 129,953$                  144,978$                           

Main Construction Ray's Electric  $                          244,594 244,594$                  -$                                        
Arntz/Focon Joint Venture  $                      1,977,768 1,578,398$               399,370$                           
Vila Tulum Joint Ventures  $                    26,249,219 3,092,256$               23,156,963$                     

Other planning cost Small Business Exchange  $                              3,436 1,404$                      2,032$                               
East Bay Blue Print and Supply  $                            11,314 9,940$                      1,373$                               
Daily Journal Corporation 9,090$                              6,102$                      2,988$                               
CHPS 4,500$                              4,500$                      -$                                        
Roy's Tire & Battery Service 1,280$                              1,280$                      -$                                        
Milbrad Enterprises 325$                                  325$                          -$                                        
Tulum Innovative Engineering 3,800$                              3,800$                      -$                                        

Preliminary Fees Geosphere Consultants, Inc.  $                            23,800 23,800$                    -$                                        
Applied Materials & Engineering - Prelim  $                              7,153 7,153$                               
Arntz/Focon Joint Venture - Prelim  $                          162,120 162,120$                  -$                                        

Rental non-capital Mobile Modular Management Corp  $                            92,835 92,835$                    -$                                        
Mobile Modular Management Corporation  $                            85,151 53,118$                    32,033$                             
Wickman Development & Construction  $                          312,148 278,350$                  33,798$                             

Repairs (Vehicle) Kelly's Truck Repair  $                              4,042 4,042$                      -$                                        
Surveys KC Pierce  $                            30,440 30,440$                    -$                                        

California Geological Survey 3,600$                              3,600$                      -$                                        
Testing Applied Materials & Engineering  $                          113,007 9,367$                      103,641$                           
Utilities East Bay Municipal Utility District 299,016$                          299,016$                  -$                                        

Pacific Gas & Electric 40,662$                            23,520$                    17,143$                             

Total Amount Committed 33,073,716$               

Total Project Expenditures to Date 8,474,775$           

Total Contract Balance 24,598,941$                

    Note:  (a) These amounts represent primarily salary and benefits paid to custodian staff for deep cleaning of the facility after  
                    various phases of the project. 



Oakland Unified School District       Project Name: Marcus Foster Educ. Leadership 
Facilities Planning and Management       Project Number: 15124

Project Budget Reconciliation  3/31/2018

Measure J Allocation  $                38,000,000 
Measure B Allocation  $                  7,500,000 
Fund 25  $                  6,900,000 

Total Current Project Budget  $                52,400,000 
Amount Committed  $                  7,158,978 
Remaining Budget  $                45,241,022 

Category Vendors Contracted Amount Amount Paid Contract Balance

Custodian Salary/Benefits:  (a) OUSD Custodian 12,926$                        12,926$                         -$                                      
Appraisals Byrens Kim Design Works 50,000$                        50,000$                         -$                                      
Architect/ Engineer Dougherty & Dougherty  $                          9,130 8,989$                           142$                                  

Siegel & Strain Architects  $                        25,600 25,600$                         -$                                      
Shah Kawasaki Architects  $                   3,348,730 1,180,045$                    2,168,685$                       
Hibser Yamauchi Architect  $                        47,500 17,500$                         30,000$                            
Star Elevator  $                        20,584 -$                                   20,584$                            
Terraphase Engineering  $                      139,937 -$                                   139,937$                          
Ninyo & Moore  $                      130,205 -$                                   130,205$                          
Pacific Gas and Electric  $                          5,000 5,000$                           -$                                      
KPW Structural Engineers  $                        21,820 21,820$                         -$                                      

Assessments & Fees City of Oakland  $                   1,131,755 1,130,034$                    1,721$                               
Broadway Parking Parking Concepts  $                      244,300 244,300$                       -$                                      

Douglas Parking  $                        93,694 93,694$                         -$                                      
Consultants Michael Baker International  $                        56,670 16,892$                         39,778$                            

Geosphere Consultants  $                        23,600 15,900$                         7,700$                               
Demolition Restoration Management Co.  $                   1,127,370 1,127,370$                    -$                                      
Hazardous Waste ACC Environmental Consultants  $                      120,736 71,766$                         48,970$                            

All N One Pest Eliminators  $                        12,700 12,700$                         -$                                      
Other Construction Summerhill Electric  $                        34,531 34,531$                            
Other Planning Cost East Bay Blue Print & Supply  $                          2,117 501$                              1,616$                               

State Board of Equalization  $                             220 220$                              -$                                      
Small Business Exchange  $                          2,500 936$                              1,564$                               
ABC Security Services  $                      234,482 146,154$                       88,329$                            

Pre-construction Cahill/Focon JV  $                      180,500 
Rental Noncapital Mobile Modular Management Corp  $                        48,526 47,326$                         1,200$                               

Northwest Cascade, Inc.  $                          1,000 126$                              874$                                  
Comack  $                          5,346 5,346$                               

Surveys BKF Engineering  $                        27,500 19,400$                         8,101$                               

Total Contracted Amount 7,158,978$               

Total Project Expenditures to Date 4,249,196$                 

Total Contract Balance 2,729,282$                   

    Note:  (a) These amounts represent primarily salary and benefits paid to custodian staff for deep cleaning of the facility after  
            various phases of the project. 



Oakland Unified School District Project Name: Fremont HS Replacement
Facilities Planning and Management Project Number: 13158

Project Budget Reconciliation  3/31/2018

Measure J Allocation  $     80,000,000 
Measure B Allocation  $       2,000,000 
Total Current Project Budget  $     82,000,000 
Amount Committed  $     15,708,778 
Remaining Budget  $     66,291,222 

Category Vendors  Contracted 
Amount  Amount Paid  Contract Balance 

OUSD Overtime (a) OUSD Custodian 35,520$                   35,520$               -$                          
Architect/ Engineer LCA Architects 5,439,760$             2,342,570$          3,097,190$           

Sandis Civil Engineers 123,860$                 103,541$             20,319$                
Jensen Hughes 64,930$                   3,824$                 61,106$                
ZFA 10,000$                   2,040$                 7,960$                  
Simplex Grinnell 121,344$                 -$                         121,344$              
Syska Hennessy 13,250$                   -$                         13,250$                
The Integral Group, Inc. 264,700$                 26,952$               237,748$              

Assessments & Fees Alameda County Clerk Recorder 3,128$                     3,128$                 -$                          
City of Oakland 10,780$                   10,780$               -$                          

Consultants McCarthy/Turner Joint Venture (Community Engagement) 49,000$                   49,000$               -$                          
MK Think (Strategic Consulting Services) 17,004$                   17,004$               -$                          
Ninyo & Moore (Geotechnical Services) 60,000$                   59,921$               79$                       
Michael Baker International (CEQA Consultant) 47,019$                   47,019$               -$                          
ACC Environmental Consultants 163,000$                 56,440$               106,560$              

DSA Fees Division of State Architect 446,290$                 446,290$             -$                          
Furniture & Equipment School Outfitters 49,999$                   49,999$               -$                          

K-Log 20,000$                   19,122$               878$                     
Hazardous Waste Dept. of Toxics & Subst. Control 21,851$                   21,851$               -$                          
Moves Valley Relocation 5,565$                     -$                         5,565$                  
Improvement of Sites North American Fence  14,241$                   12,241$               2,000$                  

Alameda Electrical Distributors 12,700$                   12,570$               130$                     
Inspector of Record KDI 1,000,000$             -$                         1,000,000$           
Main Construction Cahill/Focon Joint Venture 7,093,095$             -$                         7,093,095$           
Other Construction McCarthy/Turner Joint Venture (Constructability Review) 70,805$                   70,805$               -$                          

Service Metal Products 8,000$                     7,980$                 20$                       
Cahill/Focon Joint Venture (Pre-con) 404,790$                 114,601$             290,189$              
UBU Sports, Inc. 6,500$                     6,281$                 219$                     

Other Planning Costs J.T.S Tree Service, Inc. 10,000$                   8,050$                 1,950$                  
Daily Journal Corporation 480$                        480$                    -$                          
Kelly Moore (Painting Materials) 3,000$                     2,596$                 404$                     
East Bay Blue Print 2,000$                     1,280$                 720$                     
Alvarado Manufacturing (Stainless steel rails) 1,623$                     1,623$                 -$                          
WHCI Plumbing Supply Co. 1,293$                     1,293$                 -$                          

Preliminary Fees Hertz Environmental 40,000$                   -$                         40,000$                
Supplies Diversified Flooring Services 28,250$                   28,250$               -$                          
Testing Ninyo & Moore (Inspection & Testing) 45,000$                   -$                         45,000$                

Total Contracted Amount 15,708,778$           

Total Expenditures to Date  3,563,052$     

Total Contract Balance 12,145,726$    

Note:
(a)   These amounts represent payments to custodial services staff for deep cleaning, and B&G for miscellaneous services



Oakland Unified School District Project Name: Hillcrest Kitchen
Facilities Planning and Management Project Number: 13175

 
Project Budget Reconciliation 3/31/2018

Measure J Allocation  $              2,500,000 
Measure B Allocation  $              2,500,000 

Total Project Budget  $              5,000,000 
Ammount Committed  $                 627,068 
Remaining Budget  $              4,372,932 

Category Vendors Contracted Amount Amount Paid Contract Balance
Architects/Engineers: Jensen Hughes 9,700$                     9,700$                      

Dougherty & Dougherty 369,000$                 70,110$               298,890$                  
Integral Group 22,700$                   1,140$                 21,560$                    
Urban Planning Partners 6,000$                     5,179$                 821$                         
Murakami/Nelson Architect 46,927$                   37,816$               9,111$                      

 ZFA Structural Engineer 7,000$                     7,000$                      
Consultant: Lamphier-Grecory 18,500$                   16,995$               1,505$                      

Niam Consulting 24,781$                   24,781$               -$                              
Hazardous Waste: TRC Solutions 7,500$                     2,652$                 4,848$                      

Ninyo & Moore 33,450$                   15,550$               17,900$                    
Main Construction: -$                              

Villa/Tulum JV  $                   12,500 12,500$               -$                              
 -$                              

Other Planning Costs: Professional Service Industry 21,463$                   21,463$               -$                              
East Bay Blue Print 8$                            8$                        -$                              
Small Business Exchange 468$                        468$                    -$                              

Survey Kister, Savio & Rei Inc. 34,360$                   33,260$               1,100$                      
 California Geological Survey  $                     3,600 3,600$                 -$                              

Adjustment Adjustment  $                     9,111 9,111$                 -$                              

Total Contracted Amount 627,068$                 

Total Project Expenditures to Date 254,633$              

Remaining Contract Balance 372,436$                  



Oakland Unified School District Project Name: Kaiser Kitchen
Facilities Planning and Management Project Number: 13177

 
Project Budget Reconciliation 3/31/2018

Measure J Allocation  $                 2,415,000 
Total Project Budget  $                 2,415,000 

Ammount Committed  $                 2,235,554 
Remaining Budget  $                    179,446 

Category Vendors Contracted Amount Amount Paid Contract Balance
Architects/Engineers: Byrens Kim 191,115$                   151,259$              39,856$                       

Jensen Hughes 10,750$                     4,650$                  6,100$                         
Murakami/Nelson Architect 147,440$                   65,697$                81,743$                       
Simplex Grinnell 9,516$                       1,419$                  

 ZFA Structural Engineer 7,000$                       7,000$                         
Custodian Salary/Benefits:  (a) Extra time for Deep Cleaning  12,985$                     12,985$                -$                                 
Consultant: Niam Consulting 14,241$                     14,241$                -$                                 
DSA Division of Satate Architect 19,210$                     19,210$                -$                                 
Hazardous Waste: TRC Solutions 8,300$                       8,300$                  -$                                 

 Ninyo & Moore 19,836$                     12,526$                7,311$                         
Inspector: KDI Consultant 39,540$                     37,255$                2,285$                         
Main Construction: Marcon 1,706,817$                1,359,585$           347,232$                     
Moves and Storage Valley Relocation 1,500$                       615$                     885$                            
Other Planning Costs: California Geological Survey 3,600$                       3,600$                  -$                                 

Daily Journal 4,753$                       4,753$                  -$                                 
East Bay Blue Print 1,220$                       1,220$                  -$                                 
Subtronic Corp. 1,325$                       1,325$                  -$                                 
Professional Service Industry 18,771$                     18,771$                -$                                 

Survey Kister, Savio & Rei Inc. 3,840$                       3,840$                  -$                                 
Utility Hookup Eeast Bay MUD 13,796$                     13,796$                -$                                 

Total Contracted Amount 2,235,554$                

Total Project Expenditures to Date 1,735,046$            

Remaining Contract Balance 492,411$                     



Oakland Unified School District Project Name: Laurel Kitchen
Facilities Planning and Management Project Number: 13179

 
Project Budget Reconciliation 3/31/2018

Measure J Allocation  $              3,400,000 
Total Project Budget  $              3,400,000 

Ammount Committed  $              3,374,126 
Remaining Budget  $                   25,874 

Category Vendors Contracted Amount Amount Paid Contract Balance
Architects/Engineers: Byrens Kim Design 269,865$                     164,191$                 105,674$                  

Jensen Hughes 6,200$                         3,720$                     2,480$                      
Murakami/Nelson Architect 102,477$                     74,438$                   28,039$                    

 ZFA Structural Engineer 15,000$                       14,255$                   745$                         
Consultant: Niam Consulting 16,885$                       16,885$                   -$                              
DSA Division of Satate Architect 28,120$                       28,120$                   -$                              
Hazardous Waste: TRC Solutions 12,996$                       12,996$                   -$                              

 Ninyo & Moore 19,672$                       681$                        18,991$                    
Inspector: Anthonio 79,200$                       79,200$                    
Main Construction: Marcon Builders 2,732,000$                  2,732,000$               

-$                              
Move and Storsge Valley Relocation  $                      20,000 20,000$                    

Noon-Supv Salary/Benefits Lunch Supervision  $                      46,000 46,000$                    
 -$                              

Other Planning Costs: East Bay Blue Print 396$                            396$                        -$                              
Daily Journal 1,269$                         1,269$                     -$                              
Small Business Exchange 468$                            468$                        -$                              
Subtronic Corp. 2,475$                         2,475$                     -$                              
Professional Service Industry 7,828$                         7,828$                     -$                              

Survey Kister, Savio & Rei Inc. 13,275$                       13,275$                   -$                              

Total Contracted Amount 3,374,126$                  

Total Project Expenditures to Date 340,997$                  

Remaining Contract Balance 3,033,129$               



Oakland Unified School District Project Name: Piedmont Kitchen
Facilities Planning and Management Project Number: 13184

 
Project Budget Reconciliation 3/31/2018

Measure J Allocation  $                 2,500,000 
Measure B Allocation  $                 2,500,000 

Total Project Budget  $                 5,000,000 
Ammount Committed  $                    548,923 
Remaining Budget  $                 4,451,077 

Category Vendors Contracted Amount Amount Paid Contract Balance
Architects/Engineers: Daugherty & Dougherty 363,000$                      65,340$                      297,660$                     

Jensen Hughes 9,700$                          -$                                9,700$                         
Murakami/Nelson Architect 40,585$                        40,580$                      5$                                

 Integral Group 22,700$                        1,135$                        21,565$                       
Consultant: Niam Consulting 21,372$                        21,372$                      -$                                 

 Lamphier Gregory 17,700$                        13,443$                      4,257$                         
Hazardous Waste: TRC Solutions 7,500$                          3,010$                        4,490$                         
Other Planning Costs: California Geological Survey 7,200$                          7,200$                        -$                                 

East Bay Blue Print 16$                               16$                             
Ninyo & Moore 16,750$                        15,800$                      950$                            
Subtronic Corp. 1,900$                          -$                                1,900$                         
Professional Service Industry 12,690$                        12,690$                      -$                                 

Survey PLC Survey, Inc 27,810$                        24,810$                      3,000$                         

Total Contracted Amount 548,923$                   

Total Project Expenditures to Date 205,396$                     

Remaining Contract Balance 343,527$                     
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