
The Center:       
Central Kitchen and 

Education Center 

Project Address 
2850 West Street, Oakland, CA  

 

Architect 
CAW Architects 

 

Contractor 
Overaa/Tulum/Eclipse Electric 

 

Project Manager 
Elena Comrie 

elena.comrie@ousd.org 

Overall Budget 
Budget funded by  

Measure J  & B  Bond 
 

Board Approved Budget: $71M 
 

 
 
 
 

Local Hiring:     

PROJECT DESCRIPTION: 
The Center will feature:  

 40,000 sq. ft Central Kitchen designed to prepare 35,000 fresh student meals 
daily. Space will include facilities for receiving and shipping, storage, food-
preparation bulk staging, equipment washing, waste treatment, and training and 
education, as well as 10,000 sq. ft of administrative space . 

UPDATE: 
Current Site Activity:   

 Completion of remaining window frame, glazing, caulking and exterior door and  
roll-up door installations. 

 Interior painting & Interior building finishes underway. Kitchen epoxy flooring & 
Admin building flooring ongoing. 

 Kitchen equipment installation in progress.   

Upcoming Site Activity:   

 Complete sheet rock at interior of exterior window walls of admin building. 

 Assembly of cook chill area, general prep area and ware wash area scheduled. 

www.ousd.org 

April 2019 

Start Construction February 20, 2018 

Complete Construction Fall 2019 

Overall:  35.9% 

Apprentice:  42.2% 

 

SCHEDULE: 



Madison Park Academy  
Expansion Project 

Project Address 
400 Capistrano Drive Oakland, CA 94603 

 

Architect 
Byrens Kim Design Works 

 

Contractor 
Vila/Tulum Joint-Venture 

 

Project Manager 
William Newby 

william.newby@ousd.org 

www.ousd.org 
PROJECT DESCRIPTION 
New high school classroom building, including 14 classrooms, 2 labs, 6 offices, in 
addition to other staff work spaces. The site will also include 120 new parking 
spaces. Two interim housing portables and restrooms installed  Fall 2017.  This 
project is in support of the Board designation of Madison as 6-12 programs  to 
support a full high school programs as an addition to the existing middle school 
campus. 

UPDATE 

 

MILESTONE SCHEDULE 

 

 

 

 
 

April 6—April 12, 2019: 

 Achieve full Elevator approval & expedite delivery of steel & elevator 
 Concrete infill and closure pours for buildings E2/E1 
 
April 13, 2019—April 26, 2019: 
 Elevator  Pit concrete pour  
 Electrical Rough-ins for buildings E2/E3/E4 
 

Quick Facts 
$36.4M Budget, funded by  

Measure B , Measure J Bond and 
Fund 25 

 
This project is in support of the 

Board designation of Madison 6-12 
programs to support full high school 

program as an addition  to the 
existing middle school. 

April  2019 

Construction   November 2017 

OUSD Begin Move – In  July 2019 

Substantial Completion   August 2019 


