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Amendment No. 1, Independent Consultant Agreement for Professional Services
Greater Than $92,600

This Amendment is entered into between the Oakland Unified School District (OUSD) and Ninyo & Moore, OUSD entered into 

an agreement with CONTRACTOR for services on October 11. 2018 ("Agreement"), and the parties agree to amend the Agreement 

as follows: 

1. Services: D The scope of work is unchanged. X The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. 

The CONTRACTOR agrees to provide the following amended services: to provide a technical memo to the Department of Toxic 
Substance Control regarding scope related to the installation, sampling and destruction of vapor wells for Increment 3 and 4. 
(see Exhibit A). 

2. Terms (duration): X The term of the contract is unchanged. D The term of the contract has changed. 

If term is changed: The contract term is extended by an additional and the amended expiration 
date is 

3. Compensation: D The contract price is unchanged. X The contract price has changed. 

If the compensation is changed: The contract price is 

X Increased by One Hundred Seventy Thousand, Two Hundred Eighty dollars and no/100 

($170,280.00 ). 

D Decreased by dollars and no/100 ($ ). 

Prior to this amendment, the contract price was Two Hundred Twenty-Six Thousand, Two Hundred Thirty-
Seven dollars and no/100 ($226,237.00), and after this amendment, the contract price will be Three Hundred 
Ninety-Six Thousand, Five Hundred Seventeen dollars and no/100 ($396,517.00). 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

X There are no previous amendments to this Agreement. D This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

6. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

Amendment No 1 - Ninyo & Moore - Fremont High School New Construction Project. $170,280.00 
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