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SCHOOL DISTRICT 

Community Schools, Thriving Students 
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December 11, 2019 

Amendment No. 6, Architectural Agreement for Professional Services - Byrens 
Kim Design Works -Madison Park Academy Expansion Project 

Approval by the Board of Education of Amendment No. 6 to the Architectural 
Agreement for Professional Services between the District and Byrens Kim 
Design Works, Oakland CA, for the latter to provide additional site design for 
Capistrano Driveway and West Parking lot, to address structural construction 
errors and then provide additional construction administration services for the 
extended construction, for the Madison Park Academy Expansion Project, in an 
additional amount of $229,400.00, increasing Agreement not to exceed amount 
from $2,466,470.00 to $2,695,870.00, authorizing the President and Secretary 
of the Board to sign the Amendment for same with said Consultant with the 
time extension to commence on May 8, 2019 and schedule to last until 
December 31, 2020, pursuant to the Amendment. The revised term end date is 
December 31, 2020. 

This Amendment is for additional site design form Capistrano Driveway and 
West Parking lot, to address structural construction errors and provide 
additional construction administration services for the extended construction 
period.  Also time extension for 603 days.

100.00% 

Approval by the Board of Education of Amendment No. 6 to the Architectural 
Agreement for Professional Services between the District and Byrens Kim 
Design Works, Oakland CA, for the latter to provide additional site design for 
Capistrano Driveway and West Parking lot, to address structural construction 
errors and then provide additional construction administration services for the 
extended construction, for the Madison Park Academy Expansion Project, in an 
additional amount of $229,400.00, increasing Agreement not to exceed amount 
from $2,466,470.00 to $2,695,870.00, authorizing the President and Secretary 
of the Board to sign the Amendment for same with said Consultant with the 
time extension to commence on May 8, 2019 and schedule to last until 
December 31, 2020, pursuant to the Amendment. The revised term end date is 
December 31, 2020. 
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AMENDMENT NO. 6 TO AN 

ARCHITECTURAL AGREEMENT FOR 

PROFESSIONAL SERVICES 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Byrens Kim Design Works. OUSD entered 

into an agreement with CONTRACTOR for services on March 12, 2014 ("Agreement"), and the parties agree to amend the Agreement 

for the Madison Park Academy Expansion Project as follows: 

1. Services: D The scope of work is unchanged. X The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. 

The CONTRACTOR agrees to provide the following amended services: Vendor to provide additional site design for Capistrano 
Driveway and West Parking lot, to address structural construction errors and then provide additional construction administration 
services for the extended construction period. Also term extension for an additional six hundred three days, 

2. Terms (duration): D The term of the contract is unchanged. X The term of the contract has changed. 

If term is changed: The contract term is extended by an additional 603 days, and the amended expiration date is 
December 31

1 
2020. 

3. Compensation: □ The contract price is unchanged. X The contract price has changed. 

If the compensation is changed: The contract price is 

X Increased by: Two Hundred Twenty-Nine Thousand, Four Hundred ($229A00.00). 

D Decreased by dollars and no/100 ($ ) 

Prior to this amendment, the contract price was: Two Million, Four Hundred Sixty-Six Thousand, Four Hundred 
Seventy Dollars ($2,466,470.00), and after this amendment, the contract price will be: Two Million, Six Hundred 
Ninety-Five Thousand, Eight Hundred Seventy Dollars no/100 ($2,695,870.00). 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

D There are no previous amendments to this Agreement X This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

01 6-24-2015 Scope of work & Compensation $124,486.00 

02 10-28-2015 Scope of Work & Compensation $64,134.00 

03 6-24-2015 Scope & Compensation $157,245.00 

04 5-10-2017 Scope & Compensation $33,545.00 

05 6-6-2018 Scope & term $222,766.00 

6. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.
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