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Memo 
To 

From 

Board Meeting Date 

Subject 

Board of Education 

Kyla Johnson-Trammell, Superintendent    
Tadashi Nakadegawa, Interim Deputy Chief, Facilities Planning and Management 

August 12, 2020 

Amendment No. 5, Independent Consultant Agreement – Verde Design, for 
Professional Services for the Emerson Elementary School Soft Ball Field Project 

Action Requested 

Discussion 

LBP (Local business

participation percentage)

Recommendation 

Approval by the Board of Education of Amendment No. 5, Independent Consultant 
Agreement for Professional Services between the District and Verde Design, Santa 
Clara, CA, for the Emerson Elementary School Soft Ball Field Project, in an additional 
amount of $40,750.00, which includes a $15,000.00 contingency, increasing Agreement 
not to exceed amount from $266,360.00 to $307,110.00,  and authorizing the President 
and Secretary of the Board to sign the Amendment for same with said consultant with 
the time extension of One hundred seventy-three days (173) and scheduled to last until 
June 21, 2021, pursuant to the Amendment.  

This Amendment is for reimbursement of DSA fees for the softball field and one 
hundred seventy-three (173) calendar days’ time extension.

00.00% 

Approval by the Board of Education of Amendment No. 5, Independent Consultant 
Agreement for Professional Services between the District and Verde Design, Santa 
Clara, CA, for the Emerson Elementary School Soft Ball Field Project, in an additional 
amount of $40,750.00, which includes a $15,000.00 contingency, increasing Agreement 
not to exceed amount from $266,360.00 to $307,110.00, which includes a $15,000.00 
contingency, and authorizing the President and Secretary of the Board to sign the 
Amendment for same with said consultant with the time extension of One hundred 
seventy-three days (173) and scheduled to last until June 21, 2021, pursuant to the 
Amendment. 

Fund 21, Measure J Fiscal Impact 
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 Contract No.   P.O. No.  

AMENDMENT NO. 5 

INDEPENDENT CONSULTANT 

AGREEMENT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Verde Design. OUSD entered into an 

agreement with CONTRACTOR for services on June 7, 2018 (“Agreement”), and the parties agree to amend the Agreement for the 

Services with Emerson Elementary School Soft Ball Field Project as follows and as set forth in Exhibit A: 

1. Services:  The scope of work is unchanged. X  The scope of work has changed. 

If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 

such as services, materials, products, and/or reports; attach additional pages as necessary.   

The CONTRACTOR agrees to provide the following amended services:   To cover reimbursable DSA fees and added services,
as described in Exhibit A, attached to this Amendment. 

2. Terms (duration):  The term of the contract is unchanged. X  The term of the contract has changed. 

If term is changed:  The contract term is extended by an additional One hundred seventy-three (173) days,
and the amended expiration date is _June 21, 2021. 

3. Compensation:  The contract price is unchanged. X   The contract price has changed. 

If the compensation is changed:  The not to exceed contract price is  

X   Increased by: Forty Thousand, seven hundred fifty dollars No/100 ($40,750.00) which includes a 
contingency of $15,000.00.   

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not to exceed contract price was  Two Hundred Sixty-Six Thousand, Three Hundred 
Sixty dollars No/100($266,360.00), and after this amendment, the not to exceed contract price will be:  Three 
Hundred seven thousand, One hundred ten dollars No/100 ($307,110.00)  . 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:

X    There are no previous amendments to this Agreement.  This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease) 

01 3-4-2019 Scope & Compensation $39,985.00 

02 4-10-2019 Scope, Term & Compensation $15,820.00 

03 5-22-2019 Scope & Compensation $4,455.00 

04 11-13-2019 Scope, Term & Compensation $7,500.00 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed

by Contractor and approved by the Board of Education.
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Amendment No. 5 – Verde Design – Emerson Elementary School Soft Ball Field Project - $40,750.00 
{SR357123) Rev. 7/2/03 

EXHIBIT “A” 
Scope of Work for Amendment 

Contractor Name:  Verde Design 

1. Detailed Description of Services to be provided:  To cover reimbursable DSA fees and added services,
as described in the attached May 13, 2019 proposal.

2. Specific Outcomes:

3. Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this
contract:

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 

0 Develop social, emotional and physical health X Safe, healthy and supportive schools 

X Create equitable opportunities for learning x Accountable for quality 

0 High quality and effective instruction 0 Full service community district 



EXHIBIT A 

May 13, 2019 

John Esposito 
Oakland Unified School District 

955 High Street 
Oakland, CA 94601 

Subject: Oakland USD - Emerson Elementary School Playground Improvements 
DSA Pass-Thru Add Service 
Verde Design Project No.: 1616204 

VERDE DESIGN 

2455 The Alameda, Suite 200 

Santa Clara, CA 95050 

t 408.985.7200 f 408.985.7260 

www.verdedesignlnc.com 

As discussed on 5/10 end based on the timing for the District to issue DSA o check for review fees, Verde 
Design, Inc. will provide the DSA poss-thru fees end request reimbursement by the District with no markup 
applied. 

Per the ottoched fees listed on the DSA fee colculotor website, the review fees will be $25,750.

OUSD Contingency:  $15,000.00

TOTAL:  $40,750.00

If this odd service meets with your opprovol, please sign end return one original copy to our office, as well cs 
a modified purchase order. John, thank you again for the opportunity to work with Oakland Unified School 
District on this exciting project! 

Respectfully Submitted, Verde 
Design, Inc. 

u�-s
Devin Conway, 
PE Principal 

CC: Verde Design Distribution 

ADD SERVICE APPROVED BY: Oakland Unified 
School District 

Signature Date 

Name Title 
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