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Memo 
To 

From 

Board Meeting Date 

Subject 

Board of Education 

Kyla Johnson-Trammell, Superintendent    
Tadashi Nakadegawa, Interim Deputy Chief, Facilities Planning and Management 

August 26, 2020 

Amendment No. 4, Independent Consultant Agreement for Professional Services - 
KDI Consultants, Inc. – Madison Park Academy Expansion Project

Action Requested 

Discussion 

LBP (Local business
participation percentage)

Recommendation 

Fiscal Impact 

Approval by the Board of Education of Amendment No. 4, an Independent 
Consultant Agreement for Professional Services between the District and KDI 
Consultants, Oakland CA, for the latter to provide additional construction 
activities, which consists of re- inspections and additional DSA inspection 
services as required by the Department of State Architects under their 
Contract Amendment Request, for the Madison Park Academy Expansion 
Project, in an additional amount of $61,520.00, increasing Agreement not to 
exceed amount from $794,900.00 to $856,420.00, authorizing the President 
and Secretary of the Board to sign the Amendment for same with said 
Consultant pursuant to the Amendment.   

This Amendment is for a change to scope of work to include, additional 
inspections mandated by the Department of State Architects.   

100.00% 

Approval by the Board of Education of Amendment No. 4, an Independent 
Consultant Agreement for Professional Services between the District and KDI 
Consultants, Oakland CA, for the latter to provide additional construction 
activities, which consists of re- inspections and additional DSA inspection 
services as required by the Department of State Architects under their 
Contract Amendment Request, for the Madison Park Academy Expansion 
Project, in an additional amount of $61,520.00, increasing Agreement not to 
exceed amount from $794,900.00 to $856,420.00, authorizing the President 
and Secretary of the Board to sign the Amendment for same with said 
Consultant pursuant to the Amendment.   

Fund 21, Measure B 

Attachments • Amendment No. 4
• Scope of work
• Insurance Certificate

L 

Board Office Use: Legislative File Info. 
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 Contract No.   P.O. No.     

AMENDMENT NO. 4 TO AN 

INDEPENDENT CONSULTANT FOR 
PROFESSIONAL SERVICES AGREEMENT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and KDI Consultants, Inc.  OUSD entered into an 

agreement with CONTRACTOR for services on February 24, 2016 (“Agreement”), and the parties agree to amend the Agreement for 

the Services with Madison Park Academy New Construction Project as follows, and in the attached Exhibit A: 

1. Services:  The scope of work is unchanged.   X  The scope of work has changed.  
If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary.   

The CONTRACTOR agrees to provide the following amended services:  Additional construction activities,  which 
consists of  re- inspections and additional DSA inspection services as required by the DSA under their Contract 
Amendment Request, as described in Exhibit A, attached to this Amendment.    

2. Terms (duration): X  The term of the contract is unchanged.  The term of the contract has changed. 
If term is changed:  The contract term is extended by an addition_______________________ and the amended 
expiration date is ____________________________. 

3. Compensation:  The contract price is unchanged. X  The contract price has changed. 

If the compensation is changed:  The contract price is  

X   Increased by: Sixty-One Thousand, Five Hundred Twenty dollars No/100 ($61,520.00).  

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the contract price was Seven Hundred Ninety-Four Thousand, Nine Hundred Dollars 
No/100($794,900.00), and after this amendment, the contract price will be: Eight Hundred Fifty-Six Thousand, 
Four Hundred Twenty dollars No/100 ($856,420.00). 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:
  There are no previous amendments to this Agreement.   X  This contract has previously been amended as follows:  

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

01 10-24-2018 Term & Compensation $187,700.00 

02 5-22-2019 Term & Compensation $191,990.00 

03 12-11-2019 Term & Compensation $140,280.00 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.



8/27/2020

8/27/2020

edgar.rakestraw
Jody London

edgar.rakestraw
Kyla Johnson
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Amendment No. 4 – KDI Consultants, Inc.  – Madison New Construction Project  - $61,520.00 
{SR357123 Rev. 7/2/03 

EXHIBIT “A” 
Scope of Work for Amendment 

Contractor Name:  KDI Consultants, Inc. 

1. Detailed Description of Services to be provided: Additional construction activities, which consists of   
re- inspections and additional DSA inspection services as required by the DSA under their Contract 
Amendment Request, as described in the attached May 20, 2020 proposal.

2. Specific Outcomes:

3. Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this 
contract:

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 
0 Develop social, emotional and physical health X Safe, healthy and supportive schools 
X Create equitable opportunities for learning x Accountable for quality 
0 High quality and effective instruction 0 Full service community district 



EXHIBIT A  

May 20, 2020

Kenya Chatman 

Acting Director of Facilities 

Oakland Unified School District 

955 High St. 

Oakland, CA 94601-4404 

RE: Madison Park Academy Expansion Phase I & II DSA Inspector Contract Amendment Request #4 

Ms. Chatman .. 

Attached herein is the request for additional funds regarding the aforementioned project due to additional 

construction schedule added to the project. This request is for additional DSA Inspection services as required by the DSA 

under our original agreement: 

SCOPE OF SERVICES 

COVID-19 precautions and delays have also impacted the completion schedule. 

Current scheduled construction activities show an estimated completion date of December 31, 2020. 

This and the numerous construction defects, errors, and reinspections require an additional DSA Project Inspector Contract 

Amendment Request. 

Hourly rate is $105 for IOR and $65 for Adrnin.

Daily schedule of work is 7-3prn M-F 

Closeout/punchlist period goes unchanged.

Subtotal of hours for IOR 416 along with 156 Admin hours. 

CONTRACT AMENDMENT REQUEST AMOUNT .... $61,520 

Sincerely, 

Ken Decarlo 

DSA Inspector of Record 

The KOi Group, Inc. 

5111 Telegraph Av. #144 

Oakland, CA 94609 
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DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM 

Project Information 

Project 
Name                                   

Madison Park Academy New Construction Project  Site 215 

Basic Directions 
Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 

authority delegated by the Board. 
 

Attachment 
Checklist 

x  Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000 
x  Workers compensation insurance certification, unless vendor is a sole provider 

   

Contractor Information 
Contractor Name  KDI Consultants, Inc. Agency’s Contact Ken DeCarlo  
OUSD Vendor ID # 002377 Title  Manager 
Street Address 7977 Capwell Drive, Suite 100 City Oakland State CA Zip  94621 
Telephone 510-333-6521 Policy Expires  
Contractor History Previously been an OUSD contractor? X Yes  No Worked as an OUSD employee?  Yes X  No 
OUSD Project # 13124 

 

Term of Original/Amended Contract 

Date Work Will Begin (i.e., 
effective date of contract) 2-24-2016 

Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter planned completion date) 12-31-2020 

  New Date of Contract End (If Any)  
 

Compensation/Revised Compensation 

If New Contract, Total 
Contract Price (Lump Sum)  $  

If New Contract, Total Contract 
Price (Not To Exceed) $ 

Pay Rate Per Hour (If Hourly) $  If Amendment, Change in Price  $ 61,520.00 
Other Expenses  Requisition Number  

 

Budget Information 
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition. 

Resource # Funding Source Org Key Object Code Amount 
     9799/9560 Fund 21, Measure J 210-9799-0-9560-8500-6235-215-9180-9901-9999-99999 6235 $61,520.00 

 

Approval and Routing (in order of approval steps) 
Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your knowledge 
services were not provided before a PO was issued. 

1. 

Division Head     Phone 510-535-7038 Fax 510-535-7082 
Director, Facilities Planning and Management  

Signature 
 

Date Approved  

2. 
General Counsel, Department of Facilities Planning and Management 

Signature                                                                                                Date Approved  

 Deputy Chief, Facilities Planning and Management   
3. Signature Date Approved  

 Chief Financial Officer 

4. Signature Date Approved  

 President, Board of Education     

5. Signature Date Approved  
 

7/29/20As to form only 







19-1784
12/11/19 lf





OAKLAND UNIFIED 

SCHOOL DISTRICT 

AMENDMENT NO. 3 TO AN 

INDEPENDENT CONSUL TANT FOR 

PROFESSIONAL SERVICES AGREEMENT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and KOi Consultants, Inc. OUSD entered into an 

agreement with CONTRACTOR for services on February 24, 2016 ("Agreement"), and the parties agree to amend the Agreement for 

the Services with Madison Park Academy New Construction Project as follows: 

1. 

2. 

3. 

Services: □ The scope of work is unchanged. X The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. 

The CONTRACTOR agrees to provide the following amended services: Due to extended construction schedule, due to Surety 
Takeover process, additional funds are needed to complete the work. The scope of work is for additional DSA inspection 
services as required by the DSA under their original agreement as outlined in KOi Consultant's October 26, 2019, Contract 
Amendment Request. 

Terms (duration): D The term of the contract is unchanged. X The term of the contract has changed. 

If term is changed: The contract term is extended by an additional Three Hundred Sixty-six days (366) , and 
the amended expiration date is December 31, 2020. 

Compensation: □ The contract price is unchanged. X The contract price has changed. 

If the compensation is changed: The contract price is 

X Increased by: One Hundred Forty Thousand, Two Hundred Eighty dollars, ($140,280.00). 

D Decreased by dollars and no/100 ($ ) 

Prior to this amendment, the contract price was Six Hundred Fifty-Four Thousand, Six Hundred Twenty Dollars 
($654,620.00), and after this amendment, the contract price will be: Seven Hundred Ninety-Four Thousand, 
Nine Hundred dollars and no/100 CP94,900.00). 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

D There are no previous amendments to this Agreement. X This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

01 10-24-2018 Term & Compensation $187,700.00 

02 5-22-2019 Term & Compensation $191,990.00 

6. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

99069.002 Rev. 10/30/08 

I Contract No. IP.O. No. 



12/12/19

12/12/19

linda.floyd
Aimee Eng

linda.floyd
Kyla Johnson Trammell
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