
Fremont High School 
New Construction 

Project Address 
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Architect 
LCA/QKA Architects 
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Paul.Orr@ousd.org 

www.ousd.org 

PROJECT DESCRIPTION 
Fremont High School New School Construction includes: 

Increment 1: New school entry and parking lot. 

Increment 2: New 2-story Pre-Fabricated 12 classroom building. 

Increment 3: Renovating existing building (Building B) to house spaces for 

Career Technical Education pathways.  

Increment 4: Extension of new parking lot. New regulated football field, 

gymnasium with wellness center inside.  

UPDATE 

Construction - Increment 2. New 2-story Building 

2-way communication install is nearly complete and will be ready for final 

inspection soon. Pathway has been provided to safely enter Frog bldg. while 

Inc. 3 site work begins. 11-month warrant walks have begun. 

 

Construction - Increment 3. Building B Renovation 

Interior painting on-going. Flooring install has begun. Storefront windows 

install continues. Casework install in science lab has begun. Landscaping 

and site work has begun. Above ceiling mechanical and electrical rough-in 

continues.  

 

Construction - Increment 4. Gymnasium, Football Stadium and 

Wellness Clinic 

Field work continues. Home and visitor bleacher install continues along with 

the press box. Interior painting and flooring continues. Metal panel install at 

high roof continues. Ygnacio sidewalk work is nearing completion. 

Quick Facts 
$133.2M Budget, funded by  

Measure B, Measure J Bond and 

Fund 25 
 

 

The construction zones will operate 

as students are occupying spaces 

on 8/10. Protective barriers and 

temporary fencing to remain as Inc. 

3 & Inc. 4 construction continues. 

 

The new gymnasium will have a 

mural on the wall created with help 

from the students of Fremont and a 

state of the art fitness center will be 

available for all students and staff, 

not just the athletes.  

August 2020  

INC. 2 - Completed  August 2019 

Construction - INC. 3 

Anticipated Completion 

 

November 2020 

Construction - INC. 4 

Anticipated Completion 

 

December 2020 

Increment 3 Demolition 

Inc. 3 2nd floor wall framing 

Inc. 4 steel and metal decking  installation  

 

INC. 4 Gymnasium interior progress 

INC. 4 Field demo and parking Lot #2  

INC. 4 Interior gymnasium paint progress 

INC. 3 Casework install progress 


