
Fremont High School 
New Construction 
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4610 Foothill Blvd. Oakland, CA 94601 

 

Architect 
LCA/QKA Architects 

 

Contractor 
Cahill/Focon Joint Venture 
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Paul Orr 
Paul.Orr@ousd.org 

www.ousd.org 

PROJECT DESCRIPTION 
Fremont High School New School Construction includes: 

Increment 1: New school entry and parking lot. 

Increment 2: New 2-story Pre-Fabricated 12 classroom building. 

Increment 3: Renovating existing building (Building B) to house spaces for 

Career Technical Education pathways.  

Increment 4: Extension of new parking lot. New regulated football field, 

gymnasium with wellness center inside.  

UPDATE 

Construction - Increment 2. New 2-story Building 

2-way communication final inspections are on-going. Pathway has been 

provided to safely enter Frog bldg. while Inc. 3 site work continues. 

 

Construction - Increment 3. Building B Renovation 

Flooring install is nearly complete. Courtyard site work landscaping 

continues. Canopy install continues. Ceiling tile install continues. 

Mechanical and electrical trim continue.   

 

Construction - Increment 4. Gymnasium, Football Stadium and 

Wellness Clinic 

Field work continues. Gymnasium floor install and striping are complete. 

Coach Allamanno’s name has been included on the gymnasium floor. 

Interior bleacher install continues. Mural install will begin in October . Site 

work and landscaping continue.  

 

Quick Facts 
$133.2M Budget, funded by  

Measure B, Measure J Bond and 

Fund 25 
 

 

The construction zones will operate 

as students are occupying spaces 

on 8/10. Protective barriers and 

temporary fencing to remain as Inc. 

3 & Inc. 4 construction continues. 

 

The new gymnasium will have a 

mural on the wall created with help 

from the students of Fremont and a 

state of the art fitness center will be 

available for all students and staff, 

not just the athletes.  

September 2020  

INC. 2 - Completed  August 2019 

Construction - INC. 3 

Anticipated Completion 

 

November 2020 

Construction - INC. 4 

Anticipated Completion 

 

December 2020 

Increment 3 Demolition 

Inc. 3 2nd floor wall framing 

Inc. 4 steel and metal decking  installation  

 

INC. 4 Gymnasium interior progress 

INC. 4 Field demo and parking Lot #2  

INC. 4 Field turf install progress 

INC. 3 Courtyard concrete progress 


