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Memo 
To Board of Education 

From Kyla Johnson-Trammell, Superintendent    

Tadashi Nakadegawa, Interim Deputy Chief, Facilities Planning and Management 

Board Meeting Date October 28, 2020 

Subject Amendment No. 5, Independent Consultant Agreement - Anthonio, Inc., for 

Inspector of Record (“IOR”) Inspection Services for the Fruitvale Elementary 

School Fire and Intrusion Alarm Replacement 

Action Requested 

Discussion 

LBP (Local business

participation percentage)

Recommendation 

Fiscal Impact 

Approval by the Board of Education of Amendment No. 5, Independent Consultant 

Agreement for IOR Inspection Services between the District and Anthonio, Inc., 

Oakland CA, for the latter serving as IOR, extending time of Agreement by 92 

additional calendar days, revising term from June 6, 2018 through October 31,

2020 to January 31, 2021, for the Fruitvale Elementary School Fire and Intrusion 

Alarm Replacement Project, and authorizing the President and Secretary of the 

Board to sign the Amendment for same with said IOR.  All other terms and 

conditions of the Agreement remain in full force and effect.   

This Amendment is for ninety-two (92) calendar days’ time extension.  No change 

to scope of work or price.

100.00% 

Approval by the Board of Education of Amendment No. 5, Independent Consultant 

Agreement for IOR Inspection Services between the District and Anthonio, Inc., 

Oakland CA, for the latter serving as IOR, extending time of Agreement by 92 

additional calendar days, revising term from June 6, 2018 through October 31,

2020 to January 31, 2021, for the Fruitvale Elementary School Fire and Intrusion 

Alarm Replacement Project, and authorizing the President and Secretary of the 

Board to sign the Amendment for same with said IOR.  All other terms and 

conditions of the Agreement remain in full force and effect.   

Fund 21, Measure B 

Attachments  Amendment No. 5

 Insurance Certificate
L 

Board Office Use: Legislative File Info. 

File ID Number 20-1946

Introduction Date 10-28-2020

Enactment Number 

Enactment Date 

20-1610
10/28/2020 er



99069.002 Rev. 10/30/08 

 Contract No.   P.O. No.     

AMENDMENT NO. 5 

INDEPENDENT CONSULTANT 
AGREEMENT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Anthonio, Inc. OUSD entered into an 

agreement with CONTRACTOR for services on June 6, 2018 (“Agreement”), and the parties agree to amend the Agreement for the 

Services with Fruitvale Elementary School Fire Alarm Replacement Project as follows and in the attached Exhibit A:  

1. Services: X   The scope of work is unchanged.    The scope of work has changed.   
If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary.   

The CONTRACTOR agrees to provide the following amended services:   No change to scope of work. Time extension only. 

2. Terms (duration):   The term of the contract is unchanged. X   The term of the contract has changed. 
If term is changed:  The contract term is extended by an additional Ninety-two (92) days, and the amended 
expiration date is January 31, 2021.  October 31, 2020 is the current end date. 

3. Compensation: X    The contract price is unchanged.  The contract price has changed. 

If the compensation is changed:  The not to exceed contract price is  

  Increased by:       .  

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not to exceed contract price was  and after this amendment, the 
not to exceed contract price will be:   . 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:
  There are no previous amendments to this Agreement.   X  This contract has previously been amended as follows:  

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

   01 12-12-2018 Term 

02 12-12-2019 Term 

03 6-3-2020 Term & Compensation $10,000.00 

04 8-26-2020 Term 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.



Am•nllmtnt to ProfN■lon■I Servlc• Contr■ct 

Amendment No. 5 - Anthonlo, Inc. - Fruitvale Elementary School Fire Alarm Replacement Project - $0 

OA�LAND UNIFIED SCHOOL DISTRJCT 

Jody London, President, 
Board of Education 

Kyla Johnson-Trammell, Superintendent 
Board of Education 

Tad�shl Nakadegawa, Interim Deputy Chief, 
Facilities Planning and Management 

Approval as to tonn: 

____ [name] 
Gen�ral Counsel, Facllitlee, Planning and Management 

Date 

Tony Ogbelde, Principal 
Print Name, Title 

Date 

Oat& 

Date 

Amendmfnt No. 5 - Anthonlo, Inc. - Fruitvale Elementary School Fire Alann Replacement Project - $0 
{SR357123) Rev. 7/2/03 
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9/28/2Q20 
Date 

10/01/2020

10/2/2020

10/29/2020

10/29/2020

edgar.rakestraw
Jody London

edgar.rakestraw
Kyla Johnson



Amendment to Professional Services Contract Page 3 of 3 

Amendment No. 5 – Anthonio, Inc. – Fruitvale Elementary School Fire Alarm Replacement Project - $0 
{SR357123) Rev. 7/2/03 

EXHIBIT “A” 
Scope of Work for Amendment 

Contractor Name:  Anthonio, Inc. 

1. Detailed Description of Services to be provided:  No change to scope of work. Time extension only.

2. Specific Outcomes:

3. Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this
contract:

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 
0 Develop social, emotional and physical health X Safe, healthy and supportive schools 
X Create equitable opportunities for learning x Accountable for quality 
0 High quality and effective instruction 0 Full service community district 





{SR359921}A999069.P001  Rev. 9/29/2020 THIS FORM IS NOT A CONTRACT  

 
DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM 

Project Information 

Project 
Name                                   

 Fruitvale Elementary School Fire and Intrusion Alarm 
Replacement Project 

 Site 117 

Basic Directions 
Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 

authority delegated by the Board. 
 

Attachment 
Checklist 

x  Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000 
x  Workers compensation insurance certification, unless vendor is a sole provider 

   

Contractor Information 
Contractor Name  Anthonio Inc. Agency’s Contact Tony Ogbiede                  
OUSD Vendor ID # V054447 Title  Project Manager 
Street Address 333 Hegenberger Road, Suite 304 City Oakland State CA Zip  94621 
Telephone 510-798-4202 Policy Expires  
Contractor History Previously been an OUSD contractor? X Yes  No Worked as an OUSD employee?  Yes X  No 
OUSD Project # 15125 

 

Term of Original/Amended Contract 

Date Work Will Begin (i.e., 
effective date of contract) 6-6-2018 

Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter planned completion date)  

  New Date of Contract End (If Any) 1-31-2021 
 

Compensation/Revised Compensation 

If New Contract, Total 
Contract Price (Lump Sum)  $  

If New Contract, Total Contract 
Price (Not To Exceed) $ 

Pay Rate Per Hour (If Hourly) $  If Amendment, Change in Price  $0.00  
Other Expenses  Requisition Number  

 

Budget Information 
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition. 

Resource # Funding Source Org Key Object 
Code 

Amount 

    9599/9668 Fund 21, Measure B 210-9399-0-9668-8500-6235-117-9180-9901-9999-99999 6235 $0.00 
 

Approval and Routing (in order of approval steps) 
Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your 
knowledge services were not provided before a PO was issued. 

1. 

Division Head     Phone 510-535-7038 Fax 510-535-7082 
Acting Director, Facilities Planning and Management  

Signature 
 

Date Approved  

2. 
General Counsel, Department of Facilities Planning and Management 

Signature                                                                                                Date Approved  

 Interim Deputy Chief, Facilities Planning and Management   
3. Signature Date Approved  

 Chief Financial Officer 

4. Signature Date Approved  

 President, Board of Education     

5. Signature Date Approved  
 

Lozano Smith, As to form only   10/01/2020

for Kenya Chatman 10/2/2020

10/2/2020



 



___________________________________________________________________________________________________ 

Memo 
To Board of Education 

From Kyla Johnson-Trammell, Superintendent    
Tadashi Nakadegawa, Interim Deputy Chief, Facilities Planning and Management 

Board Meeting Date August 26, 2020 

Subject Amendment No. 4, Independent Consultant Agreement - Anthonio, Inc., for 
Inspector of Record (“IOR”) Inspection Services for the Fruitvale Elementary 
School Fire and Intrusion Alarm Replacement 

Action Requested 

Discussion 

LBP (Local business
participation percentage)

Recommendation 

Fiscal Impact 

Approval by the Board of Education of Amendment No. 4, Independent Consultant 
Agreement for IOR Inspection Services between the District and Anthonio, Inc., 
Oakland CA, for the latter to provide an additional time extension only, no change to 
the scope of work, for the Fruitvale Elementary School Fire and Intrusion Alarm 
Replacement, and authorizing the President and Secretary of the Board to sign the 
Amendment for same with said IOR with the time extension of Ninety-one days (91) 
and scheduled to last until October 31, 2020 pursuant to the Amendment.   

This Amendment is for ninety-one (91) calendar days’ time extension.  No change to 
scope of work.  

100.00% 

Approval by the Board of Education of Amendment No. 4, Independent Consultant 
Agreement for IOR Inspection Services between the District and Anthonio, Inc., 
Oakland CA, for the latter to provide an additional time extension only, no change to 
the scope of work, for the Fruitvale Elementary School Fire and Intrusion Alarm 
Replacement, and authorizing the President and Secretary of the Board to sign the 
Amendment for same with said IOR with the time extension of Ninety-one days (91) 
and scheduled to last until October 31, 2020 pursuant to the Amendment. 

Fund 21, Measure B 

Attachments • Amendment No. 4
• Insurance Certificate

L 

Board Office Use: Legislative File Info. 
File ID Number 20-1454
Introduction Date 8-26-2020
Enactment Number 
Enactment Date 

20-1314
8/26/2020 er



99069.002 Rev. 10/30/08 

 Contract No.   P.O. No.     

AMENDMENT NO. 4 

INDEPENDENT CONSULTANT 
AGREEMENT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Anthonio, Inc. OUSD entered into an 

agreement with CONTRACTOR for services on June 6, 2018 (“Agreement”), and the parties agree to amend the Agreement for 

the Services with Fruitvale Elementary School Fire Alarm Replacement Project as follows and per Exhibit A:  

1. Services: X   The scope of work is unchanged.    The scope of work has changed.   
If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary.   

The CONTRACTOR agrees to provide the following amended services:   No change to scope of work. Time extension only. 

2. Terms (duration):   The term of the contract is unchanged. X   The term of the contract has changed. 
If term is changed:  The contract term is extended by an additional Ninety-one (91) days, and the amended 
expiration date is October 31, 2020.  August 1, 2020 is the current end date. 

3. Compensation: X    The contract price is unchanged.  The contract price has changed. 

If the compensation is changed:  The not to exceed contract price is  

  Increased by:       .  

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not to exceed contract price was  and after this amendment, the 
not to exceed contract price will be:   . 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:
  There are no previous amendments to this Agreement.   X  This contract has previously been amended as follows:  

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

   01 12-12-2018 Term 

02 12-12-2019 Term 

03 6-3-2020 Term & Compensation $10,000.00 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.



Amendment to Professional Services Contract 

OAKLAND UNIFIED SCHOOL DISTRICT 

Jody London, President, 
Board of Education 

Kyla Uohnson-Trammell, Superintendent 
Board of Education 

Tadashi Nakadegawa, Interim Deputy Chief, 
Facilities Planning and Management 

Approval as to fonn: 

____ [name] 
General Counsel, Facilities, Planning and Management 

Date 

Tony Ogbeide, Principal 

Print Name, Title 

Date 

Date 

Date 

Amendment No. 4 - Anthonio, Inc. - Fruitvale Elementary School Fire Alarm Replacement Project - $0 
{SR357123) Rev. 7/2/03 

Page 2 of3 

7/22/2020 
Date 

7/29/20

Arne Sandberg

8/27/2020

8/27/2020



edgar.rakestraw
Jody London

edgar.rakestraw
Kyla Johnson



Amendment to Professional Services Contract Page 3 of 3 

Amendment No. 4 – Anthonio, Inc. – Fruitvale Elementary School Fire Alarm Replacement Project - $0 
{SR357123) Rev. 7/2/03 

EXHIBIT “A” 
Scope of Work for Amendment 

Contractor Name:  Anthonio, Inc. 

1. Detailed Description of Services to be provided:  No change to scope of work. Time extension only.

2. Specific Outcomes:

3. Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this
contract:

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 
0 Develop social, emotional and physical health X Safe, healthy and supportive schools 
X Create equitable opportunities for learning x Accountable for quality 
0 High quality and effective instruction 0 Full service community district 





{SR359921}A999069.P001  Rev. 7/23/2020 THIS FORM IS NOT A CONTRACT  

 
DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM 

Project Information 

Project 
Name                                   

 Fruitvale Elementary School Fire and Intrusion Alarm 
Replacement Project 

 Site 117 

Basic Directions 
Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 

authority delegated by the Board. 
 

Attachment 
Checklist 

x  Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000 
x  Workers compensation insurance certification, unless vendor is a sole provider 

   

Contractor Information 
Contractor Name  Anthonio Inc. Agency’s Contact Tony Ogbiede                  
OUSD Vendor ID # V054447 Title  Project Manager 
Street Address 333 Hegenberger Road, Suite 304 City Oakland State CA Zip  94621 
Telephone 510-798-4202 Policy Expires  
Contractor History Previously been an OUSD contractor? X Yes  No Worked as an OUSD employee?  Yes X  No 
OUSD Project # 15125 

 

Term of Original/Amended Contract 

Date Work Will Begin (i.e., 
effective date of contract) 6-6-2018 

Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter planned completion date)  

  New Date of Contract End (If Any) 10-31-2020 
 

Compensation/Revised Compensation 

If New Contract, Total 
Contract Price (Lump Sum)  $  

If New Contract, Total Contract 
Price (Not To Exceed) $ 

Pay Rate Per Hour (If Hourly) $  If Amendment, Change in Price  $0.00  
Other Expenses  Requisition Number  

 

Budget Information 
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition. 

Resource # Funding Source Org Key Object 
Code 

Amount 

    9599/9668 Fund 21, Measure B 210-9399-0-9668-8500-6235-117-9180-9901-9999-99999 6235 $0.00 
 

Approval and Routing (in order of approval steps) 
Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your 
knowledge services were not provided before a PO was issued. 

1. 

Division Head     Phone 510-535-7038 Fax 510-535-7082 
Acting Director, Facilities Planning and Management  

Signature 
 

Date Approved  

2. 
General Counsel, Department of Facilities Planning and Management 

Signature                                                                                                Date Approved  

 Interim Deputy Chief, Facilities Planning and Management   
3. Signature Date Approved  

 Chief Financial Officer 

4. Signature Date Approved  

 President, Board of Education     

5. Signature Date Approved  
 

7/29/20As to form only  





 



___________________________________________________________________________________________________ 

Memo 
To 

From 

Board Meeting Date 

Subject 

Board of Education 

Kyla Johnson-Trammell, Superintendent    
Tadashi Nakadegawa, Interim Deputy Chief, Facilities Planning and Management 

June 3, 2020

Amendment No. 3, Independent Consultant Agreement for Inspector of Record 
(“IOR”) Inspection Services for the Fruitvale Elementary School Fire and Intrusion 
Alarm Replacement Project – Anthonio, Inc. 

Action Requested 

Discussion 

LBP (Local business

participation percentage)

Recommendation 

Fiscal Impact 

Approval by the Board of Education of Amendment No. 3, Independent Consultant 
Agreement for IOR Inspection Services between the District and Anthonio, Inc., 
Oakland CA, for the latter to provide additional inspection, testing and inspector 
of record services, for the Fruitvale Elementary School Fire and Intrusion Alarm
Replacement Project, in an additional amount of $10,000.00, increasing 
Agreement not to exceed amount from $50,160.00 to $60,160.00, authorizing the 
President and Secretary of the Board to sign the Amendment for same with said 
Consultant with the time extension schedule to last until August 1, 2020, 
pursuant to the Amendment.  

This Amendment is for additional inspector of record services and a time 
extension added to the end date.    

100.00% 

Approval by the Board of Education of Amendment No. 3, Independent Consultant 
Agreement for IOR Inspection Services between the District and Anthonio, Inc., 
Oakland CA, for the latter to provide additional inspection, testing and inspector 
of record services, for the Fruitvale Elementary School Fire and Intrusion Alarm
Replacement Project, in an additional amount of $10,000.00, increasing 
Agreement not to exceed amount from $50,160.00 to $60,160.00, authorizing the 
President and Secretary of the Board to sign the Amendment for same with said 
Consultant with the time extension schedule to last until August 1, 2020, 
pursuant to the Amendment. 

Fund 21, Measure B 

Attachments  Amendment No. 3

 Insurance Certificate
L 

Board Office Use: Legislative File Info. 

File ID Number 20-1017

Introduction Date 6-3-2020

Enactment Number 

Enactment Date 

20-0918
6/10/2020 lf



99069.002 Rev. 10/30/08 

 Contract No.   P.O. No.  

AMENDMENT NO. 3 

INDEPENDENT CONSULTANT 

AGREEMENT 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Anthonio, Inc. OUSD entered into an 

agreement with CONTRACTOR for services on June 6, 2018 (“Agreement”), and the parties agree to amend the Agreement for the 

Services with Fruitvale Elementary School Fire Alarm Replacement Project as follows and in the attached Exhibit A:  

1. Services:  The scope of work is unchanged.   X   The scope of work has changed.  

If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 

such as services, materials, products, and/or reports; attach additional pages as necessary.   

The CONTRACTOR agrees to provide the following amended services:   To provide additional Inspection, testing and Inspector of 
Record Services.  

2. Terms (duration):   The term of the contract is unchanged. X   The term of the contract has changed. 

If term is changed:  The contract term is extended by an additional Ninety-three (93) days, and the
amended expiration date is August 1, 2020. 

3. Compensation:  The contract price is unchanged. X  The contract price has changed. 

If the compensation is changed:  The not to exceed contract price is  

X   Increased by: Ten Thousand dollars No/100 ($10,000.00)       .  

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not to exceed contract price was   Fifty Thousand, One Hundred Sixty dollars 
No/100 ($50,160.00), and after this amendment, the not to exceed contract price will be: 
Sixty Thousand, One Hundred Sixty dollars No/100 ($60,160.00). 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:

  There are no previous amendments to this Agreement.   X  This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease) 

   01 12-12-2018 Term 

02 12-12-2019 Term 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed

by Contractor and approved by the Board of Education.



5/7/20

Arne Sandberg

6/11/2020

6/11/2020



linda.floyd
Kyla Johnson Trammell

linda.floyd
Jody London



Amendment to Professional Services Contract  Page 3 of 3 

 

Amendment No. 3 – Anthonio, Inc. – Fruitvale Elementary School Fire Alarm Replacement Project - $10,000.00 
{SR357123) Rev. 7/2/03 

 
 
 
 
 

EXHIBIT “A” 
Scope of Work for Amendment 

 

 
Contractor Name:  Anthonio, Inc.  
 
 
 
 
1.       Detailed Description of Services to be provided:  To provide additional Inspection, testing and Inspector 
of Record Services.  Also a time extension is added to the end date. 
 
2.        Specific Outcomes: 

  
 
 

3.         Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this 
contract: 
  

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 

0 Develop social, emotional and physical health X Safe, healthy and supportive schools 

X Create equitable opportunities for learning x Accountable for quality 

0 High quality and effective instruction 0 Full service community district 

 
 
 

 
 



=If{:i= ANTHONIO Inc.          Exhibit A
333 Hegenberger Road, Suite 206, OAKLAND, CA 94621 Tel: (510)798-4202 

Fax:(510)886-1243: 

AMENDMENT 
FOR 

INSPECTION SERVICES 

Client: Oakland Unified School District (OUSD)
PROJECT NAME: FRUITVALE ES: - Fire and Intrusion Alarms Upgrade Project 
PROJECT NO.: 
DSA APPLICATION NO.: 01-117173 
FILE No.: NA 

LOCATION: FRUITY ALE ELEM. SCHOOL 

Oakland, CA 

SERVICES: Inspection Services for all construction activities. 

!Estimated COST (Not-To-Exceed): 1 s10,oo� 

PROPOSAL DETAILS 

Hourly Rate = $100/hr. (Fully-Loaded Rate effective 5/1/2020) 
Duration to Complete installation and Testing (Estimate)= 48 Hrs. (Based on Contractor's Schedule 

Duration to Complete Demolition (Estimate) 
Duration to Complete Close-Out (Estimate) 
Total Schedule of Work (Estimate): 

Total Cost (Estimate) 

REIMBURSABLE {Receipts only): 

NOTE: 

Prepared by: Tony Ogbeide, (5/2/2020) 

CC: Nicole Wells, Project Manager 

NONE 

of 5/1/20 to 6/8/20) 
= 45 Hrs. (6/9/20 to 6/30/20) 
= 7 Hrs. 
= 100 Hours (48 + 45 + 7 hours) 

= 100 Hrs. @$100/Hr. =$10,000 



{SR359921}A999069.P001  Rev. 5/7/2020 THIS FORM IS NOT A CONTRACT  

 
DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM 

Project Information 

Project 
Name                                   

 Fruitvale Elementary School Fire and Intrusion Alarm 
Replacement Project 

 Site 117 

Basic Directions 
Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 

authority delegated by the Board. 
 

Attachment 
Checklist 

x  Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000 
x  Workers compensation insurance certification, unless vendor is a sole provider 

   

Contractor Information 
Contractor Name  Anthonio Inc. Agency’s Contact Tony Ogbiede                  
OUSD Vendor ID # V054447 Title  Project Manager 
Street Address 333 Hegenberger Road, Suite 304 City Oakland State CA Zip  94621 
Telephone 510-798-4202 Policy Expires  
Contractor History Previously been an OUSD contractor? X Yes  No Worked as an OUSD employee?  Yes X  No 
OUSD Project # 15125 

 

Term of Original/Amended Contract 

Date Work Will Begin (i.e., 
effective date of contract) 6-6-2018 

Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter planned completion date)  

  New Date of Contract End (If Any) 8-1-2020 
 

Compensation/Revised Compensation 

If New Contract, Total 
Contract Price (Lump Sum)  $  

If New Contract, Total Contract 
Price (Not To Exceed) $ 

Pay Rate Per Hour (If Hourly) $  If Amendment, Change in Price  $10,000.00  
Other Expenses  Requisition Number  

 

Budget Information 
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition. 

Resource # Funding Source Org Key Object 
Code 

Amount 

    9599/9668 Fund 21, Measure B 210-9399-0-9668-8500-6235-117-9180-9901-9999-99999 6235 $10,000.00 
 

Approval and Routing (in order of approval steps) 
Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your 
knowledge services were not provided before a PO was issued. 

1. 

Division Head     Phone 510-535-7038 Fax 510-535-7082 
Acting Director, Facilities Planning and Management  

Signature 
 

Date Approved  

2. 
General Counsel, Department of Facilities Planning and Management 

Signature                                                                                                Date Approved  

 Interim Deputy Chief, Facilities Planning and Management   
3. Signature Date Approved  

 Chief Financial Officer 

4. Signature Date Approved  

 President, Board of Education     

5. Signature Date Approved  
 

As to form only                                                                5/7/20





 



19-1630
11/13/19 lf
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11/14/19

linda.floyd
Aimee Eng

linda.floyd
Kyla Johnson Trammell
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x
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Aimee Eng

oufin.saechao
Kyla Johnson-Trammell
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