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Memo 
To Board of Education 

From Kyla Johnson-Trammell, Superintendent    
Tadashi Nakadegawa, Deputy Chief, Facilities Planning and Management 

Board Meeting Date March 10, 2021 

Subject Amendment No. 4, Independent Consultant Agreement – Anthonio, Inc. – Glenview 
Elementary School New Construction Project - Division of Facilities Planning and 
Management 

Action Requested 

Discussion 

LBP (Local business 
participation percentage)

Recommendation 

Fiscal Impact 

Approval by the Board of Education of Amendment No. 4 to the Independent 
Consultant Agreement between the District and Anthonio, Inc., Oakland, CA, for 
the Glenview Elementary School New Construction Project, extending time only of 
Agreement by 365 additional calendar days, authorizing the President and Secretary 
of the Board to sign the Amendment for same with said Consultant with the time 
extension to commence on December 31, 2020, and last until December 31, 2021, 
pursuant to the Amendment. 

This Amendment is for three hundred sixty-five (365) calendar days’ time 
extension.  No change to scope of work or price.  

100.00% 

Approval by the Board of Education of Amendment No. 4 to the Independent 
Consultant Agreement between the District and Anthonio, Inc., Oakland, CA, for 
the Glenview Elementary School New Construction Project, extending time only of 
Agreement by 365 additional calendar days, authorizing the President and Secretary 
of the Board to sign the Amendment for same with said Consultant with the time 
extension to commence on December 31, 2020, and last until December 31, 2021, 
pursuant to the Amendment. 

Fund 21, Measure J 

Attachments • Amendment No. 4
• Insurance Certificate

L 

Board Office Use: Legislative File Info. 
File ID Number 21-0331
Introduction Date 3-10-2021
Enactment Number 
Enactment Date 

21-0419
3/10/2021 er
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 Contract No.   P.O. No.     

AMENDMENT NO. 4 TO AN 

INDEPENDENT CONSULTANT 
AGREEMENT  

This Amendment is entered into between the Oakland Unified School District (OUSD) and Anthonio, Inc., OUSD entered into an 

agreement with CONTRACTOR for services on May 27, 2015 (“Agreement”), and the parties agree to amend the Agreement for the 

Glenview Elementary School New Construction Project as follows: 

1. Services: X   The scope of work is unchanged.    The scope of work has changed.   
If scope of work changed:  Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary.   

The CONTRACTOR agrees to provide the following amended services:   No Change to Scope of work. 

2. Terms (duration):   The term of the contract is unchanged. X   The term of the contract has changed. 
If term is changed:  The contract term is extended by an additional  Three Hundred Sixty-five days (365)___, 
and the amended expiration date is December 31, 2021.  The Current end date is December 31, 2020. 

3. Compensation: X   The contract price is unchanged.  The contract price has changed. 
If the compensation is changed:  The contract price is  

  Increased by ____________________________________.  

  Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the contract price was____________________________, and after this amendment, the 
contract price will be ____________________________ no/100 ($0). 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:
 There are no previous amendments to this Agreement.   X   This contract has previously been amended as follows:  

No. Date General Description of Reason for Amendment Amount of 
Increase (Decrease) 

01 3-28-2018 Term & Compensation $700,000 

02 10-23-2019 Compensation $62,140.00 

03 12-11-2020 Term 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

Amendment No. 4 – Anthonio, Inc. – Glenview New Construction Project - $0 
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EXHIBIT “A” 
Scope of Work for Amendment 

 
 
Contractor Name:  Anthonio, Inc. 
 
 
 
 

Detailed Description of Services to be Provided: No change to scope of work.  Term extension only. 
    
   

2.        Specific Outcomes: 
  
 
 

3.         Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this 
contract: 
  

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers 
0 Develop social, emotional and physical health X Safe, healthy and supportive schools 
X Create equitable opportunities for learning x Accountable for quality 
0 High quality and effective instruction 0 Full service community district 

 
 
 

 
 





� 
OAKLAND UNIFIED 

( t! , SCHOOL DISTRICT 

DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM 

Services cannot be provided until the contract is awarded by the Board Q!: is entered by the Superintendent pursuant to 
authority delegated by the Board. 

x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000 
x Workers com ensation insurance certification, unless vendor is a sole rovider 

Street Address 
Telephone 510-798-4202 Policy Expires 
Contractor History Previously been an OUSD contractor? X Yes D No Worked as an OUSD employee? D Yes X No 
OUSO Project# 13134 

Date Work Will Begin (i.e.,
effective date of contract 

If New Contract, Total 
Contract Price (Lump Sum) 
Pay Rate Per Hour (Ir Hourly) 

Other Expenses 

5-27-2015 
Date Work Will End By (not more than 5 years from start 
date: for construction contracts, enter lanned com letion date
New Date of Contract End If An 

Compensation/Revised Compensation 

$ 
$ 

If New Contract, Total Contract 
Price (Not To Exceed) 
If Amendment, Change in Price 
Requisition Number 

Budget Information 

$ 

$0 

12-31-2021

If you are planning to multi-fund a contract using LEP funds. please contact the State and Federal Office before completing requ1s1t1on 

Resource # Funding Source Org Key 

9650 Fund 21, Measure J 210-9650-0-9570-8500-6235-119-9180-9905-9999-99999

Approval and Routing (in order of approval steps)

Object 
Code 

6235 

Amount 

$0 

Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affinns that to your
knowledge services were not provided before a PO was issued. 

1. 

2. 

3. 

4. 

5. 

Division Head Phone 
Acting Director, Facilities Planning and Management 

Signature �c� 
G�neral Cour��e�

w
acilities Planning and Management

Stgnatureb{_� ,,, i..ozano Smith, as to form only 
Deputy C111ef, Fat;J!:cies Plap<ojlig and Management 

Signature 

Chief Financial Officer 

Signature 

President, Board of Education 

Signature 

510-535-7038

I Date Approved 

I Date Approved 

Date Approved 

Date Approved 

Date Approved 

{SR359921}A999069.P001 Rev. 2/10/2021 THIS FORM IS NOT A CONTRACT 

I Fax I 510-535-7082

Z-\tdwVl 
. 
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OAKLAND UNIFIED 

SCHOOL DISTRICT 

AMENDMENT NO. 3,

INDEPENDENT CONSULTANT 

AGREEMENT FOR PROFESSIONAL 

SERVICES 

This Amendment is entered into between the Oakland Unified School District (OUSD) and Anthonio, Inc., OUSD entered into an 

agreement with CONTRACTOR for services on May 27, 2015 ("Agreement"), and the parties agree to amend the Agreement for the 

Glenview Elementary School New Construction Project as follows: 

1. Services: X The scope of work is unchanged. D The scope of work has changed. 

If scope of work changed: Provide brief description of revised scope of work including description of expected final results, 
such as services, materials, products, and/or reports; attach additional pages as necessary. 

The CONTRACTOR agrees to provide the following amended services: No Change to Scope of work. 

2. Terms (duration): D The term of the contract is unchanged. X The term of the contract has changed. 

If term is changed: The contract term is extended by an additional Three Hundred Thirt:t-six da:ts (336} 
and the amended expiration date is December 31, 2020. 

3. Compensation: X The contract price is unchanged. D The contract price has changed. 

If the compensation is changed: The contract price is 

□ Increased by

□ Decreased by dollars and no/100 ($ ) 

Prior to this amendment, the contract price was , and after this amendment, the 
contract price will be no/100 ($0). 

4. Remaining Provisions: All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

s. Amendment History:

D There are no previous amendments to this Agreement. X This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease) 

01 3-28-2018 Term & Compensation $700,000 

02 10-23-2019 Compensation $62,140.00 

6. Approval: This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed
by Contractor and approved by the Board of Education.

99069.002 Rev. 10/30/08 

I Contract No. IP.O. No. 
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