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OAKLAND UNIFIED SCHOOL DISTRICT 
Division of Facilities Planning and Management• 955 High Street Oakland, CalWornla 94601 • Phone 510/535-2728 • Fax 510/535-7040 

CHANGE ORDER NO. 1 

Design-Bid-Build Contract 

PROJECT: Softball Field Project 
Emerson School 

OWNER: OAKLAND UNIFIED SCHOOL DISTRICT 
CONTRACTOR: Redgwick Construction Company 

21 Hegenberger Court 
Oakland, CA 94621 

DATE: May 26, 2021 

DSA FILE NO.: 1-29 
DSA APP NO.: 01-118249 
OUSD PROJECT#: 17111 
PROJECT MANAGER: John Esposito 

If not previously directed, the Contractor is hereby directed to perform the Work described in this change order 
and its attachments, including but not limited to the Summary, the relevant CORs or PCOs, and the backup 
documentation for the CORs or PCOs. 

DESCRIPTION OF AGREED CHANGES IN WORK (specifically refer to attached pages or incorporated 
documents, such as CORs or PCOs): Credit for Remaining Contingency. 

OTHER AGREED CHANGES TO THE CONTRACT: __________ _ 

AGREED ADJUSTMENT TO CONTRACT PRICE IN THIS CHANGE ORDER: $_(117.508.30} 

AGREED ADJUSTMENT TO CONTRACT TIME IN THIS CHANGE ORDER: 209 calendar days 

AGREED ADJUSTMENT TO TIME FOR THE ____ MILESTONE DEADLINE IN THIS CHANGE ORDER: 
__ calendar days 

SUMMARY OF ADJUSTMENTS TO CONTRACT PRICE: 
Original Contract Price (including all specific allowances and 

any general contingency allowance): $ 2,763,555.00 
Total of Prior Change Orders' Adjustments: + $_0 __ . __ oc .... , _____ _ 
Total Contract Price Prior to this Change Order: = $ 2,763,555.00 
This Change Order's Adjustment: + t..J117

t
508.30)

New Contract Price (ir1cluding all allowances): = $. 2,646,046.70

Current Change Order's Percentage of Original Contract Price: 
Total Change Orders' Percentage of Original Contract Price: 

NOTE: Any unspent allowance amounts (Including any general contingency allowance) shall be retained by the Owner at the end of 
the Contract. To process an allowance expenditure, use the Allowance Expenditure Directive form, which requires signatures of 
Contractor and Owner, but does not ref�uire Board approval. 

{SR542577}Change Order (revised 7 /29/03) 



OAKLAND·UNIFIED·SCHOOL DISTRICT 
DMslon of Facffllles Planning and Managemant:·ij �55 High -:Oakland, Caflfomla 94601 • Phone 510/5�2728 • Fax 510/535-7040 

SUMMARY OF ADJUSTMENTS TO CONTRACT TIME·FOR COMPLETION: 
QtigJn..�J .. tontraetiTJme::. 
Time.-exteils16ns: grente.d In prior change ordera: 
Time extension granted in this change order: 
Adjusted Contract Time: 

Start date per Notice to PR?ceed� 

90 Calendar Days 
+ :O . Calendar Days 
+: 299 

· Calendar Days
= · 299 · Calendar Days 

.AprH23: • 2020
Completk,� Deadline Baaed on Adjusted Contract Time: ·r=•&o;ulry,:.1:s , 2021

THE CQ�)>.���ATION (TIME AND COST) SET�t�l:�:f:{N: ·1-ttl,S .J�H.AN�E 9�pER Q.Q,.M��l$i$�. TI-I-� _TO!AL 
COMP.ij�.f$AT,l9N DUE THE CONTRACTOR �.QB, �HI;. ·qt:tA�C3EJ)�_f.(�_,p. IN. THE -PH�Noe: 0� PER;. 
INCLUDING EXTRA WORK AND IMPACT ON UNCHAN_G.atfWQR�; .-A�:�EiP.T.1!-NO.E:Q_F0Tijl,.:at7'AN8E:,01mER; 
CONSTITUTES A FULL AND COMPLETE ACCORD AND SATISFACTION OF ANY AND ALL CLAIMS BY 
CONTRACTOR ARISING OUT OF OR RELATING TO THE WORK AND ISSUES COVERED BY THE CHANGE 
OR.O.�,.· INCLUDING BUT NOT LIMIT!_�,f1t�flf�J:�s�:�QR .¢0�TRAtn '$.:ALANQE AND -Rl;T:ENTIO.Ni_ :T(M:E� 
B(TENDED FIELD. HOME OFFICE O(ltVQ.tH§�ifQ�RHEAQ; Alf.. AC.CELERATtO�.,. IMPACT. Q1$RUPTION 
AND DELAY DAMAGES, ANY AND ALL OTHER ·pJRECT ;_AND/0.F.r ·INOlREG.T CQST,S;, ·cJ.AtMS: B¥ 
SUBCONTRACTORS AND SUPPLIERS, AND ANY AND ALL OTHER CLAIMS AGAINST THE OWNER FOR 
TIME OR MONEY, FROM ANY SOURCE AND UNDER ANY LEGAL THEORY WHATSOEVER, AS TO THE 
SUBJECT OF THIS CHANGE ORDER. NO SIGNATURE UNDER PROTEST OR ACCOMPANIED BY 
RESERVATION OF RIGHTS OR PROTEST LANGUAGE, OR ANY OTHER ATTEMPTS TO AVOID SUCH 
WAIVER SHALL BE OF ANY FORCE OR EFFECT WHATSOEVER. NO ADDITIONS OR DELETIONS TO THIS 
CHANGE ORDER SHALL BE ALLOWED, EXCEPT WITH WRITTEN PERMISSION OF OWNER. NO LANGUAGE 
CONTAINED IN BACKUP MATERIAL TO ANY CHANGE ORDER SHALL CONSTITUTE A WAIVER OF THIS 
REQUIREMENT, AND SUCH BACKUP MATERIAL SHALL BE INTERPRETED AS THOUGH SUCH LANGUAGE 
DOES NOT EXIST. 

AS TO THE SCOPE OF THIS CHANGE ORDER, CONTRACTOR EXPRESSLY UNDERSTANDS AND AGREES 
TO WAIVE THE PROVISIONS OF1 AND ALL RIGHTS AND BENEFITS AFFORDED BY, CALIFORNIA CML 
CODE SECTION 1542, WHICH PROVIDES IN FULL AS FOLLOWS: 

A GENERAL RELEASE DOES NOT EXTEND TO CLAIMS THAT THE CREDITOR OR 
RELEASING PARTY DOES NOT KNOW OR SUSPECT TO EXIST IN HIS OR HER FAVOR AT 
THE TIME OF EXECUTING Tfft: RELEASE, AND THAT, IF KNOWN BY HIM OR HER, WOULD 
HAVE MATERIALLY AFFECTED HIS OR HER SETTLEMENT WITH THE DEBTOR OR 
RELEASED PARTY. 

This Change Order is hereby agreed to, accepted, and approved, and will be binding and enforceable upon approval 
by the Owner's emin 

0 _0:/4, Date 

{SR542571)Changc Order (revised 7 /29 /03) 

5/27/2021

5/27/2021

linda.floyd
Kyla Johnson Trammell

linda.floyd
Shanthi Gonzales
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SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

10/20/2020

Arthur J. Gallagher & Co.
Insurance Broker of CA Inc. LIC #0726293
1160 Battery Street, Suite 360
San Francisco CA 94111

Certificate Department
415-391-1500 415-391-1882

CertRequests@ajg.com

The Travelers Indemnity Company of CT 25682
REDGCON-02 Travelers Property Casualty Co of America 25674

Redgwick Construction Co.
21 Hegenberger Court
Oakland CA 94621

Evanston Insurance Company 35378

906999325

A X 1,000,000
X 300,000

5,000

1,000,000

2,000,000
X

Y Y DT22-CO-366K4685-TCT-19 12/31/2019 12/31/2020

2,000,000

B 1,000,000

X

X X

Y Y 810-1L612615-19-26-G 12/31/2019 12/31/2020

Comp/Coll Deduct 1,000/$1,000
B X 10,000,000

X
CUP-0J404992-19-26 12/31/2019Y 12/31/2020

10,000,000
X 10,000

B XY UB-0J403829-19-26-G 12/31/2019 12/31/2020

1,000,000

1,000,000

1,000,000
C Excess / 2nd Layer MKLV2EUE100776 12/31/2019 12/31/2020 Each Occurence

Aggregate
8,000,000
8,000,000

Excess / Umbrella follows form over the general liability, auto, and employers liability policies.
Project: 19023
RE: HORACE MANN ES RETAINING WALL & STAIRS REPLACEMENT PROJECT, 522 Ygnacio Avenue, Oakland, California.
ADDITIONAL INSURED(S): Oakland Unified School District, in Alameda County, California, the Architect, and any other person or entity with an insurable
interest in the work.

The Producer will endeavor to mail 30 days written notice to the Certificate Holder named on the certificate if any policy listed on the certificate is cancelled prior
to the expiration date. Failure to do so shall impose no obligation or liability of any kind upon the Producer or otherwise alter the policy terms.

Oakland Unified School District
955 High Street
Oakland CA 94601
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Memo (Bid Award)
To Board of Education

From Kyta Johnson-Trammetl, Superintendent
AkAasni Nakadegawa, lnterim Deputy Chief, Facitities Ptanning & Management

/-[\9outtment
Board Meeting Date \ Aprit 22, ZO2O

Award of Agreement Between Owner and Contractor - Competitivety bid to
Subject Redgwick Construction Company - Division of Facilities Ptanning & Management

Action Requested

Discussion

LBP 1Locat Business
Participation Percentage)

Recommendation

Fiscal lmpact

Attachments

Approvat by the Board of Education of Award of Agreement Between Owner and
Contractor - Competitivety bid to Redgwick Construction Company, Oakland,
Catifornia, for the tatter to provide instattation of new girls' softbatt fietd to
inctude basketbatl. courts, asphatt & pl,ay structure, for the Emerson Etementary
Schoot Girts Softbatt Fietd Project, in the amount of 52,763,555.00, which
inctudes a S150,000.00 contingency, as the [owest responsive and responsibte
bidder, and rejecting atl other bids if any, and authorizing the President and
Secretary of the Board to sign the Agreement for same with said bidder with
work scheduted to commence on April 23,2020, and scheduted to last for
Ninety (90) CaLendar days pursuant to the contract.

The scope of work of the contract consists of construction of a new girts'
softbatt fietd, inctudes basketbatl courts and ptay structure. contractor was
setected through competitive bidding. (Pubtic Contract Code 22037).

100.00%

Approval by the Board of Education of Award of Agreement Between owner and
Contractor - Competitivety bid to Redgwick Construction Company, Oaktand,
catifornia, for the latter to provide instaltation of new girts' softbatt fietd to
inctude basketbatl courts, asphatt & ptay structure, for the Emerson Etementary
School Girts SoftbaLL Fiel,d Project, in the amount of 92,763,555.00, which
inctudes a S150,000.00 contingency, as the towest responsive and responsibte
bidder, and rejecting atl other bids if any, and authorizing the president and
Secretary of the Board to sign the Agreement for same with said bidder with
work scheduted to commence on April 23,2O2O, and scheduted to tast for
Ninety (90) Catendar days pursuant to the contract.

Fund 21 Measure J

. Agreement

. Payment and Performance Bonds

. lnsuranceCertificate

20-0528
4/22/2020 os



CONTRACT JUSTIFICATION FORM 
This Form Shall Be Submitted to the Board Office With Every 

Agenda Contract. 

-1-
Revised 06/17/2019 
{SR359920} 

Legislative File ID No. 20-0637

Department:              Facilities Planning & Management 

Vendor Name:   Redgwick Construction Company 

Project Name:  Emerson Elementary School  Project No.: 17111 
 Girls Softball Field Project 

Contract Term: Intended Start: 4-23-2020 Intended End: 7-22-2020 

Amended End:  

Annual (if annual contract) or Total (if multi-year agreement) Cost: $2,763,555.00 

Approved by: Tadashi Nakadegawa 

Is Vendor a local Oakland Business or have they meet the requirements of the 

Local Business Policy? ☒  Yes (No if Unchecked)

How was this contractor or vendor selected? 

This vendor was selected through formal competitive bid process under Public Contract Code section §22037.  Redgwick 
Construction Company was selected as the lowest responsive and responsible bidder. 

Summarize the services or supplies this contractor or vendor will be providing. 

Vendor will provide construction of installation services of a new girls softball field to include basketball courts and play 
structure. 

Was this contract competitively bid? ☒ Check box for “Yes”  (If “No,” leave box unchecked)

If “No,” please answer the following questions: 

1) How did you determine the price is competitive?



-2-

{SR359920} 

. 

2) Please check the competitive bidding exception relied upon:

Construction Contract: 

☐ Price is at or under UPCCAA threshold of $60,000 (as of 1/1/19)

☐ CMAS contract [may only include “incidental work or service”] (Public Contract Code §§10101(a) and
10298(a)) – contact legal counsel to discuss if applicable

☐ Emergency contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if
applicable

☐ No advantage to bidding – contact legal counsel to discuss if applicable

☐ Sole source contractor – contact legal counsel to discuss if applicable

☐ Completion contract – contact legal counsel to discuss if applicable

☐ Lease-leaseback contract RFP process – contact legal counsel to discuss if applicable

☐ Design-build contract RFP process – contact legal counsel to discuss if applicable

☐ Energy service contract – contact legal counsel to discuss if applicable

☐ Other:  ______________________ – contact legal counsel to discuss if applicable

Consultant Contract: 

☐ Construction project manager, land surveyor, or environmental services – selected based on demonstrated
competence and professional qualifications (Government Code §4526)

☐ Architect or engineer – use of a fair, competitive RFP selection process (Government Code §§4529.10 et
seq.)

☐ Architect or engineer when state funds being used – use of competitive process consistent with
Government Code §§4526-4528 (Education Code §17070.50)

☐ Other professional or specially trained services or advice – no bidding or RFP required (Public Contract
Code §20111(d) and Government Code §53060) – contact legal counsel to discuss if applicable

☐ For services other than above, the cost of services is $92,600 or less (as of 1/1/19)

☐ No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable

Purchasing Contract: 

☐ Price is at or under bid threshold of $92,600 (as of 1/1/19)

☐ Certain instructional materials (Public Contract Code §20118.3)



-3-

{SR359920} 

☐ Data processing systems and supporting software – choose one of three lowest bidders (Public Contract
Code §20118.1)

☐ Electronic equipment – competitive negotiation (Public Contract Code §20118.2) – contact legal counsel
to discuss if applicable

☐ CMAS contract [may only include “incidental work or service”] (Public Contract Code §§10101(a) and
10298(a)) – contact legal counsel to discuss if applicable

☐ Piggyback contract for purchase of personal property (Public Contract Code §20118) – contact legal
counsel to discuss if applicable

☐ Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) – contact legal
counsel to discuss if applicable

☐ No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable

☐ Other:  __________________________

Maintenance Contract: 

☐ Price is at or under bid threshold of $92,600 (as of 1/1/19)

☐ No advantage to bidding (including sole source) – contact legal counsel to discuss

☐ Other:  __________________________

3) Explain in detail the facts that support the applicability of the exception marked above:



AGREEMENT BETWEEN OWNER AND CONTRACTOR 

This Agreement, effective April 23, 2020, is by and between the Oakland Unified 
School District, in Alameda County, California, hereinafter called the "Owner," and 
Redgwick Construction Company hereinafter called the "Contractor." 

WITNESSETH: That the Contractor and the Owner for the consideration 
hereinafter named agree as follows: 

ARTICLE I. SCOPE OF WORK. The Contractor agrees to furnish all labor, 
equipment and materials, including tools, implements, and appliances required, and to 
perform all the work required, by the Contract (the "Work") in a good and workmanlike 
manner, free from any and all liens and claims from mechanics, material suppliers, 
subcontractors, artisans, machinists, teamsters, freight carriers, and laborers, and as 
specified in 

the Emerson Elementary School Girls Softball Field Project, located at 4803 Lawton 
A venue, Oakland, California, 94609, 

all in strict compliance with the plans, drawings and specifications therefore prepared by 

OUSD- 955 High Street, Oakland, CA, 94601, 

and other Contract Documents relating thereto. 

The Contract as awarded includes the base scope of work only as specified in Bid Form. 

ARTICLE II. CONTRACT DOCUMENTS. The Contractor and the Owner 
agree that all of the documents listed in Article 1.1.1 of the General Conditions form the 
"Contract Documents" which form the "Contract." 

ARTICLE ID. TIME TO COMPLETE AND LIQUIDATED DAMAGES. 

Time is of the essence in this Contract, and the time of Completion for the Work 
("the Contract Time") shall be Ninety (90) calendar days, which shall start to run either on 
(a) the date of commencement of the Work as established in the Owner's Notice to Proceed
or (b) ifno date of commencement is established in a Notice to Proceed from Owner, the
date of Contractor's actual commencement of the Work (including mobilization). The
Owner anticipates that the Contract Time will start to run on April 23, 2020, in which case
the deadline for completion would be July 22, 2020.

Failure to Complete the Work within the Contract Time and in the manner provided 

Construction Agreement - Redgwick Construction Company - Emerson Elementary 
School Girls Softball Field Project - $2,763,555.00 

{SR383274} 



for by the Contract Documents, or failure to complete any specified portion of the Work 
by a milestone deadline, shall subject the Contractor to liquidated damages. The actual 
occurrence of damages and the actual amount of the damages which the Owner would 
suffer if the Work were not Completed within the Contract Time, or if any specified portion 
of the Work were not completed by a milestone deadline, are dependent upon many 
circumstances and conditions which could prevail in various combinations and, from the 
nature of the case, it is impracticable and extremely difficult to fix the actual damages. 
Damages which the Owner would suffer in the event of such delay include, but are not 
limited to, loss of the use of the Work, disruption of activities, costs of administration and 
supervision, third party claims, and the incalculable inconvenience and loss suffered by the 
public. 

Accordingly, the parties agree that the amount herein set forth shall be the amount 
of damages which the Owner shall directly incur upon failure of the Contractor to Complete 
the Work within the Contract Time or complete any specified portion of the Work by a 
milestone deadline: One Thousand $1,000.00 for each calendar day. 

In addition, Contractor shall be subject to liquidated damages, or actual damages if 
liquidated damages are not recoverable under law, for causing another contractor on the 
Project to fail to timely complete its work under its contract or for causing delayed 
completion of the Project. The actual occurrence of damages and the actual amount of the 
damages which the Owner would suffer if another contractor on the Project were to fail to 
timely complete its work under its contract or delay completion of the Project are dependent 
upon many circumstances and conditions which could prevail in various combinations and, 
from the nature of the case, it is impracticable and extremely difficult to fix the actual 
damages. Damages which the Owner would suffer in the event of such delay include, but 
are not limited to, loss of the use of the Work, loss of use of the other contractor's work, 
loss of use of the Project, disruption of activities, costs of administration and supervision, 
third party claims, the incalculable inconvenience and loss suffered by the public, and an 
Owner's inability to recover its delay damages from the contractors whose work was 
delayed by Contractor. 

Accordingly, the parties agree that the amount herein set forth shall be the amount 
of damages which the Owner shall directly incur upon Contractor causing another 
contractor on the Project to fail to timely complete its work under its contract or causing 
delayed completion of the Project: One Thousand$ 1,000.00 for each calendar day. 

For Contractor's obligations regarding claims against Owner from other contractors 
on the Project alleging that Contractor caused delays to their work, see General Conditions 
sections 3.7.4, 3.16 and 6.2.3. 

If liquidated damages accrue as described above, the Owner, in addition to all other 

2 
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remedies provided by law, shall have the right to assess the liquidated damages at any time, 
and to withhold liquidated damages (and any interest thereon) at any time from any and all 
retention or progress payments, which would otherwise be or become due the Contractor. 
In addition, if it is reasonably apparent to the Owner before liquidated damages begin to 
accrue that they will accrue, Owner may assess and withhold, from retention or progress 
payments, the estimated amount of liquidated damages that will accrue in the future. If the 
retained percentage or withheld progress payments are not sufficient to discharge all 
liabilities of the Contractor incurred under this Article, the Contractor and its sureties shall 
continue to remain liable to the Owner until all such liabilities are satisfied in full. 

If Owner accepts any work or makes any payment under the Contract Documents 
after a default by reason of delays, the payment or payments shall in no respect constitute 
a waiver or modification of any provision in the Contract Documents regarding time of 
Completion, milestone deadlines, or liquidated damages. 

ARTICLE IV. PAYMENT AND RETENTION. The Owner agrees to pay the 
Contractor in current funds TWO MILLION, SEVEN HUNDRED SIXTY-THREE 
THOUSAND, FIVE HUNDRED FIFTY-FIVE DOLLARS NO/100 ($2,763,555.00) 
for work satisfactorily performed after receipt of properly documented and submitted 
Applications for Payment and to make payments on account thereof, as provided in the 
General Conditions. 

The above contract price includes a general allowance (also known as a contingency 
allowance) of ONE HUNDRED FIFTY THOUSAND DOLLARS ($150,000.00) to pay 
any additional amounts to which the Contractor may be entitled under the Contract 
Documents other than specific allowances. Any payment from a contractual allowance is 
entirely at the discretion, and only with the advanced written approval, of the Owner. To 
request payment from a contractual allowance, the Contractor must fully comply with the 
Contract Documents' requirements related to Notice to Potential Changes, Change Order 
Requests, and Claims, including but not limited to Articles 4 and 7 of the General 
Conditions and its provisions regarding waiver of rights for failure to comply. If the 
Owner approves in writing a payment from a contractual allowance, no change order 
approved by Owner's governing body shall be required and the Contractor may include a 
request for such payment in its next progress payment application or request for release 
of retention. Contractor's inclusion of a request for such payment in a progress payment 
application or release of retention, or Contractor's acceptance of a progress payment or 
release of retention that includes such payment, shall act as a full and complete waiver by 
Contractor of all rights to recover additional amounts, or to receive a time extension or 
other consideration, related to the underlying basis of such payment; and such waiver 
shall be in addition to any other waiver that applies under the Contract Documents 
(including Article 4 of the General Conditions). If Contractor requests a time extension 
or other consideration in connection with or related to a requested payment from a 
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contractual allowance, Contractor must comply with the Contract Documents' 
requirements related to Notice to Potential Changes, Change Order Requests, and Claims, 
including but not limited to Articles 4, 7, and 8 of the General Conditions and their 
provisions regarding waiver of rights for failure to comply, and no such time extension or 
other consideration may be issued until a change order is approved by the Owner's 
governing body pursuant to the Contract Documents. The amount of any contractual 
allowance may only be increased by a change order approved by Owner's governing 
body. Once a contractual allowance is fully spent, the Contractor must request any 
additional compensation pursuant to the procedures in the Contract Documents for 
Notices of Potential Claim, Change Order Requests, and Claims, and payment must be 
made by a change order approved by the Owner's governing body pursuant to the 
General Conditions. Upon Completion of the Work, all amounts in a contractual 
allowance that remain unspent and unencumbered shall remain the property of the 
Owner, Contractor shall have no claim to such funds, the Owner shall be entitled to a 
credit for such unused amounts against the above contract price, and the Owner may 
withhold such credit from any progress payment or release of retention. 

ARTICLE V. CHANGES. Changes in this Agreement or in the Work to be 
done under this Agreement shall be made as provided in the General Conditions. 

ARTICLE VI. TERMINATION. The Owner or Contractor may terminate the 
Contract as provided in the General Conditions. 

ARTICLE VII. PREVAILING WAGES. The Project is a public work, the 
Work shall be performed as a public work and pursuant to the provisions of Section 1770 
et seq. of the Labor Code of the State of California, which are hereby incorporated by 
reference and made a part hereof, the Director of Industrial Relations has determined the 
general prevailing rate of per diem wages and the general prevailing rate for holiday and 
overtime work in the locality in which the Work is to be performed, for each craft, 
classification or type of worker needed to execute this Contract. Per diem wages shall be 
deemed to include employer payments for health and welfare, pension, vacation, 
apprenticeship or other training programs, and similar purposes. Copies of the rates are 
on file at the Owner's principal office. The rate of prevailing wage for any craft, 
classification or type of workmanship to be employed on this Project is the rate 
established by the applicable collective bargaining agreement which rate so provided is 
hereby adopted by reference and shall be effective for the life of this Agreement or until 
the Director of the Department of Industrial Relations determines that another rate be 
adopted. It shall be mandatory upon the Contractor and on any subcontractor to pay not 
less than the said specified rates to all workers employed in the execution of this 
Agreement. 

The Contractor and any subcontractor under the Contractor as a penalty to the 
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be kept open at all reasonable hours to inspection by representatives of the Owner and the 
Division of Labor Law Enforcement. The Contractor shall as a penalty to the Owner 
forfeit Twenty-five Dollars ($25.00) for each worker employed in the execution of this 
Agreement by the Contractor or by any subcontractor for each calendar day during which 
such worker is required or permitted to work more than eight hours in any one calendar 
day, and forty hours in any one calendar week, except as herein provided. 

ARTICLE IX. APPRENTICES. The Contractor agrees to comply with 
Chapter 1, Part 7, Division 2, Sections 1777.5 and 1777.6 of the California Labor Code, 
which are hereby incorporated and made a part hereof. These sections require that 
contractors and subcontractors employ apprentices in apprenticeable occupations in a 
ratio of not less than one hour of apprentice's work for each five hours of work performed 
by a journeyman (unless an exemption is granted in accordance with Section 1777.5) and 
that contractors and subcontractors shall not discriminate among otherwise qualified 
employees as indentured apprentices on any public works solely on the ground of sex, 
race, religious creed, national origin, ancestry or color. Only apprentices as defined in 
Labor Code Section 3077, who are in training under apprenticeship standards and who 
have signed written apprentice agreements, will be employed on public works in 
apprenticeable occupations. The responsibility for compliance with these provisions is 
fixed with the Contractor for all apprenticeable occupations. 

ARTICLE X. DSA OVERSIGHT PROCESS. The Contractor must comply 
with the applicable requirements of the Division of State Architect ("DSA") Construction 
Oversight Process ("DSA Oversight Process"), including but not limited to (a) notifying 
the Owner's Inspector of Record/Project Inspector ("IOR") upon commencement and 
completion of each aspect of the Work as required under DSA Form 156; (b) 
coordinating the Work with the IOR's inspection duties and requirements; (c) submitting 
verified reports under DSA Form 6-C; and (d) coordinating with the Owner, Owner's 
Architect, any Construction Manager, any laboratories, and the IOR to meet the DSA 
Oversight Process requirements without delay or added costs to the Work or Project. 

Contractor shall be responsible for any additional DSA fees related to review of 
proposed changes to the DSA-approved construction documents, to the extent the 
proposed changes were caused by Contractor's wrongful act or omissions. If inspected 
Work is found to be in non-compliance with the DSA-approved construction documents 
or the DSA-approved testing and inspection program, then it must be removed and 
corrected. Any construction that covers unapproved or uninspected Work is subject to 
removal and correction, at Contractor's expense, in order to permit inspection and 
approval of the covered work in accordance with the DSA Oversight Process. 

ARTICLE XI. INDEMNIFICATION AND INSURANCE. The Contractor 
will defend, indemnify and hold harmless the Owner, its governing board, officers, 
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agents, trustees, employees and others as provided in the General Conditions. 

By this statement the Contractor represents that it has secured the payment of 
Workers' Compensation in compliance with the provisions of the Labor Code of the State 
of California and during the performance of the work contemplated herein will continue 
so to comply with said provisions of said Code. The Contractor shall supply the Owner 
with certificates of insurance evidencing that Workers' Compensation Insurance is in 
effect and providing that the Owner will receive thirty (30) days' notice of cancellation. 

Contractor shall provide the insurance set forth in the General Conditions. The 
amount of general liability insurance shall be One Million $1,000,000 per occurrence for 
bodily injury, personal injury and property damage and the amount of automobile 
liability insurance shall be Two Million $2,000,000 per accident for bodily injury and 
property damage combined single limit. 

ARTICLE XII. ENTIRE AGREEMENT. The Contract constitutes the entire 
agreement between the parties relating to the Work, and supersedes any prior or 
contemporaneous agreement between the parties, oral or written, including the Owner's 
award of the Contract to Contractor, unless such agreement is expressly incorporated 
herein. The Owner makes no representations or warranties, express or implied, not 
specified in the Contract. The Contract is intended as the complete and exclusive 
statement of the parties' agreement pursuant to Code of Civil Procedure section 1856. 

ARTICLE XIII. EXECUTION OF OTHER DOCUMENTS. The parties to 
this Agreement shall cooperate fully in the execution of any and all other documents and 
in the completion of any additional actions that may be necessary or appropriate to give 
full force and effect to the terms and intent of the Contract. 

ARTICLE XIV. EXECUTION IN COUNTERPARTS. This Agreement may 
be executed in counterparts such that the signatures may appear on separate signature 
pages. A copy, or an original, with all signatures appended together, shall be deemed a 
fully executed Agreement. 

ARTICLE XV. BINDING EFFECT. Contractor, by execution of this 
Agreement, acknowledges that Contractor has read this Agreement and the other Contract 
Documents, understands them, and agrees to be bound by their terms and conditions. 
The Contract shall inure to the benefit of and shall be binding upon the Contractor and 
the Owner and their respective successors and assigns. 

ARTICLE XVI. SEVERABILITY; GOVERNING LAW; CHOICE OF 

FORUM. If any provision of the Contract shall be held invalid or unenforceable by a court 
of competent jurisdiction, such holding shall not invalidate or render unenforceable any 
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other provision hereof. The Contract shall be governed by the laws of dre State of
Califomia. Any action or proceeding seeking any relief under or with respect to this
Agreement shall be brought solely in the Superior Court of the State of California for the
County of Alameda, subject to transfer of venue under applicable State law, provided that
nothing in &is Agreement shall constitute a waiver of immunity to suit by Owner.

ARTICLE XVII. AMENDMENTS. The terms of the Contract shall not be
waived, altere4 modified, supplemented or amended in any manner whatsoever except by
written agreement, which includes change orders signed by the parties and approved or
ratified by the Governing Board.

ARTICLE XWII. ASSIGNMENT OF CONTRACT. The Contractor shall
not assign or transfer by operation of law or otherwise any or all of its rights, burdens,
duties or obligations without the prior written consent of the surety on the payment bond,
the surety on the performance bond and the Owner.

ARTICLE XIX. WRITTEN NOTICE. Written notice shall be deemed to have
been duly served if delivered in person to the individual or member of the firm or to an
officer of the corporation for whom it was intended, or if delivered at or sent by
registered or certified or overnight mail to the last business address known to the person
who gives the notice.

OAKLAI\D UNIFIED SCHOOL DISTRICT

, Superintendent, Board of Education Date

bLp'b
Tadashi Interim Deputy Chie{ Date
Facilities P and Management

CONTRACTOR

\
Signature
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4/23/2020

4/23/2020

oufin.saechao
Jody London

oufin.saechao
Kyla John-Trammell



140057

5/31/2021
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DIVISION OF FACILITIES PLANNING & MANAGEMENT ROUTING FORM 

Project Information 

- --
Basic Directions 

Services cannot be provided until the contract is awarded by the Board .2!: is entered by the Superintendent pursuant to 
authority delegated by the Board. 

Attachme 
I 

x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000 
nt x Workers compensation insurance certification, unless vendor is a sole provider 
Checklist 

Contractor Information 

Contractor Name Redgwick Construction Comoanv Aoencv's Contact I Bob Rahebi 
OUSD Vendor ID # 003557 Title I Proiect Manaoer 
Street Address 21 Hegenberger Ct. City I Oakland I State I CA I Zip I 94621 
Telephone 510-792-1727 Policy Expires I 
Contractor History Previously been an OUSD contractor? X Yes D No I Worked as an OUSD employee? D Yes D No 
OUSD Project # 17111 

Date Work Will Begin (Le., 
effective date of contract 

If New Contract, Total 
Contract Price (Lump Sum) 
Pay Rate Per Hour (If Hourty) 
Other Expenses 

4-23-2020 
Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter fanned com letion date 7-22-2020 
New Date of Contract End If An

Compensation/ Revised Compensation 

If New Contract, Total Contract 
$ 2,763,555.00 Price (Not To Exceed) $ 

$ If Amendment, Change in Price $ 
Requisition Number 

Budget Information 
If you are planning to multi-fund a contract using LEP funds please contact the State and Federal Office before completing tequ1s1t1on 

Resource Funding Source Org Key Object Amount 
# Code 

9350/9735 Fund 21 Msr J 210-9650-0-9735-8500-6271-115-9180-9905-9999-99999 6271 $2,763,555.00 

Approval and Routing (in order of approval steps) 

Services cannot be provided before the contract is fully approved and a Purchase Order is issued. Signing this document affirms that to your 
knowledge services were not provided before a PO was issued. 

Division Head Phone 510-535-7038 Fax 510-535-7082 

1. 

ate Approved 

2. 
Date Approved 

3. Signature Date Approved 

Chief Financial Officer 

4. Signature Date Approved 

President, Board of Education 

5. Signature Date Approved 

{SR359921}A999069.P001 Rev. 3/24/2020 THIS FORM IS NOT A CONTRACT 
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