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File #:  Version: 111-0613 Name: Change Order No. 1 - Bay Construction Company -
Edna Brewer Middle School Restroom Plumbing
Renovation Project

Status:Type: Agreement or Contract Passed

File created: In control:4/5/4011 Facilities Committee

On agenda: Final action: 4/13/2011

Enactment date: 4/13/2011 11-0612Enactment #:

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Bay
Construction Company, Oakland, CA, for the latter to reimburse unused allowance - balancing of
contract in conjunction with the Edna Brewer Middle School Restroom Plumbing Renovation Project,
in the amount of -$2,508.00, decreasing the Agreement from a not to exceed amount of $393,000.00
to $390,492.00.  All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-0613 - CHANGE ORDER NO. 1 - BAY CONSTRUCTION COMPANY - EDNA BREWER
MIDDLE SCHOOL RESTROOM PLUMBING RENOVATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Action ByDate Action ResultVer.

AdoptedBoard of Education4/13/2011 1 Pass

Recommended FavorablyFacilities Committee4/5/2011 1 Pass

Approval by the Board of Education of Change Order No. 1 to Construction Contract with Bay Construction
Company, Oakland, CA, for the latter to reimburse unused allowance - balancing of contract in conjunction
with the Edna Brewer Middle School Restroom Plumbing Renovation Project, in the amount of -$2,508.00,
decreasing the Agreement from a not to exceed amount of $393,000.00 to $390,492.00.  All other terms and
conditions of the Agreement remain in full force and effect.
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