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Approval by the Board of Education of  Change Order No. 5 to Construction Contract between District and
Albay Construction, Martinez, CA, for the latter to provide credit for deleted ornamental fencing, added
supervision and project management due to added scope, clean-up of water leak, due to teacher leaving the
water on in the classroom in conjunction with the Emerson Elementary School Modernization Project in the
amount of $123,037.97, increasing the Agreement from $3,161,434.51 to $3,329,052.15.  All other terms and
conditions of the Agreement remain in full force and effect.
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