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Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and
Riverview Construction, Sacramento, CA, for the latter, based on school site request, to re-stripe Kindergarten
and Main playground for up-to-date developmentally appropriate activities, in conjunction with the Prescott
Elementary School Modernization Project, in an additional amount of $23,070.14, increasing the Agreement
from $2,480,000.00 to $2,503,070.14, and extending the  contract period of July 24, 2010 to August 20, 2010 to
August 25, 2010.  All other terms and conditions of the Agreement remain in full force and effect.
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