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Approval by the Board of Education of Change Order No. 2 to Construction Contract between District and LC
General Engineering, San Francisco, CA, for the latter to provide existing field conditions dictated additional
demo and installation of concrete, as required by ADA; change door A5812 sign with "Custodian" in lieu of
"Janitor" in conjunction with the Montera Middle School and Sobrante Park Elementary School ADA
Increment I Projects in the additional amount of $1,316.00, increasing the Agreement from $235,632.00 to
$236,948.00.  All other terms and conditions of the Agreement remain in full force and effect.
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