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Approval by the Board of Education of Change Order No. 3 to Construction Contract between District and Cal
Pacific Construction, Pacifica, CA, for the latter to provide relocate subpanels on the side of 2 portables (#6 and #8);
early delivery charge for MSB switchgear; unforeseen excavation obstacles for electrical duct bank and various
other items described herein in conjunction with the Lincoln New Classroom Building Project in the additional
amount of $12,271.27, increasing the Agreement from $6,471,308.87 to $6,483,580.14.
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