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Approval by the Board of Education of Change Order No. 4 to Construction Contract with Alten Construction,
Richmond, CA, for the latter to re-route plumbing vents in Rooms 219 and 307; electrical repairs to Building
200 and 300; per response to RFI #242, contractor is directed to install raceway chase through 5 HVAC
doghouses in Buildings 200 and 400 for intrusion phone/data cabling in conjunction with the Montera Middle
School Modernization Project in the amount of $260,562.00, increasing the Agreement from $6,640,346.00 to
$6,900,908.00.  All other terms and conditions of the Agreement remain in full force and effect.
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