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Legislation Details

File #:  Version: 113-2619 Name: Change Order No. 1 - Ray's Electric - Cole Phase 2-
Hot Site Project

Status:Type: Agreement or Contract Passed

File created: In control:10/31/2013 Facilities Committee

On agenda: Final action:11/20/2013 11/20/2013

Enactment date: 11/20/2013 13-2463Enactment #:

Title: Approval by the Board of Education of Change Order No. 1 to Construction Contract with Ray's
Electric, Oakland, CA, for crediting back contractor $8,000.00 unused allowance to the District in
conjunction with the Cole Phase 2-Hot Site Project in the amount of ($6,767.00), decreasing the
Agreement from $89,767.00 to $82,978.00. All other terms and conditions of the Agreement remain in
full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 13-2619 Change Order No. 1 - Ray's Electric - Cole Phase 2-Hot Site Project

Contact: Timothy.WHite@ousd.k12.ca.us

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education11/20/2013 1 Pass
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