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File #:  Version: 119-2169 Name: Change Order No. 2, Construction Contract - Digital
Design Communications - Fruitvale Elementary
School Fire and Intrusion Alarm Replacement
Project - Division of Facilities Planning and
Management

Status:Type: Agreement or Contract Passed

File created: In control:10/21/2019 Deputy Chief, Facilities Planning and Management

On agenda: Final action:12/11/2019 12/11/2019

Enactment date: 12/11/2019 19-1770Enactment #:

Title: Approval by the Board of Education of Change Order No.2, Award of Bid and Construction Contract
with Digital Design Communications, Oakland, CA, for the latter to perform extra work required due to
unforeseen conditions and conditions shown incorrectly on drawings; requiring conduit, wiring and
devices; relocation of Alarm and Fire Panels due to issues with other building systems installed in the
office; accommodation of cooper theft devices installed at portables; existing conduit to portables full
requiring new pathways, for the Fruitvale Elementary School Fire and Intrusion Alarm Replacement
Project, in the amount of $76,399.84, increasing the Contract amount from $832,146.07 to
$908.545/91, and authorizing the President and Secretary of the Board to sign the Change Order with
said Contractor. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 19-2169 Change Order No. 2, Construction Contract - Digital Design Communications - Fruitvale
Elementary School Fire and Intrusion Alarm Replacement Project - Division of Facilities Planning and
Management

Contact: Timothy.White@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education12/11/2019 1 Pass

Approval by the Board of Education of Change Order No.2, Award of Bid and Construction Contract with Digital Design

Communications, Oakland, CA, for the latter to perform extra work required due to unforeseen conditions and

conditions shown incorrectly on drawings; requiring conduit, wiring and devices; relocation of Alarm and Fire Panels due

to issues with other building systems installed in the office; accommodation of cooper theft devices installed at

portables; existing conduit to portables full requiring new pathways, for the Fruitvale Elementary School Fire and

Intrusion Alarm Replacement Project, in the amount of $76,399.84, increasing the Contract amount from $832,146.07 to

$908.545/91, and authorizing the President and Secretary of the Board to sign the Change Order with said Contractor.

All other terms and conditions of the Contract remain in full force and effect.
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