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File #:  Version: 121-0482 Name: Change Order No. 2, Lease Leaseback Agreement
– Overaa/Tulum – Foster The Center Project -
Division of Facilities Planning and Management

Status:Type: Agreement or Contract Passed

File created: In control:2/17/2021 Deputy Chief, Facilities Planning and Management

On agenda: Final action:3/10/2021 3/10/2021

Enactment date: 3/10/2021 21-0423Enactment #:

Title: Approval by the Board of Education of Change Order No. 2, Lease-Leaseback Agreement (LLA)
Between the District and Overaa/Tulum/Eclipse, Richmond, CA, for the latter to provide construction
services which includes Various PCOs for additional equipment and fencing as requested by
Nutritional Service and extended site security due to schedule extension, scope to address conflicts in
the CDs for the New Central Kitchen for the Foster The Center Project, in the amount of
$1,358,091.90, increasing the Contract not to exceed amount from $45,829,906.35 to
$47,187,998.25, extending the current completion deadline of January 31, 2020 to February 22, 2020
(an additional 22 calendar days), as selected Contractor, pursuant the Change Order. Approval of
Change Order No. 2, LLA between the District and Overaa/Tulum/Eclipse is conditioned upon the
concurrent approval of Change Order No. 1 (21-0481). All other terms and conditions of the LLA
remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-0482 Change Order No. 2, Lease Leaseback Agreement – Overaa/Tulum – Foster The Center
Project - Division of Facilities Planning and Management

Contact: tadashi.nakadegawa@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education3/10/2021 1 Pass
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