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Legislation Details

File #:  Version: 121-0815 Name: Change Order No. 1, Mar Con Builder, Inc. – Laurel
Finishing Kitchen Project - Division of Facilities
Planning and Management

Status:Type: Agreement or Contract Passed

File created: In control:3/31/2021 Deputy Chief, Facilities Planning and Management

On agenda: Final action: 4/28/2021

Enactment date: 4/28/2021 21-0685Enactment #:

Title: Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar
Con Builder, Inc., Oakland, CA, for reconciliation with the latter of unused allowance for the Laurel
Finishing Kitchen Project, as a deductive change in the amount of $17,273.51, reducing the
Agreement price from $2,732,000.00 to $2,714,726.49, (completion date remains July 25, 2019). All
other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-0815 Change Order No. 1, Mar Con Builder, Inc. – Laurel Finishing Kitchen Project - Division of
Facilities Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education4/28/2021 1 Pass
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