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File #:  Version: 121-0831 Name: Change Order No. 1,  Agreement Between Owner
and Contractor – Mar Con Builders, Inc. – Elmhurst
Middle School Boiler Replacement Project - Division
of Facilities Planning and Management

Status:Type: Agreement or Contract Passed

File created: In control:4/2/2021 Deputy Chief, Facilities Planning and Management

On agenda: Final action:4/28/2021 4/28/2021

Enactment date: 4/28/2021 21-0688Enactment #:

Title: Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar
Con Builders, Inc., Oakland, CA, for Project completion and reconciling, with the latter, the remaining
contingency for the Elmhurst Middle School Boiler Replacement Project, in the amount of $22,546.00,
reducing the Agreement price from $1,238,116.00 to $1,215,570.00, and extending the term from April
25, 2019 thru July 30, 2019 to September 30, 2020.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 21-0831 Change Order No. 1,  Agreement Between Owner and Contractor – Mar Con Builders, Inc.
– Elmhurst Middle School Boiler Replacement Project - Division of Facilities Planning and
Management

Contact: Tadashi.Nakadegawa@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education4/28/2021 1 Pass

Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar Con Builders, Inc.,

Oakland, CA, for Project completion and reconciling, with the latter, the remaining contingency for the Elmhurst Middle

School Boiler Replacement Project, in the amount of $22,546.00, reducing the Agreement price from $1,238,116.00 to

$1,215,570.00, and extending the term from April 25, 2019 thru July 30, 2019 to September 30, 2020.
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