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File #:  Version: 122-2547 Name: Change Order No. 2, Agreement Between Owner
and Contractor - G & G Builders, Inc - East Oakland
Pride Elementary School Playmatting &
PlayStructure Project - Division of Facilities
Planning and Management

Status:Type: Agreement or Contract Passed

File created: In control:10/28/2022 Deputy Chief, Facilities Planning and Management

On agenda: Final action:11/30/2022 11/30/2022

Enactment date: 11/30/2022 22-2002Enactment #:

Title: Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and
Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to
provide, due to unforeseen conditions, PCO#3 additional Asphalt Patching at Play Area A & B; and
additional asphalt repair and replacement needed outside of Play Structures A & B per the attached
RFI #4 and RFI #5, for the East Oakland Pride Elementary School Playmatting & Structure Project, in
the amount of $10,625.78, increasing the not to exceed amount of the Agreement from $629,002.36
to $639,628.14. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-2547 Change Order No. 2, Agreement Between Owner and Contractor - G & G Builders, Inc -
East Oakland Pride Elementary School Playmatting & PlayStructure Project - Division of Facilities
Planning and Management

Contact: Tadashi.Nakadegawa@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education11/30/2022 1 Pass

Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and
between the District and G & G Builders, Inc., Livermore, CA, for the latter to provide, due to unforeseen
conditions, PCO#3 additional Asphalt Patching at Play Area A & B; and additional asphalt repair and
replacement needed outside of Play Structures A & B per the attached RFI #4 and RFI #5, for the East Oakland
Pride Elementary School Playmatting & Structure Project, in the amount of $10,625.78, increasing the not to
exceed amount of the Agreement from $629,002.36 to $639,628.14. All other terms and conditions of the
Agreement remain in full force and effect.
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