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File #:  Version: 125-2435 Name: Change Order No. 1,  Agreement Between Owner
and Contractor – Asbestos Management Group –
Ralph Bunche and Hillside School Sites Demolition
Projects -Division of Facilities Planning and
Management

Status:Type: Motion Passed

File created: In control:10/1/2025 Deputy Chief, Facilities Planning and Management

On agenda: Final action:11/12/2025 11/12/2025

Enactment date: 11/12/2025 25-1918Enactment #:

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and
Contractor by and between the District and Asbestos Management Group, San Leandro, CA,
providing for Agreement term extension from July 14, 2025 through October 11, 2025 to December
31, 2025 (81 additional calendar days), and a reduction (deduction) of the Scope of Work, as a result
of an arson fire at Ralph Bunche site on August 23, 2025, decreasing the Agreement not to exceed
amount by $38,000.00, from $650,000.00 to $612,000.00, for the Ralph Bunce and Hillside School
Sites Demolition Projects. All other terms and conditions of the Agreement remain in full force and
effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 25-2435 Change Order No. 1,  Agreement Between Owner and Contractor – Asbestos
Management Group – Ralph Bunche and Hillside School Sites Demolition Projects -Division of
Facilities Planning and Management

Contact: preston.thomas@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education11/12/2025 1 Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and
between the District and Asbestos Management Group, San Leandro, CA, providing for Agreement term
extension from July 14, 2025 through October 11, 2025 to December 31, 2025 (81 additional calendar days),
and a reduction (deduction) of the Scope of Work, as a result of an arson fire at Ralph Bunche site on August
23, 2025, decreasing the Agreement not to exceed amount by $38,000.00, from $650,000.00 to $612,000.00,
for the Ralph Bunce and Hillside School Sites Demolition Projects. All other terms and conditions of the
Agreement remain in full force and effect.
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