
Board of Education
1011 Union Street, #940

Oakland, CA  94607-2236
(510) 879-1940

510 627-9440 eFax
711 TTY/TDD

boe@ousd.org E-Mail
http://www.ousd.org

Oakland Unified School District

Legislation Details (With Text)

File #:  Version: 126-1227 Name: Change Order No. 1, Design Build Contract –
Gridscape Solutions, Inc. -  Solar Photovoltaics
Phase 2 at Various School Sites Project  – Division
of Facilities Planning and Management

Status:Type: Agreement or Contract Passed

File created: In control:5/12/2026 Deputy Chief, Facilities Planning and Management

On agenda: Final action:6/24/2026 6/24/2026

Enactment date: 6/24/2026 26-1098Enactment #:

Title: Approval by the Board of Education of Change Order No. 1, Design Build Contract by and between
the District and Gridscape Solutions, Inc., Fremont CA, for the latter to provide installation of fencing
around the new solar equipment at four (4) sites: Horace Mann Elementary School, Oakland Academy
of Knowledge, Madison Park Academy-Upper, and Stonehurst Elementary School, identified in PCOs
No. 1, for the Solar Photovoltaics Phase 2 at Various School Sites Project, in the not-to-exceed
amount of $74,722.00, increasing the Agreement not to exceed amount from $3,791,641.00 to
$3,866,363.00, and extending the term of the Agreement from April 24, 2025 through December 31,
2025 to June 30, 2026 (an additional 181 calendar days).  All other terms and conditions of the
Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 26-1227 Change Order No. 1, Design Build Contract – Gridscape Solutions, Inc. -  Solar
Photovoltaics Phase 2 at Various School Sites Project  – Division of Facilities Planning and
Management, 2. 26-1227 Change Order No. 1, Design Build Contract – Gridscape Solutions, Inc. -
Solar Photovoltaics Phase 2 at Various School Sites Project  – Division of Facilities Planning and
Management (6/24/2026)

Contact: Preston.Thomas@ousd.org

Action ByDate Action ResultVer.

Adopted on the General Consent ReportBoard of Education6/24/2026 1 Pass

FailedBoard of Education6/15/2026 1 Fail

Postponed to a Date CertainBoard of Education6/10/2026 1

Approval by the Board of Education of Change Order No. 1, Design Build Contract by and between the District

and Gridscape Solutions, Inc., Fremont CA, for the latter to provide installation of fencing around the new solar

equipment at four (4) sites: Horace Mann Elementary School, Oakland Academy of Knowledge, Madison Park

Academy-Upper, and Stonehurst Elementary School, identified in PCOs No. 1, for the Solar Photovoltaics

Phase 2 at Various School Sites Project, in the not-to-exceed amount of $74,722.00, increasing the Agreement

not to exceed amount from $3,791,641.00 to $3,866,363.00, and extending the term of the Agreement from

April 24, 2025 through December 31, 2025 to June 30, 2026 (an additional 181 calendar days).  All other terms

and conditions of the Agreement remain in full force and effect.
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