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Approval by the Board of Education of Change Order No. 3 to Construction Contract with Alten Construction,
Richmond, CA, decreasing overall contract amount for monies that were not expended in conjunction with the
Montera Fire Alarm Replacement Project in the reduced amount of $13,735.00, decreasing the Contract from
$741,814.00 to $728,079.00. All other terms and conditions of the Contract remain in full force and effect.
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