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Approval by the Board of Education of Change Order No. 2 to Construction Contract with ADCO / Turner / Alten JV,

Richmond, CA, for the latter to provide added fire sprinkler under stair and added drywall under stair; soil testing did not

satify the protocol required by the dumping facilities; subgrade count did not reach the necessary compation per the

contract in conjunction with the Havenscourt New Cafeteria & Classroom Building Project in the amount of $37,043.00,

increasing the Agreement from $11,534,681.00 to $11,571,724.00.  All other terms and conditions of the Agreement

remain in full force and effect.
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