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Approval by the Board of Education of Change Order No. 3, Award of Bid and Contract for Construction Services

between District and Digital Design Communications, Oakland, CA,  for the latter to provide additional construction

services to include installation, relocation and replacement of a faulty Beam Detector that was no longer working and

needed to be replaced with a newer model, as explained in the attached Summary of Change Order 3 and attached

PCO’s 3, 4, and 5, for the Fruitvale Elementary School Fire and Intrusion Alarm Project, in the amount of $13,280.37,

increasing the Contract not to exceed amount from $908,545.91 to $921,826.28, and extending the Contract term of

January 31, 2019 through April 20, 2020 to January 15, 2021, by an additional 270 calendar days, and  authorizing the

President and Secretary of the Board to sign the Change Order with said Contractor. All other terms and conditions of

the Contract remain in full force and effect.
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