e . . Board of Education
Oa kland U n |fled SChOOI D IStI’ICt 1000 Broadway, Suite 440
Oakland, CA 94607-4033
(510) 879-8199 Voice
(510) 879-2299 eFax
(510) 879-2300 eTTY/TDD

Legislation Text e ory.

File #: 21-0831, Version: 1

Approval by the Board of Education of Change Order No. 1, Agreement between the District and Mar Con Builders, Inc.,
Oakland, CA, for Project completion and reconciling, with the latter, the remaining contingency for the EImhurst Middle
School Boiler Replacement Project, in the amount of $22,546.00, reducing the Agreement price from $1,238,116.00 to
$1,215,570.00, and extending the term from April 25, 2019 thru July 30, 2019 to September 30, 2020.
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