
ALLENDALE ELEMENTARY
FACT SHEET

G&G Builders are the selected contractors a, the contract will go
for Board approval on 4/26/23. 
Slurry Seal is work to commence last week April. 
Notice to proceed is will be received in May.   
Substantial completion is  targeted for May 31, 2023.  

PROJECT DESCRIPTION
The Allendale Elementary School Site Improvements Project is
utilizing ESSER III Funding to slurry seal the asphalt in the yard and
parking lot, install a new multisport basketball court, soccer mini
pitch, play structure, and improve the garden area.  

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE
FACILITY:

Allendale Elementary

ADDRESS:

3670 Penniman Ave.  

Oakland, CA

BUDGET:

$250, 000 ESSER III *

GENERAL CONTRACTOR:

G & G Builders, Inc. 

PROJECT MANAGER:

Shivani More 

Shivani.More@ousd.org 

*ABOUT ESSER III Funds:

The Elementary and Secondary

School Emergency Relief (ESSER III)

fund is part of a federal stimulus

funding.  The ESSER III funds

provide youth with

comprehensive, wrap-around

services, allows them to attend

school and participate fully in all

school activities.

 

APRIL 2023

#BUILDINGOUSD #OAKLANDBUILT

Construction Start May 2023

Completion Date May 2023



CASTLEMONT HIGH SCHOOL
FACT SHEET

Track surfacing installation.  
Accessible restroom flooring and fixtures work.  
Paint of restrooms and Conex container.  
Concrete bench installation at the plazas.  

PROJECT DESCRIPTION
This project includes replacement of the outdoor athletic field, track,
specialty athletic sport areas, and bleachers. Existing restroom
facilities will be upgraded and new single-occupancy accessible
restroom facilities will be added to new north and south plazas. This
project includes ten accessible parking spaces and an accessible
path of travel from the bus stop to the new work. 

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE
FACILITY:

Castlemont High School

ADDRESS:

8601 MacArthur Blvd.  

Oakland, CA

BUDGET:

$11.1M, Measures B, J and Y

funding*

ARCHITECT:

Murakami/Nelson Architecture

GENERAL CONTRACTOR:

CWS Construction

PROJECT MANAGER:

Al Anderson 

Al.Anderson@ousd.org

CONSTRUCTION MANAGER:

Mike Torres 

Mike.Torres@ousd.org

COMMUNITY ENGAGEMENT:

Ray Bermudez

Ray.Bermudez@ousd.org

*ABOUT MEASURES B, J and Y:

Measures B, J and Y are local

bond measures that fund the

repair, renovation, and

upgrading of Oakland Unified

School District facilities.

 

APRIL 2023

#BUILDINGOUSD #OAKLANDBUILT

Construction Start

Mobilization

Summer 2022

Summer 2022

Sign-up to receive notifications 
about the Castlemont Project!

Completion Date Spring 2023

mailto:ray.bermudez@ousd.org


Start of Construction 

Project Completion 

 Fall 2021

TBD

Install Formwork, Rough-in Electrical & Plumbing for Slab on Grade
(South)
Spread Rock, Install Vapor Barrier & Rebar, Pour, Slab on Grade
(South)
Smooth, Finish, Strip Formwork, Cure, Uncover Slab on Grade
(North)
Trench for Photo Voltaic (Solar) and Sanitary Sewer at rear of Bldg.
Solar energy upgrades approved by Division of State Architect for
inclusion in project.
Phase 2 RAW (Remedial Action Workplan) sampling and report
revisions are underway.
Storm Water Pollution Prevention Plan is in place and is being
monitored.
Dust monitoring and street cleaning are ongoing.

PROJECT DESCRIPTION
This new 56,176 sqft two-story Administration building will house
Oakland Unified School District (OUSD) Central Office Staff. Site
improvements include landscaping, fences, parking lots, and driveways
on the 2.6-acre site.

Existing structures to be demolished include a single-story 6,400 S.F.
building, a two-story 44,999 S.F. building, and a single-story portable
building. Demolition will be phased as the main building is currently
occupied.

The Board approved the modification of the existing drawings to only
build out the  2nd floor of the 2-story building. The multi-purpose
building was also deleted.

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE
FACILITY: 

Central Administrative Center at
Cole Campus

ADDRESS:
1011 Union Street
Oakland, CA 94607

BUDGET:
$57M, Measures J and Y Funding*

ARCHITECT:
Shah Kawasaki Architects

GENERAL CONTRACTOR:
Arntz Builders

PROJECT MANAGER:
Elena Comrie 
Elena.Comrie@ousd.org

COMMUNITY ENGAGEMENT:
Ray Bermudez
Ray.Bermudez@ousd.org

*ABOUT MEASURE J and Y:
Measure Y and J are local bond
measures that  fund the repair,
renovation, and upgrading of
Oakland Unified School District
facilities.

CENTRAL ADMINISTRATIVE 
CENTER AT COLE CAMPUS

FACT SHEET

#BUILDINGOUSD #OAKLANDBUILT

APRIL 2023

Sign-up to receive notifications 
about the CAC at Cole Project!

mailto:elena.comrie@ousd.org
mailto:ray.bermudez@ousd.org


CLAREMONT MIDDLE SCHOOL: 
MULTIPURPOSE BUILDING 

FACT SHEET

AT A GLANCE

FACILITY: 
Claremont Middle School

ADDRESS:
5750 College Ave
Oakland, CA 94618

BUDGET:
$21M, Measures B,  J and Y
funding*

ARCHITECT:
S. Meek Architecture

PROJECT MANAGER:
Curtis Freeze
Curtis.Freeze@sixthdimensionpm.
com

Community Engagement:
Ray Bermudez
Ray.Bermudez@ousd.org

*ABOUT MEASURES B,  J and Y:
Measures B,  J and Y are local
bond measures that fund the
repair, renovation, and upgrading
of Oakland Unified School District
facilities.

Metal stud framing & bottom track through end of April. 
High Roof Wall Framing and decking. 
Exterior Wall Framing. 
Installation of electrical light fixture supports. 
Decking installation at both low roofs. 
Install HVAC supports for the deck. 

PROJECT DESCRIPTION
Construction of a new single story 9,544 sqft. steel frame
multi- purpose building, which includes the cafeteria, kitchen,
stage platform, restrooms, and associated support storage
rooms; replacement of campus-wide intrusion alarm system
and installation of full-height permanent walls at classrooms
4/5, 6/7, and 9/10; reconfiguration of existing restrooms into
a new ADA single use restrooms, modifications to the
existing interior ramp.

CURRENT ACTIVITIES

SCHEDULE

Start of Construction

Project  Completion

Summer 2022

Fall 2023

APRIL 2023

#BUILDINGOUSD #OAKLANDBUILT

Sign-up to receive
notifications about the
Claremont MS Project!

mailto:michelle.fierston@ousd.org


Construction

Substantial Completion TBD

AT A GLANCE

FACILITY:
Coliseum College Prep Academy
(CCPA)

ADDRESS:
1390 66th Ave, 
Oakland,CA 94621

BUDGET:
$35.5M, Measure Y Funding*

ARCHITECT:
 Shah Kawasaki Architects

PROJECT MANAGER:
Wil Newby 
William.Newby@ousd.org 

COMMUNITY ENGAGEMENT:
Ray Bermudez
Ray.Bermudez@ousd.org 

*ABOUT MEASURE Y:
Measure Y is a local bond
measure that funds the repair,
renovation, and upgrading of
Oakland Unified School District
facilities.

  

COLISEUM COLLEGE 
PREP ACADEMY 

FACT SHEET

District Leadership is engaging with the School Site Leadership
Team to develop a consensus on project goals.
Facilities will convene a meeting for all primary stakeholders
March 3rd.
Project restart meetings planned which will include School Site
Leadership Team participation  

PROJECT DESCRIPTION
The project scope will be developed by the architect through a
series of community engagements with all project stakeholders
including parents, students, staff, and community partners. 

CURRENT ACTIVITIES

SCHEDULE

#BUILDINGOUSD #OAKLANDBUILT

APRIL 2023

TBD

Please feel free to scan
the QR code to visit the
project Website.

mailto:ray.bermudez@ousd.org


OVERALL BUDGET:

$1,200,000.00 Measure Y, PPA and

PUCP/PG & E incentive programs*

INDIVIDUAL PROJECT BUDGET:

$75,000.00 

GENERAL CONTRACTOR:

Forefront Power 

PROJECT MANAGER:

Paul Orr 

Paul.Orr@ousd.org 

 

 

PROJECT DESCRIPTION
The solar initiative supports the District's goal from
the 2020 Climate Emergency Action Resolution to
transition to 100% clean electricity. The project
includes the installation of photo-voltaic panels at 17
different school sites, spread across the entire
school district. Several sites will receive new roof
solar array panels, while others will receive a play
yard, play field or parking shade structures to house
the solar panels. Construction for the 17 individual
sites will be conducted over the course of multiple
different phases, starting in the Spring of 2023 and
ending in late 2024.

SCHEDULE
.

District 1
 

Claremont MS
 
 
 
 

District 3
 

The Center 
MLK 

Hoover 
CAC at Cole

 

District 4
 

Laurel CDC
 
 
 
 

District 5
 

Fremont HS
Horace Mann
Manzanita ES

 
 

District 6
 

Frick MS
Lockwood 
Howard 

 
 

District 7
 

Stonehurst 
Madison 

Woodland 
Highland

 

DISTRICT WIDE OUSD SOLAR PROJECTS
FACT SHEET

AT A GLANCE

APRIL 2023

Click on the QR code to learn 
more about OUSD's Sustainability
efforts.

Construction Start Spring 2023

Completion Date Fall  2024

CONSTRUCTION ACTIVITIES
California Geological Services and Department of
State Architect reviews are being conducted on
proposed designs. 

PROJECT FUNDING
Measure Y is a local bond measure that funds
the repair, renovation, and upgrading of Oakland
Unified School District facilities. Majority of
funding for these projects comes from a Power
Purchase Agreement and PUCP/PG & E incentive
programs. 

PROJECTS CURRENT IN CONSTRUCTION ARE IN BOLD
ALL OTHER PROJECTS ARE IN DESIGN 



HARRIET TUBMAN CDC
FACT SHEET

The preconstruction meeting was completed on 3/28/23. 
Redgwick to start on site April 13, 2023. 
Board of Education will approve the contract on April 12, 2023.   

PROJECT DESCRIPTION
The Harriet Tubman CDC Play Structure & Play Matting Project is
utilizing IEEEP Grant Funding to install new accessible play
equipment. In this project, the contractor will install drum circle and
jazz combo play equipment.  

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE
FACILITY:

Harriet Tubman CDC

ADDRESS:

800 33rd St,

Oakland, CA

BUDGET:

$102,277.00 IEEEP Grant funding*

GENERAL CONTRACTOR:

Redgwick Construction

PROJECT MANAGER:

Shivani More 

Shivani.More@ousd.org 

*ABOUT the  IEEEP Grant funding:

The Inclusive Early Education

Expansion Program funding is to

increase access to inclusive early

learning and care programs for

children with disabilities,

including children with severe

disabilities.  Provided by the

California Department of

Education.  

 

 

APRiL 2023

#BUILDINGOUSD #OAKLANDBUILT

Construction Start April 2023

Completion Date May 2023



Framing of windows and doors.
Installation of lower roof plywood.
Installation of upper roof framing.
installation of fire sprinklers pipes.  
Installation of mechanical ducts. 

PROJECT DESCRIPTION
The project scope includes the demolition and replacement of the
existing CDC structure. The new CDC consists of four preschool
classrooms with the capacity to house 108 children. The front office
includes a reception area, principal’s office, a parent resource center,
staff workroom, warming kitchen, restrooms, and utility support spaces.

Classroom design includes high ceilings to capture natural lighting
above the reading circle. The playground includes a tricycle path,
water play, nature play, art play, music play, garden, and an artificial turf
field.

CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE
FACILITY:

Laurel Child Development

Center

ADDRESS:

3825 California St,

Oakland, CA 94619

BUDGET:

$17.5M, Measures J and Y

Funding*

ARCHITECT:

Multistudio 

GENERAL CONTRACTOR:

Arntz Builders

PROJECT MANAGER:

Mary Ledezma

Mary.Lezdema@ousd.org 

COMMUNITY ENGAGEMENT:

Ray Bermudez 

Ray.Bermudez@ousd.org

*ABOUT MEASURES J and Y:

Measures J and Y are local bond

measures that fund the repair,

renovation, and upgrading of

Oakland Unified School

District facilities.

LAUREL CHILD 
DEVELOPMENT CENTER 

FACT SHEET

Project Completion  Winter 2023

Summer 2022

APRIL 2023

#BUILDINGOUSD #OAKLANDBUILT

Start of Construction 

Sign-up to receive notifications 
about the Laurel CDC Project!

mailto:ray.bermudez@ousd.org


McCLYMONDS HIGH SCHOOL
FACT SHEET

AT A GLANCE

FACILITY:

McClymonds High School

ADDRESS:

2607 Myrtle Street,

Oakland, CA 94607

BUDGET:

$65M, Measure Y Funding*

BRIDGING ARCHITECT:

Perkins Eastman

PROJECT MANAGER:

Nicole Wells 

Nicole.Wells@ousd.org

COMMUNITY ENGAGEMENT:

Ray Bermudez

Ray.Bermudez@ousd.org

*ABOUT MEASURE Y:

Measure Y is a local bond

measure that funds the repair,

renovation, and upgrading of

Oakland Unified School District

facilities.

 

APRIL 2023

#BUILDINGOUSD #OAKLANDBUILT

Sign-up to receive 
notifications about the 
 McClymonds HS Project!

Project Completion 

Design Development Spring  2023

Facilities and OUSD legal have prepared the awarded
design build teams contract to go to board this month. 
Additional efforts in community engagement by facilities
have begun, with new stakeholder groups. 
Our 3rd  Community Input Session will held on May 2nd
in the McClymonds Library at 6pm. 
Community members including parents, students, staff,
community partners, site leadership, and the Project
Advisory Committee (PAC) members will have an
opportunity meet the Design-Build Entity selected for the
next phase of the project.  

PROJECT DESCRIPTION
Perkins-Eastman Architects completed the Project Definition
Phase in June, 2022, this was developed by the architect
through a series of community engagements with
stakeholders including parents, students, staff, community
partners, site leadership, and the Project Advisory Committee
(PAC).

CURRENT ACTIVITIES

SCHEDULE

Start of Construction 

Fall 2026

Summer 2024

mailto:nicole.wells@ousd.org
mailto:ray.bermudez@ousd.org


AT A GLANCE

FACILITY:
Melrose Leadership Academy
(MLA) at the Maxwell Park and
the Sherman Campus

ADDRESS:
4730 Fleming Ave, 
Oakland, CA 94619 and
5328 Brann St.
Oakland, CA 94619

BUDGET:
$49.5  M, Measure Y Funding*.
2.5 Million allocated for the
Living Schoolyards Project.  

ARCHITECT:
HKIT Architects 

PROJECT MANAGER:
Victor Manansala
Victor.Manansala@ousd.org   

COMMUNITY ENGAGEMENT:
Ray Bermudez
Ray.Bermudez@ousd.org 

*ABOUT MEASURE Y:
Measure Y is a local bond
measure that funds the repair,
renovation, and upgrading of
Oakland Unified School District
facilities.

  

MELROSE LEADERSHIP
ACADEMY  
FACT SHEET

#BUILDINGOUSD #OAKLANDBUILT

APRIL 2023

The 2nd Community Input Session is scheduled for April 20th.
The 2nd Community Input Session will take place on the Maxwell
Park Campus' multipurpose room starting at 6:15 pm.   
Community members will be reviewing possible scenarios for the
project.  
Community member will have an opportunity to provide
feedback and start prioritization of project scope.    

PROJECT DESCRIPTION
The Measure Y project scope will be developed by the HKIT Architect
Firm through a series of community engagements with stakeholders
including parents, students, staff, community partners and the
Project Advisory Committee (PAC).

CURRENT ACTIVITIES  

SCHEDULE

Sign-up to receive
notifications about the
MLA  Project!

Design Development 

Conceptual Design Spring  2023

Schematic Design 

Fall 2025

Fall 2024

Construction Complete  

Construction Start 

Summer 2027

Spring 2026

https://www.publicschoolreview.com/california/oakland
https://www.publicschoolreview.com/california/oakland/94619
mailto:ray.bermudez@ousd.org


AT A GLANCE

FACILITY:
MELROSE LEADERSHIP ACADEMY
(MLA) at the Maxwell Park
Campus

ADDRESS:
4730 Fleming Ave, 
Oakland, CA 94619

BUDGET:
$2.5 M Measure Y  Funding*

ARCHITECT:
Dialog Design 

GENERAL CONTRACTOR:
Bothman Construction Inc.

PROJECT MANAGER:
Nicole Wells 
Nicole.Wells@ousd.org

COMMUNITY ENGAGEMENT:
Ray Bermudez
Ray.Bermudez@ousd.org 

*ABOUT MEASURE Y:
Measure Y is a local bond
measure that funds the repair,
renovation, and upgrading of
Oakland Unified School District
facilities.

  

MELROSE LEADERSHIP ACADEMY
LIVING SCHOOLYARDS PROJECT  

FACT SHEET

Project Phase 1 of the lower yard has been mostly completed, the
ADA ramp from upper to lower yard and the adjacent shade
structure will be part of phase 2 construction which will take place
on Summer 2023.    
 The district successfully bid and has awarded the ADA work. The
construction contract is scheduled to go to board in May and
work is planned to start immediately after the last day of school. 

PROJECT DESCRIPTION
The living schoolyard project is a collaboration between OUSD's
Facilities Department and Trust for Public Land (TPL).  The project
includes landscaping upgrades, a new turf field, and a shade
structure. Division of State Architect is requiring accessibility
upgrades, which include a new ramp to the lower yard, minor
restroom modifications, new handrails, and a new ramp in the rear of
the school. Construction will take place from Summer 2022 through
the Summer of 2023. 

CURRENT ACTIVITIES

SCHEDULE

#BUILDINGOUSD #OAKLANDBUILT

APRIL 2023

Project Completion 

Contractor Approval Summer 2022

Start of Construction 

Summer 2023

Summer 2022

Sign-up to receive 
notifications about the
Living Schoolyard Project!

mailto:ray.bermudez@ousd.org


ROOSEVELT MIDDLE SCHOOL
FACT SHEET

Science Modular (Increment #2) design drawings in progress.
Main Classroom Building design drawings in progress.
Interim Housing Construction (increment #1): Site Work. Contract
to BOE on 5/24.
Science Modular Construction (increment #1): Site Work. Contract
to BOE on 5/24.
RFQ/P selection of Lease-Lease-Back Contractor: Bid Proposals
due 4/13.
Site visits by design consultants during Spring break.
Design review meeting with B&G staff.
Interim housing (Increment #2): Design contract in progress.
Tracking Delay.

PROJECT DESCRIPTION
Completion of the Project Definition Phase resulted in identification of
the project scope based on prioritizing the needs of the Main
Classroom Building and alignment to the approved construction
budget. The next step is to start design with the participation of
stakeholders including parents, students, staff, community partners,
site leadership, and the Project Advisory Committee (PAC).
  
CURRENT ACTIVITIES

SCHEDULE

AT A GLANCE
FACILITY:

Roosevelt Middle School

ADDRESS:

1926 19th Avenue, 

Oakland,CA

BUDGET:

$71.6 M, Measures B and Y

Funding*

ARCHITECT:

HKIT Architects

PROJECT MANAGER:

Mary Ledezma

Mary.Ledezma @ousd.org

COMMUNITY ENGAGEMENT:

Ray Bermudez

Ray.Bermudez@ousd.org

*ABOUT MEASURES Y and J:

Measures Y and J are local bond

measures that fund the repair,

renovation, and upgrading of

Oakland Unified School District

facilities. 

 

APRIL 2023

#BUILDINGOUSD #OAKLANDBUILT

Interim Housing Construction (INCR #2)

Interim Housing Construction (INCR #1) Summer 2023

Science Modular Construction (INCR #1)

Winter 2024

Summer 2023

Science Modular Construction (INCR #2) Winter 2024

Sign-up to receive notifications 
about the Roosevelt MS Project!

Winter 2024Main Building Design 

Winter 2024Main Building Construction Fall 2024

mailto:ray.bermudez@ousd.org

	Project Fact Sheet - TPL at MLA - April 2023 .pdf
	Project Fact Sheet - Solar Projects District Wide - April 2023.pdf
	Project Fact Sheet - Roosvelt MS - April 2023.pdf
	Project Fact Sheet - MLA -April  2023 .pdf
	Project Fact Sheet - MLA (Spanish) - April 2023 .pdf
	Project Fact Sheet - McClymonds HS - April 2023 .pdf
	Project Fact Sheet - Laurel CDC - April 2023.pdf
	Project Fact Sheet - Harriet Tubman CDC - April 2023.pdf
	Project Fact Sheet - Claremont MS - April 2023 .pdf
	Project Fact Sheet - CCPA - April 2023.pdf
	Project Fact Sheet - Castlemont HS - April 2023.pdf
	Project Fact Sheet - CAC at Cole -April 2023 .pdf
	Project Fact Sheet - Allendale Elementary - April 2023 .pdf

