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Asset Management
Updates to Emergency Resolution: 

Emergency Construction Services for the 
Repair of Dangerous Conditions

Facilities Planning & Management
August 21, 2025
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Our Vision
All OUSD students will find joy in 
their academic experience while 
graduating with the skills to ensure 
they are caring, competent, fully-
informed, critical thinkers who are 
prepared for college, career, and 
community success.

Our Mission
Oakland Unified School District 
(OUSD) will build a Full Service 
Community District focused on high 
academic achievement while 
serving the whole child, eliminating 
inequity, and providing each child 
with excellent teachers, every day.
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1. Provide progress report on emergency stabilization and 

demolition projects authorized June 25, 2025

2. Highlight completed work, in-progress activities, and 

challenges

3. Outline next steps and continued Board actions needed

Agenda
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Proposed Board Guiding Principles

⏵ Use data to guide space 
planning and allocation, 
updating regularly for 
current and future needs.

⏵ Increase knowledge of 
current facilities and their 
conditions to better plan 
improvements and 
changes

⏵ Work closely with the City 
of Oakland and other 
public agencies to address 
shared property issues and 
streamline processes.

⏵ Seek collaborative 
solutions for permit 
approvals and other 
bureaucratic challenges

Meet our
enrollment and 
programmatic 

needs

⏵ Plan and design spaces to 
support Oakland’s long 
term enrollment trends 
and educational programs 
needs..

⏵ Ensure spaces can easily 
adapt to changing needs 
and uses.

⏵ Incorporate multipurpose, 
reconfigurable spaces

⏵ Use public lands to 
benefit the community or 
the districts mission and 
vision, prioritizing spaces 
that serve educational and 
social needs.

⏵ Actively involve the 
community developing 
needs assessment that 
informs our decision-
making processes

⏵ Ensure the needs of 
special populations are 
considered in all planning 
phases.

⏵ Maintain a transparent 
process for all asset 
management decisions, 
keeping community 
informed and engaged

Inclusive and 
transparent 

planning

Data-driven 

decisions and 

understanding 

existing conditions

Public good 

through 

community 

engagement

Collaboration 

with public 

agencies
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OUSD Vacant, Leased, or Underutilized Sites

1025 2nd Ave
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Introductions & Purpose

● As a follow-up to the friendly amendment on Amendment No. 3, Measure Y Spending Plan 

- October 2024 - Facilities Planning and Management, March 12, 2025

● Address urgent safety, legal, and cost concerns at four vacant sites:

○ 1025 2nd Ave (Paul Robeson & Ethel Moore)

○ Edward Shands - 2455 Church St.

○ Ralph Bunche - 1240 18th St.

○ Hillside at Castlemont- 2369 84th Ave.

● Ongoing issues: encampments, fire risks, vandalism, theft, and neighborhood complaints

○ Current security measures (fencing, patrols) have proven ineffective
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Introductions & Purpose

● Resolution No. 2425-0132 authorized 

demolition of unsafe structures at:

○ Hillside Campus

○ Ralph J. Bunche Academy

○ 1025 2nd Ave (Ethel Moore & Paul 

Robeson buildings)

● Goal: Mitigate hazardous conditions, 

improve safety, reduce liability

● Emergency contracting allowed under 

Public Contract Code § 22050
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Progress Updates



9
9

Hillside at Castlemont (Partial): 2369 84th Ave

● Facility age: 23 years

● Area: 116,290 SF (1.9 acres) 

● General Plan: Institutional

● Year closed: 2014

● Context: This portion of the Castlemont 

campus served as Hillside Academy until 2014 

and shortly served as the Rudsdale Newcomer 

campus until the end of the SY 2020-21. This 

portion of the campus is made up of 6 

portables.
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Trash and abandoned vehicles can be seen collecting along the street in front of the former Hillside Academy. Overgrown grass and 

weeds. Damage to the exterior portable walls.

Hillside at Castlemont (Partial): Previous Conditions

November 2024 - OAK 311April 2024
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All electrical lines, telephone, intrusion, and alarm system wiring have been removed, and most related equipment has been removed 

or damaged. Interior walls have been compromised, allowing access to every portable from the inside (classroom to classroom). Ceiling 

tiles and other items have been removed and destroyed throughout the portables. 

Hillside at Castlemont (Partial): Previous Conditions

March 2025
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Current Progress: Hillside Campus 
Demolition (Complete)

Prioritization Rationale

● Simplest scope and site conditions allowed for rapid execution on a 

compressed timeline

● Proximity to a large student population made addressing safety hazards 

urgent

Completion Highlights

● All structures demolished; debris fully removed as August 1, 2025

● Adjacent to Castlemont High School & Leadership Public Schools – enhanced 

safety for 1,000+ students

● Finished ahead of school start

Impact

● Eliminates long-standing safety hazards on campus

● Removes blighted, vandalized structures and associated hazards

Initial Demolition and Separating Metals, Cement  for Recycling (Complete)
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Ralph J. Bunche Academy: 1240 18th St, Oakland, CA 
94607

● Facility age: 46 years

● Area: 135,424 SF (3.11 acres)

● General Plan (Zoning): Institutional

● Year closed: 2020

● Reason: In April 2021, The Board of 

Education passed Resolution Number 2021-

0045, which ratified the decision to 

temporarily locate Bunche Academy at the 

West Oakland Middle school (WOMS) 

campus, located at 991 14th Street, and 

authorized keeping Bunche Academy at the 

WOMS campus through the end of the SY 

2023-24. 

https://drive.google.com/file/d/1Z_84g69HM94Ocjh8xVbYjTf01w6NNuKm/view
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Ralph J. Bunche Academy - Previous Conditions

Graffiti now covers the buildings. The site is partly being used as storage.
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April 2025 - Photos from OAK 311

Ralph J. Bunche Academy: Previous Conditions
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Progress: Ralph J. Bunche Campus 
Demolition (In Progress)
Completion Highlights

● Demolition activities underway 

● Initial focus on abatement of asbestos, loose lead paint, and burned debris 

from fires disposed as hazardous materials

● Work follows all California Health & Safety Code and California Code 

Regulations requirements

● Based on age of the facility, abatement was required on one portable, 

requiring a specialized remediation plan that the Environmental Protection 

Agency (EPA) 

Next Steps

● Abatement completed first, followed by full demolition

● Total project duration estimated at 3–4 weeks

Impact

● Progress toward removing unsafe property and reducing community risk

● Removes blighted, vandalized structures and associated hazards

Hazmat Abatement and Beginning Demolition of the former Ralph Bunche 
Buildings
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Former Administrative Building: 1025 2nd Ave, Oakland, 
CA 94606

● Alternate Name(s): Paul Robeson Building and 

Ethel Moore Annex

● Age: 100+ years

● Area: 65,484 SF (1.5 acres)

● General Plan (Zoning): Urban Residential

● Year Closed: 2013

● Context: The property had been used, in whole 

or in part, for the main office of the District prior 

to the flood in January 2013, at which point the 

buildings stopped being used for District 

purposes.

Sources: 
1. OUSD Facilities Master Plan 2020, April 2020.
2. California Department of General Services, California Construction Cost Index.
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Former Administrative Building: Previous Conditions

November 2024 - OAK 311 February 2025 - OAK 311
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Ethel Moore: Current Conditions

July 2024 - Morning after encampment fire, rear of 
building

February 2025 - Front of building 
facing Dewey
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Former Administrative Building: Current Conditions

July 2024 - Interior of building after fire
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Progress: Ethel Moore Building (1025 2nd Ave) 
Secure, Assess, and Evaluate Building (In Progress)

Current Condition

● Sustained severe fire damage earlier this year; structural reports confirm 

extensive internal infrastructure loss

● Officially red-tagged by the fire department—building legally uninhabitable 

and unsafe to enter

● Assessment teams reported near-collapse risk on upper floors

Immediate Safety Actions

● Sealing lower-level entry points with metal and stucco

● Removing fire escape to prevent unauthorized access

● Coordinating with city agencies to ensure compliance with safety protocols

Next Steps

● Complete structural soundness assessment

● Determine need for CEQA environmental review if demolition is pursued, 

given historical designation

Impact

● Protects public and first responders from unsafe conditions

● Positions District to make informed decision on rehabilitation vs. demolition

Fire damage and repair replacement recommendations 
(Section)
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Successes
● Achieved key milestones within identified timeframes

● Delivered work significantly under budget

● Maintained strong coordination across multiple agencies

Challenges
● Hazardous materials and unstable structures

● Active encampments with slow external response

● Historical designations creating potential CEQA review requirements

● Ongoing safety risks for staff and contractors

Next Steps
● Continue demolition at Bunche and stabilization at 1025 2nd Ave

● Finalize contracts for remaining emergency work

● Sustain multi-agency coordination for encampment management

● Maintain on-site security services
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THANK YOU
Any Questions?

Additionally, for more information, please reach out:

OUSD Facilities Planning & Management

Preston Thomas, Chief of Systems & Services

Pranita Ranbhise, Executive Director of Planning

Mary Ledezma, Project Manager
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Appendix
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Site History, Context, and Current Conditions

History & Context

● 1025 2nd Ave: Flooded in 2013, 2 alarm fire in 2024, red tagged by OFD

○ Ethel Moore: Also damaged in the 2024 fire, unsafe, mold/lead, not ADA compliant

● Edward Shands: Closed 2010, long-term ground lease signed in 2021

○ Under the management of Eagle Environmental Construction & Development

● Ralph Bunche: Facility was not suitable for students due to ongoing pest infestation, dry 

rot, access compliance concerns, alarm deficiencies, lead paint, and trace amounts of lead 

in soil, and many of the systems—including mechanical, plumbing, sewer, and electrical—

are also at their end‐of‐life and need to be replaced

● Hillside: Extensive theft of safety infrastructure, electrical and vandalism ($500K to restore)

Current Conditions

● Abandoned, unsafe, attract illegal activity

● Security, fencing and ongoing maintenance is ineffective

● Repeated damage, trespassing, and costly upkeep

● Blight and public safety hazard

Slide from Facilities Committee 
Presentation April 2025 Meeting


