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Memo 
To 

From

Board Meeting Date

Subject

Board of Education 

Denise Saddler, Ed.D., Interim Superintendent  
Preston Thomas, Chief Systems & Services Officer 

September , 2025 

Amendment No. 1  Agreement for Materials Testing and Special Inspection 
Services – Consolidated Engineering Laboratories – Garfield Elementary School Site
Renovation Project - Division of Facilities Planning and Management

Action Requested 

Discussion

LBP (Local Business
Participation Percentage)

Recommendation 

Fiscal Impact

Approval by the Board of Education of Amendment No. 1 to the Agreement for
Materials Testing and Special Inspection Services by and between the District and 
Consolidated Engineering Laboratories, San Ramon, CA, for the latter to provide 
preliminary field activities, field exploration, and geotechnical lab testing for the  
Garfield Elementary School Site Renovation Project in an additional amount of 
$38,197.64, increasing the total not-to-exceed contract price from $35,865.50, to 
$74,063.14, and extending the expiration of the Agreement from June 30, 2025

 June 30, 2026 (an additional  calendar days). All other terms and conditions of 
the Agreement remain in full force and effect. 

Other professional or specially trained services or advice no bidding or RFP required 
(Public Contract Code §20111(d) and Government Code §53060) 

Fund 21- Building Fund -Measure Y 

Attachments Amendment No. 1
Routing Form
File ID 24-2720

Board Office Use: Legislative File Info.
File ID Number 25-2005
Introduction Date 09- -2025
Enactment Number
Enactment Date

25-1657
9/24/2025 os
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 Contract No.  P.O. No. 

 AMENDMENT NO. 1 

AGREEMENT FOR MATERIALS TESTING 
AND SPECIAL INSPECTION SERVICES

This Amendment is entered into between the Oakland Unified School District (OUSD) and Consolidated Engineering Laboratories. 

OUSD entered into an agreement with CONTRACTOR for services effective on December 12, 2024 , and the parties agree 

to amend the Agreement for the Services with Garfield Elementary School Site Renovation Project as follows, and in the attached 

Exhibit A:

1. Services:  The scope of work is unchanged.  The scope of work has changed. 

If scope of work changed: 

The CONTRACTOR agrees to provide the following amended services: preliminary field activities, field exploration, and 
geotechnical lab testing for the construction project.   

2. Terms (duration):  The term of the contract is unchanged.  The term of the contract has changed. 

If term is changed:  The contract term is extended by an additional Three Hundred Sixty Six calendar days, and 
the amended expiration date is June 30, 2026.   

3. Compensation:  The contract price is unchanged.  The contract price has changed. 

If the compensation is changed, The not-to-exceed contract price for Basic Services is 

    Increased by: Thirty-Eight Thousand One Hundred Ninety-Seven Dollars and Sixty-Four Cents 
($38,197.64).   

 Decreased by _______________ dollars and no/100 ($______________). 

Prior to this amendment, the not-to-exceed total contract price was Thirty-Five Thousand Eight Hundred Sixty-
Five Dollars and Fifty Cents($35,865.50), and after this amendment, the not-to-exceed total contract price 
will be: Seventy-Four Thousand Sixty-Three Dollars and Fourteen Cents( $74,063.14). 

4. Remaining Provisions:  All other provisions of the Agreement, and prior Amendment(s) if any, shall remain unchanged
and in full force and effect as originally stated.

5. Amendment History:

There are no previous amendments to this Agreement.  This contract has previously been amended as follows: 

No. Date General Description of Reason for Amendment 
Amount of 

Increase (Decrease)

$ 

6. Approval:  This Amendment is not effective, and no payment shall be made to Contractor based on this Amendment, until it is signed 
by Contractor and approved by the Board of Education.
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_____________
Date

_____________

 Date

_____________
Date

OAKLAND UNIFIED SCHOOL DISTRICT 

_____________________________________ 
Jennifer Brouhard, President,   
President, Board of Education     

____________________________________

Denise Saddler, Ed.D., Interim Superintendent and 
Secretary, Board of Education    

____________________________________ 
Preston Thomas, Chief Systems & Services Officer

Approval as to form:

____________________________________ _______________
James Traber, Esq.     Date
Counsel, Facilities, Planning, and Management

CONSOLIDATED ENGINEERING LABORATORIES 

_________________________________________
Contractor Signature                                   Date

____
Print Name, Title
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OAKLAND UNIFIED SCHOOL DISTRICT 

_____________________________________ _____________
Jennifer Brouhard, President,    Date
President, Board of Education     

____________________________________ _____________

Denise G. Saddler, EdD, Interim Superintendent  Date
and Secretary, Board of Education    

____________________________________ _____________
Preston Thomas, Chief Systems & Services Officer Date

Approval as to form:

____________________________________ _______________
James Traber, Esq.     Date
Counsel, Facilities, Planning, and Management

CONSOLIDATED ENGINEERING LABORATORIES 

_________________________________________
Contractor Signature  Date

____
Print Name, Title

8/15/2025

Rob Morse, Senior Vice President

9/25/2025

9/25/2025

oufin.saechao
Jennifer Brouhard

oufin.saechao
Denise Gail Saddler
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Scope of Work for Amendment

Contractor Name: Consolidated Engineering Laboratories

1. Detailed Description of Services to be provided: additional preliminary field activities, field exploration,
and geotechnical lab testing.

2. Specific Outcomes:

3. Alignment with District Strategic Plan:  Indicate the goals and visions supported by the services of this
contract:

0 Ensure a high quality instructional core 0 Prepare students for success in college and careers
0 Develop social, emotional and physical health X Safe, healthy and supportive schools
X Create equitable opportunities for learning X Accountable for quality

0 High quality and effective instruction 0 Full service community district
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DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM

Project Information

Project 
Name    

Garfield Elementary School Site Renovation Project Site 118

Basic Directions
Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 

authority delegated by the Board. 

Attachment 
Checklist

x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000
x Workers compensation insurance certification, unless vendor is a sole provider

Contractor Information
Contractor Name Consolidated Engineering Laboratories Agency’s Contact Charlie Brice
OUSD Vendor ID # 001171 Title Project Manager
Street Address 2001  Crow Canyon Road, Suite 300 City San Ramon State CA Zip 94583

Telephone 925-314-7100 Policy Expires

Contractor History Previously been an OUSD contractor? Yes No Worked as an OUSD employee? Yes No

OUSD Project # 22102

Term of Original/Amended Contract

Date Work Will Begin (i.e., 
effective date of contract) 12-12-2024

Date Work Will End By (not more than 5 years from start 
date; for construction contracts, enter planned completion date)

New Date of Contract End (If Any) 06-30-2026

Compensation/Revised Compensation

If New Contract, Total 
Contract Price (Lump Sum) $ 

If New Contract, Total Contract 
Price (Not To Exceed) $

Pay Rate Per Hour (If Hourly) $ If Amendment, Change in Price $38,197.64
Other Expenses Requisition Number

Budget Information
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition.

Resource # Funding Source Org Key Object Code Amount

9657/9867 Fund 21 Measure Y 210-9657-0-9867-8500-6265-118-9180-9906-9999-22102 6265 $38,197.64

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your 
knowledge services were not provided before a PO was issued.

1.

Division Head Phone 510-535-7038 Fax 510-535-7082

Executive Director of Facilities

Signature Date Approved

2. 
Counsel, Facilities and Planning

Signature  Date Approved

Chief Systems and Services Officer  

3. Signature
Date 
Approved

Chief Financial Officer

4. Signature
Date 
Approved

President, Board of Education 

5. Signature
Date 
Approved
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OAKLAND UNIFIED SCHOOL DISTRICT 

_______________________  _____________
Benjamin Davis, President  Date
Board of Education
______________________________  _____________

Kyla Johnson-Trammell, Superintendent       Date
& Secretary Board of Education    
___________________________________  _____________

Preston Thomas, Chief Systems & Services    Date
Officer, Facilities Planning and Management

________________________________  _______________
Date

CONSOLIDATED ENGINEERING 
CONSULTANTS______________________
______________________________  
Signature  Date 

Print Name, Title
Rob Morse, Senior Vice President

10/ /2024
12/12/2024

12/12/2024

COREY.HOLLIS
1_Revised - Kyla

COREY.HOLLIS
Benjamin "Sam" Davis


































