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Subject Progress Updates - Resolution No. 2425-0132 Declaring an Emergency And 
Authorizing District Staff to Enter Into Contracts for Emergency Construction 
Services for the Repair of Dangerous Conditions at Various Sites Via Demolition of 
Existing Structures 

Ask of the 
Committee 

This item provides an update for discussion. No action is needed at this time. 

Background On June 25, 2025, the Board approved Resolution No. 2425-0132 in response to 
escalating health and safety concerns at four vacant District-owned sites: 

● Hillside Academy
● Ralph J. Bunche Academy
● Paul Robeson Administration Building
● Ethel Moore Memorial Building

These facilities were structurally unsound, lacked functioning fire and life-safety 
systems, and had become sites of repeated trespassing, vandalism, and dangerous 
activity, including major fires in 2024 and 2025. Summer months historically 
increase activity at these sites, heightening the risk of further fires, injuries, and 
environmental hazards. 

Discussion This presentation provides an update on the progress made under the emergency 
resolution passed by the Board to address several vacant and unsafe district-
owned properties. Since the Board’s action earlier this summer on June 25, 2025, 
the Facilities and Operations team has moved quickly to prioritize safety, secure 
hazardous sites, and begin necessary demolition and/or abatement work on the 
three properties identified within the resolution. This has included active 
coordination with city agencies, environmental consultants, contractors, and site-
based teams. 

http://www.ousd.org/
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Hillside at Castlemont – Demolition fully completed ahead of the 2025-26 
school year. All structures and debris have been removed, eliminating 
significant safety hazards adjacent to two active school campuses. 

Ralph J. Bunche Academy – Demolition mobilization underway. Based on 
the age of the facility, abatement was required on one portable, requiring 
a specialized remediation plan that the Environmental Protection Agency 
(EPA). Full demolition is expected within 3–4 weeks. 

Ethel Moore Building (1025 2nd Ave. site) – Fire-damaged and 
structurally unsafe. The building has been red-tagged by the Fire 
Department. Interim stabilization measures (securing lower levels, sealing 
entry points, removing fire escape) are underway while structural 
assessments continue to inform rehabilitation vs. demolition decision. 

Paul Robeson Building (1025 2nd Ave.) – Encampment engagement and 
voluntary relocation efforts reduced occupants from over 20 to 8–9 
individuals. Site stabilization and formal notices issued; legal action 
pending. Interior conditions remain severely compromised, with 
extensive vandalism, debris, and safety hazards. 

Fiscal Impact The Board allocated $4 million from Measure Y to initiate environmental 
assessments, preliminary site work, and demolition, with additional funding 
($7.23 million) redirected from Phase 3 Solar Projects to fully fund the $11.23 
million demolition program. With the current pace and contracts, the projects are 
coming significantly under budget. 

Attachment(s) Presentation - Updates to Emergency Resolution: Emergency Construction 
Services for the Repair of Dangerous Conditions. 
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Asset Management
Updates to Emergency Resolution: 

Emergency Construction Services for the 
Repair of Dangerous Conditions

Measures B, J, and Y Independent Citizens' School 
Facilities Bond Oversight Committee
September 23, 2025
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Our Vision
All OUSD students will find joy in 
their academic experience while 
graduating with the skills to ensure 
they are caring, competent, fully-
informed, critical thinkers who are 
prepared for college, career, and 
community success.

Our Mission
Oakland Unified School District 
(OUSD) will build a Full Service 
Community District focused on high 
academic achievement while 
serving the whole child, eliminating 
inequity, and providing each child 
with excellent teachers, every day.
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1. Provide progress report on emergency stabilization and 

demolition projects authorized June 25, 2025

2. Highlight completed work, in-progress activities, and 

challenges

3. Outline next steps and continued Board actions needed

Agenda
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Proposed Board Guiding Principles

⏵ Use data to guide space 
planning and allocation, 
updating regularly for 
current and future needs.

⏵ Increase knowledge of 
current facilities and their 
conditions to better plan 
improvements and 
changes

⏵ Work closely with the City 
of Oakland and other 
public agencies to address 
shared property issues and 
streamline processes.

⏵ Seek collaborative 
solutions for permit 
approvals and other 
bureaucratic challenges

Meet our
enrollment and 
programmatic 

needs

⏵ Plan and design spaces to 
support Oakland’s long 
term enrollment trends 
and educational programs 
needs..

⏵ Ensure spaces can easily 
adapt to changing needs 
and uses.

⏵ Incorporate multipurpose, 
reconfigurable spaces

⏵ Use public lands to 
benefit the community or 
the districts mission and 
vision, prioritizing spaces 
that serve educational and 
social needs.

⏵ Actively involve the 
community developing 
needs assessment that 
informs our decision-
making processes

⏵ Ensure the needs of 
special populations are 
considered in all planning 
phases.

⏵ Maintain a transparent 
process for all asset 
management decisions, 
keeping community 
informed and engaged

Inclusive and 
transparent 

planning

Data-driven 

decisions and 

understanding 

existing conditions

Public good 

through 

community 

engagement

Collaboration 

with public 

agencies
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OUSD Vacant, Leased, or Underutilized Sites

1025 2nd Ave
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Introductions & Purpose

● As a follow-up to the friendly amendment on Amendment No. 3, Measure Y Spending Plan 

- October 2024 - Facilities Planning and Management, March 12, 2025

● Address urgent safety, legal, and cost concerns at four vacant sites:

○ 1025 2nd Ave (Paul Robeson & Ethel Moore)

○ Edward Shands - 2455 Church St.

○ Ralph Bunche - 1240 18th St.

○ Hillside at Castlemont- 2369 84th Ave.

● Ongoing issues: encampments, fire risks, vandalism, theft, and neighborhood complaints

○ Current security measures (fencing, patrols) have proven ineffective
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Introductions & Purpose

● Resolution No. 2425-0132 authorized 

demolition of unsafe structures at:

○ Hillside Campus

○ Ralph J. Bunche Academy

○ 1025 2nd Ave (Ethel Moore & Paul 

Robeson buildings)

● Goal: Mitigate hazardous conditions, 

improve safety, reduce liability

● Emergency contracting allowed under 

Public Contract Code § 22050
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Progress Updates
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Hillside at Castlemont (Partial): 2369 84th Ave

● Facility age: 23 years

● Area: 116,290 SF (1.9 acres) 

● General Plan: Institutional

● Year closed: 2014

● Context: This portion of the Castlemont 

campus served as Hillside Academy until 2014 

and shortly served as the Rudsdale Newcomer 

campus until the end of the SY 2020-21. This 

portion of the campus is made up of 6 

portables.
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Trash and abandoned vehicles can be seen collecting along the street in front of the former Hillside Academy. Overgrown grass and 

weeds. Damage to the exterior portable walls.

Hillside at Castlemont (Partial): Previous Conditions

November 2024 - OAK 311April 2024
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All electrical lines, telephone, intrusion, and alarm system wiring have been removed, and most related equipment has been removed 

or damaged. Interior walls have been compromised, allowing access to every portable from the inside (classroom to classroom). Ceiling 

tiles and other items have been removed and destroyed throughout the portables. 

Hillside at Castlemont (Partial): Previous Conditions

March 2025
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Current Progress: Hillside Campus Demolition 
(Complete)

Prioritization Rationale

● Simplest scope and site conditions allowed for rapid execution on a 

compressed timeline

● Proximity to a large student population made addressing safety hazards 

urgent

Completion Highlights

● All structures demolished; debris fully removed as August 1, 2025

● Adjacent to Castlemont High School & Leadership Public Schools – enhanced 

safety for 1,000+ students

● Finished ahead of school start

Impact

● Eliminates long-standing safety hazards on campus

● Removes blighted, vandalized structures and associated hazards

Initial Demolition and Separating Metals, Cement  for Recycling (Complete)



13
13

Ralph J. Bunche Academy: 1240 18th St, Oakland, CA 
94607

● Facility age: 46 years

● Area: 135,424 SF (3.11 acres)

● General Plan (Zoning): Institutional

● Year closed: 2020

● Reason: In April 2021, The Board of 

Education passed Resolution Number 2021-

0045, which ratified the decision to 

temporarily locate Bunche Academy at the 

West Oakland Middle school (WOMS) 

campus, located at 991 14th Street, and 

authorized keeping Bunche Academy at the 

WOMS campus through the end of the SY 

2023-24. 

https://drive.google.com/file/d/1Z_84g69HM94Ocjh8xVbYjTf01w6NNuKm/view
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Ralph J. Bunche Academy - Previous Conditions

Graffiti now covers the buildings. The site is partly being used as storage.
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April 2025 - Photos from OAK 311

Ralph J. Bunche Academy: Previous Conditions
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Progress: Ralph J. Bunche Campus Demolition 
(In Progress)
Completion Highlights

● Demolition activities underway 

● Initial focus on abatement of asbestos, loose lead paint, and burned debris 

from fires disposed as hazardous materials

● Work follows all California Health & Safety Code and California Code 

Regulations requirements

● Based on age of the facility, abatement was required on one portable, 

requiring a specialized remediation plan that the Environmental Protection 

Agency (EPA) 

Next Steps

● Abatement completed first, followed by full demolition

● Total project duration estimated at 3–4 weeks

Impact

● Progress toward removing unsafe property and reducing community risk

● Removes blighted, vandalized structures and associated hazards

Hazmat Abatement and Beginning Demolition of the former Ralph Bunche 
Buildings
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Former Administrative Building: 1025 2nd Ave, Oakland, 
CA 94606

● Alternate Name(s): Paul Robeson Building and 

Ethel Moore Annex

● Age: 100+ years

● Area: 65,484 SF (1.5 acres)

● General Plan (Zoning): Urban Residential

● Year Closed: 2013

● Context: The property had been used, in whole 

or in part, for the main office of the District prior 

to the flood in January 2013, at which point the 

buildings stopped being used for District 

purposes.

Sources: 
1. OUSD Facilities Master Plan 2020, April 2020.
2. California Department of General Services, California Construction Cost Index.
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Former Administrative Building: Previous Conditions

November 2024 - OAK 311 February 2025 - OAK 311
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Ethel Moore: Current Conditions

July 2024 - Morning after encampment fire, rear of 
building

February 2025 - Front of building 
facing Dewey



20
20

Former Administrative Building: Current Conditions

July 2024 - Interior of building after fire
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Progress: Ethel Moore Building (1025 2nd Ave) 
Demolition (In Progress)
Current Condition

● Sustained severe fire damage earlier this year; structural reports confirm 

extensive internal infrastructure loss

● Officially red-tagged by the fire department—building legally uninhabitable 

and unsafe to enter

● Assessment teams reported near-collapse risk on upper floors

Immediate Safety Actions

● Sealing lower-level entry points with metal and stucco

● Removing fire escape to prevent unauthorized access

● Coordinating with city agencies to ensure compliance with safety protocols

Next Steps

● Complete structural soundness assessment

● Determine need for CEQA environmental review if demolition is pursued, 

given historical designation

Impact

● Protects public and first responders from unsafe conditions

● Positions District to make informed decision on rehabilitation vs. demolition

Fire damage and repair replacement recommendations 
(Section)
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Successes
● Achieved key milestones within identified timeframes

● Delivered work significantly under budget

● Maintained strong coordination across multiple agencies

Challenges
● Hazardous materials and unstable structures

● Active encampments with slow external response

● Historical designations creating potential CEQA review requirements

● Ongoing safety risks for staff and contractors

Next Steps
● Continue demolition at Bunche and stabilization at 1025 2nd Ave

● Finalize contracts for remaining emergency work

● Sustain multi-agency coordination for encampment management

● Maintain on-site security services
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THANK YOU
Any Questions?

Additionally, for more information, please reach out:

OUSD Facilities Planning & Management

Preston Thomas, Chief of Systems & Services

Pranita Ranbhise, Executive Director of Planning

Mary Ledezma, Project Manager



24
24

Appendix
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Site History, Context, and Current Conditions

History & Context

● 1025 2nd Ave: Flooded in 2013, 2 alarm fire in 2024, red tagged by OFD

○ Ethel Moore: Also damaged in the 2024 fire, unsafe, mold/lead, not ADA compliant

● Edward Shands: Closed 2010, long-term ground lease signed in 2021

○ Under the management of Eagle Environmental Construction & Development

● Ralph Bunche: Facility was not suitable for students due to ongoing pest infestation, dry 

rot, access compliance concerns, alarm deficiencies, lead paint, and trace amounts of lead 

in soil, and many of the systems—including mechanical, plumbing, sewer, and electrical—

are also at their end‐of‐life and need to be replaced

● Hillside: Extensive theft of safety infrastructure, electrical and vandalism ($500K to restore)

Current Conditions

● Abandoned, unsafe, attract illegal activity

● Security, fencing and ongoing maintenance is ineffective

● Repeated damage, trespassing, and costly upkeep

● Blight and public safety hazard

Slide from Facilities Committee 
Presentation April 2025 Meeting


	25-1314A.1 Facilities.pdf
	Slide 1: Asset Management Updates to Emergency Resolution: Emergency Construction Services for the Repair of Dangerous Conditions
	Slide 2: Our Vision
	Slide 3: Agenda
	Slide 4: Proposed Board Guiding Principles
	Slide 5: OUSD Vacant, Leased, or Underutilized Sites​
	Slide 6: Introductions & Purpose
	Slide 7: Introductions & Purpose
	Slide 8
	Slide 9: Hillside at Castlemont (Partial): 2369 84th Ave
	Slide 10: Hillside at Castlemont (Partial): Previous Conditions
	Slide 11: Hillside at Castlemont (Partial): Previous Conditions
	Slide 12: Current Progress: Hillside Campus Demolition (Complete)
	Slide 13: Ralph J. Bunche Academy: 1240 18th St, Oakland, CA 94607
	Slide 14: Ralph J. Bunche Academy - Previous Conditions
	Slide 15: Ralph J. Bunche Academy: Previous Conditions
	Slide 16: Progress: Ralph J. Bunche Campus Demolition (In Progress)
	Slide 17: Former Administrative Building: 1025 2nd Ave, Oakland, CA 94606
	Slide 18: Former Administrative Building: Previous Conditions
	Slide 19: Ethel Moore: Current Conditions
	Slide 20: Former Administrative Building: Current Conditions
	Slide 21: Progress: Ethel Moore Building (1025 2nd Ave) Demolition (In Progress)
	Slide 22
	Slide 23: THANK YOU Any Questions?
	Slide 24
	Slide 25: Site History, Context, and Current Conditions


