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Agreement Between Owner and Contractor – Deco Tech Systems, Inc. – Acorn Woodland 
& Encompass School Security Improvement Project – Division of Facilities Planning and 
Management 

Approval by the Board of Education of Agreement Between Owner and Contractor by and 
between the District and Deco Tech Systems Inc., Walnut Creek, CA., for the latter to 
provide the installation of approximately 39 new security cameras and troubleshooting of 
approximately 3 existing security cameras for the Acorn Woodland & Encompass 
School Security Improvement Project,  in the total amount of $181,300.00, as the 
lowest responsive bidder, which includes a contingency allowance of $15,000.00, with the 
work anticipated to commence on February 26, 2026, and required to be completed within 
one hundred twenty days (120), with an anticipated ending date of June 26, 2026. 

Contractor was selected through competitive bidding. (Public Contract Code § 22037). 

Waived 

Approval by the Board of Education of Agreement Between Owner and Contractor by and 
between the District and Deco Tech Systems Inc., Walnut Creek, CA., for the latter to 
provide the installation of approximately 39 new security cameras and troubleshooting of 
approximately 3 existing security cameras for the Acorn Woodland & Encompass School 
Security Improvement Project,  in the total amount of $181,300.00, as the lowest 
responsive bidder, which includes a contingency allowance of $15,000.00, with the work 
anticipated to commence on February 26, 2026, and required to be completed within one 
hundred twenty days (120), with an anticipated ending date of June 26, 2026. 
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‭Department of Facilities Planning and Management‬

‭Date‬‭:‬ Jun 16, 2025
‭To‬‭: Colland Jang, Ali Bagheri‬
‭CC‬‭: Kenya Chatman, David Colbert, Pranita Ranbhise,‬‭Mark Newton, Ty Taylor, Juanita Hunter, Shonda Scott,‬
‭Shonnell Frost-Gibbs, Blake Brown‬
‭From‬‭: Tiffany Knuckles‬
‭Subject‬‭:  LBU Memo - Districtwide - Milestone Security Camera & Video Surveillance Improvement Projects‬
‭--------------------------------------------------------------------------------------------------‬

‭Greetings Mr. Jang and Mr. Bagheri -‬

‭As per the Oakland Unified School District’s Local Business Policy Program Requirements Section of AR 7115: Prior‬
‭to the issuance of a formal invitation for bid, the District shall ensure that there are at least three certified businesses‬
‭listed in the industry, trade or profession that constitutes a major category of work. If at least three L/SL/SLRBEs are‬
‭not certified, then the requirement may, subject to the discretion of the District, be waived, or the 50% requirement‬
‭may be reset from 50% all the way to 0%, depending on the particular circumstances at time of bid.‬

‭Site:‬‭Districtwide‬
‭Scope:‬‭Security Camera and Video Surveillance Improvement Projects - Installation, Programming, Troubleshooting‬
‭(Milestone Systems)‬

‭Analysis:‬
‭An availability analysis has been conducted for NAICS Code 23821 - Electrical Contractors (wherein eligible local‬
‭firms are Milestone certified) to determine the availability of L/SLBE firms to meet the local business utilization on‬
‭various video surveillance and security camera systems projects. Based on our analysis, our findings indicate that‬
‭while there are a number of small and local electrical firms interested in working on projects within this scope, many‬
‭do not possess the required “Milestone Certification” required for successful installation and system implementation‬
‭across District projects. Based upon the composite of information received, it is recommended that the District waive‬
‭the entire 50% LBU requirement for site security camera installation and programming projects where the Milestone‬
‭system is utilized.‬

‭LBU Recommendation:‬
Full LBU Waiver

‭Expiration:‬
2 Years

‭If there are any questions, please feel free to contact our team at any time.‬

‭Sincerely,‬
‭Tiffany Knuckles‬
‭Local Business Compliance - Officer‬
‭360 Total Concept‬
‭Oakland Unified School District - Local Business Compliance‬

‭(37)‬



CONTRACT JUSTIFICATION FORM 
This Form Shall Be Submitted to the Board Office With Every 

Agenda Contract. 

-1- 
Revised 1/01/2025 
{SR788270} 

Legislative File ID No. 26-0120 

Department:                     Facilities Planning and Management 

Vendor Name:   DecoTech Systems, Inc. 

Project Name:  Acorn Woodland & Encompass Site  Security Improvement    Project No.:   25111 
                                           
Contract Term: Intended Start: February 26, 2026   Intended End: June 26, 2026 

Total Cost Over Contract Term: $181,300.00 

Approved by:  Preston Thomas 

Is Vendor a local Oakland Business or has it met the requirements of the  

Local Business Policy? ☐  Yes (No if Unchecked) 
How was this contractor or vendor selected? 

 DecoTech Systems, Inc. was selected by the District as the lowest responsible and responsive bid. 
 
 

 

 

 

Summarize the services or supplies this contractor or vendor will be providing. 

DecoTech Systems, Inc., will provide shall installation of approximately 39 new security cameras and troubleshooting of 
approximately 3 existing security cameras at Acorn Woodland & Esperanza. Additionally, 5 attic stock cameras shall be 
provided by the selected vendor. The vendor shall furnish and install a new recording server for cameras to replace 
existing. The selected vendor will also be responsible for programming of all cameras in Milestone. The successful bidder 
shall coordinate with OUSD Tech Services as needed to complete programming for the Acorn Woodland & Encompass 
Site Security Improvement Project. 

 

Was this contract competitively bid? ☒ Check box for “Yes” (If “No,” leave box unchecked)  

If “No,” please answer the following questions: 

1) How did you determine the price is competitive 
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2) Please check the competitive bidding exception relied upon: 

Construction Contract: 

☐  Price is at or under UPCCAA threshold of $75,000 (as of 1/1/2025) 

☐  CMAS contract [may only include “incidental work or service”] (Public Contract Code §§10101(a) and 
10298(a)) – contact legal counsel to discuss if applicable 

☐  Emergency contract (Public Contract Code §§22035 and 22050) – contact legal counsel to discuss if 
applicable 

☐  No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable 

☐  Completion contract – contact legal counsel to discuss if applicable 

☐  Lease-leaseback contract RFP process – contact legal counsel to discuss if applicable 

☐  Design-build contract RFQ/RFP process – contact legal counsel to discuss if applicable 

☐  Energy service contract – contact legal counsel to discuss if applicable 

☐  Other:  ______________________ – contact legal counsel to discuss if applicable 

Consultant Contract: 

☐  Architect, engineer, construction project manager, land surveyor, or environmental services – selected (a) 
based on demonstrated competence and professional qualifications (Government Code §4526), and (b) 
using a fair, competitive RFP selection process (Government Code §§4529.10 et seq.)  

☐  Architect or engineer when state funds being used – selected (a) based on demonstrated competence and 
professional qualifications (Government Code §4526), (b) using a fair, competitive RFP selection process 
(Government Code §§4529.10 et seq.), and (c) using a competitive process consistent with Government 
Code §§4526-4528 (Education Code §17070.50) 

☐  Other professional or specially trained services or advice – no bidding or RFP required (Public Contract 
Code §20111(d) and Government Code §53060) – contact legal counsel to discuss if applicable 

☐  For services other than above, the cost of services is $119,100 or less (as of 1/1/2026) 

☐  No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable 

Purchasing Contract: 

☐  Price is at or under bid threshold of $119,100 (as of 1/1/2026) 

☐  Certain instructional materials (Public Contract Code §20118.3) 

☐  Data processing systems and supporting software – choose one of three lowest bidders (Public Contract 
Code §20118.1) 
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☐  Electronic equipment – competitive negotiation (Public Contract Code §20118.2) – contact legal counsel 
to discuss if applicable 

☐  CMAS contract [may only include “incidental work or service”] (Public Contract Code §§10101(a) and 
10298(a)) – contact legal counsel to discuss if applicable 

☐  Piggyback contract for purchase of personal property (Public Contract Code §20118) – contact legal 
counsel to discuss if applicable 

☐  Supplies for emergency construction contract (Public Contract Code §§22035 and 22050) – contact legal 
counsel to discuss if applicable 

☐  No advantage to bidding (including sole source) – contact legal counsel to discuss if applicable 

☐  Other:  __________________________ 

Maintenance Contract: 

☐  Price is at or under bid threshold of $119,100 (as of 1/1/2026) 

☐  No advantage to bidding (including sole source) – contact legal counsel to discuss 

☐  Other:  __________________________ 

 

 3)   Explain in detail the facts that support the applicability of the exception marked above: 

 
  



 
Agreement Between Owner and Contractor Over $75,000 – Deco Tech Systems, Inc. – Acorn Woodland & Encompass Site Security 
Improvement Project - $181,300.00 
{SR799843} 

AGREEMENT BETWEEN OWNER AND CONTRACTOR  
 
 
 This Agreement, effective February 26, 2026, is by and between the Oakland Unified School 
District, in Alameda County, California, hereinafter called the “Owner,” and DECO TECH 
SYSTEMS, INC.  hereinafter called the “Contractor.”  
 
 WITNESSETH:  That the Contractor and the Owner for the consideration hereinafter named 
agree as follows: 
 
 ARTICLE I.   SCOPE OF WORK.   
 

The Contractor agrees to furnish all labor, equipment and materials, including tools, 
implements, and appliances required, and to perform all the work required, by the Contract (the 
“Work”) in a good and workmanlike manner, free from any and all liens and claims from mechanics, 
material suppliers, subcontractors, artisans, machinists, teamsters, freight carriers, and laborers, and 
as specified and described as:  Deco Tech Systems, Inc. shall provide installation of approximately 39 
new security cameras and troubleshooting of approximately 3 existing security cameras at Acorn 
Woodland & Esperanza. Additionally, 5 attic stock cameras shall be provided by the selected vendor. 
The vendor shall furnish and install a new recording server for cameras to replace existing. The 
selected vendor will also be responsible for programming of all cameras in Milestone. The successful 
bidder shall coordinate with OUSD Tech Services as needed to complete programming.   

 
the Acorn Woodland & Encompass Site Security Improvement Project, 1025 81st Avenue, Oakland, 
CA, (the “Contract”)  
                                                            
 
all in strict compliance with the plans, drawings and specifications therefore prepared by 
 

OUSD, 955 High Street, Oakland, California, 94601, 510-535-7044, 
 
and other Contract Documents relating thereto. 
 
This contract is subject to the District’s Project Labor Agreement, dated June 30,  2021, which is 
available to upload found by going to the OUSD home page:  ousd.org > Offices and Departs > 
Facilities Planning & Management Department > Click Opportunities drop-down > Project Labor 
Agreement(PLA) is at the bottom.  
 
 
 ARTICLE II.   CONTRACT DOCUMENTS.   
 

The Contractor and the Owner agree that all of the documents listed in Article 1.1.1 of the 
General Conditions form the “Contract Documents” which form the “Contract.” The Contractor and 
its subcontractors must use the Owner’s program software KAHUA, INC., for projects. 
 
 ARTICLE III.   TIME TO COMPLETE AND LIQUIDATED DAMAGES.   
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 Time is of the essence in this Contract, and the time of Completion for the Work (“the 
Contract Time”) shall be one hundred twenty (120) calendar days which shall start to run on (a) the 
date of commencement of the Work as established in the Owner’s Notice to Proceed, or (b) if no 
date of commencement is established in a Notice to Proceed from Owner, the date of Contractor’s 
actual commencement of the Work (including mobilization).  The Owner anticipates that the 
Contract Time will start to run on February 26, 2026, in which case the deadline for Completion 
would be June 26, 2026.  

The site for the Contract will not be available to the Contractor for construction on the following 
dates:  N/A.  The Contractor shall not be entitled to time extensions for lack of access to the site on 
these dates. 

Failure to Complete the Work within the Contract Time and in the manner provided for by 
the Contract Documents, or failure to complete any specified portion of the Work by a milestone 
deadline, shall subject the Contractor to liquidated damages.  The actual occurrence of damages and 
the actual amount of the damages which the Owner would suffer if the Work were not Completed 
within the Contract Time, or if any specified portion of the Work were not completed by a milestone 
deadline, are dependent upon many circumstances and conditions which could prevail in various 
combinations and, from the nature of the case, it is impracticable and extremely difficult to fix 
the actual damages. Damages which the Owner would suffer in the event of such delay include, but 
are not limited to, loss of the use of the Work, disruption of activities, costs of administration and 
supervision, third party claims, and the incalculable inconvenience and loss suffered by the public. 

Accordingly, the parties agree that $500.00 per calendar day of delay shall be the damages 
which the Owner shall directly incur upon failure of the Contractor to Complete the Work within 
the Contract Time or Complete any specified portion of the Work by a milestone deadline, as 
described above.  Liquidated damages will accrue for failure to meet milestone deadlines even if the 
Contractor Completes the Work within the Contract Time. 

In addition, Contractor shall be subject to liquidated damages, or actual damages if 
liquidated damages are not recoverable under law, for causing another contractor on the Project to 
fail to timely complete its work under its contract or for causing delayed completion of the 
Project.  The actual occurrence of damages and the actual amount of the damages which the Owner 
would suffer if another contractor on the Project were to fail to timely complete its work under its 
contract or delay completion of the Project are dependent upon many circumstances and conditions 
which could prevail in various combinations and, from the nature of the case, it is impracticable 
and extremely difficult to fix the actual damages.  Damages which the Owner would suffer in the 
event of such delay include, but are not limited to, loss of the use of the Work, loss of use of the 
other contractor’s work, loss of use of the Project, disruption of activities, costs of administration 
and supervision, third party claims, the incalculable inconvenience and loss suffered by the public, 
and an Owner’s inability to recover its delay damages from the contractors whose work was delayed 
by Contractor. 

Accordingly, the parties agree that $500.00 for each calendar day of delay shall be the amount 
of damages which the Owner shall directly incur upon Contractor causing another contractor on the 
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Project to fail to timely complete its work under its contract or causing delayed completion of the 
Project.  

For Contractor’s obligations regarding claims against Owner from other contractors on the 
Project alleging that Contractor caused delays to their work, see General Conditions sections 3.7.4, 3.16 
and 6.2.3.   

 
If liquidated damages accrue as described above, the Owner, in addition to all other remedies 

provided by law, shall have the right to assess the liquidated damages at any time, and to withhold 
liquidated damages (and any interest thereon) at any time from any and all retention or progress 
payments, which would otherwise be or become due the Contractor.  In addition, if it is reasonably 
apparent to the Owner before liquidated damages begin to accrue that they will accrue, Owner may 
assess and withhold, from retention or progress payments, the estimated amount of liquidated damages 
that will accrue in the future.  If the retained percentage or withheld progress payments are not sufficient 
to discharge all liabilities of the Contractor incurred under this Article, the Contractor and its sureties 
shall continue to remain liable to the Owner until all such liabilities are satisfied in full.    
 
 If Owner accepts any work or makes any payment under the Contract Documents after a default 
by reason of delays, the payment or payments shall in no respect constitute a waiver or modification of 
any provision in the Contract Documents regarding time of Completion, milestone deadlines, or 
liquidated damages. 
 
 ARTICLE IV.   PAYMENT AND RETENTION.   
 
The Owner agrees to pay the Contractor in current funds ONE HUNDRED EIGHTY-ONE 
THOUSAND THREE HUNDRED DOLLARS NO/100 ($181,300.00) for work satisfactorily 
performed after receipt of properly documented and submitted Applications for Payment and to make 
payments on account thereof, as provided in the General Conditions. 
 

The above contract price does not include any special allowances.  The above contract price 
includes a general contingency allowance of FIFTEEN THOUSAND DOLLARS NO/100 
($15,000.00) to pay any additional amounts to which the Contractor may be entitled under the 
Contract Documents other than special allowances.   

 
Any payment from a special allowance or general contingency allowance (“Allowance”) is 

entirely at the discretion, and only with the advanced written approval, of the Owner.  To request 
payment from an Allowance, the Contractor must fully comply with the Contract Documents’ 
requirements related to Notice to Potential Changes, Change Order Requests, and Claims, including 
but not limited to Articles 4 and 7 of the General Conditions and its provisions regarding waiver of 
rights for failure to comply.  If the Owner approves in writing a payment from an Allowance, no 
change order approved by Owner’s governing body shall be required, but Contractor must sign an 
Allowance expenditure form, after which the Contractor may include a request for such payment in 
its next progress payment application.  Contractor’s inclusion of a request for such payment in a 
progress payment application, or Contractor’s acceptance of a progress payment that includes such 
payment, shall act as a full and complete waiver by Contractor of all rights to recover additional 
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money related to the underlying basis of such payment; and such waiver shall be in addition to any 
other waiver that applies under the Contract Documents (including Article 4 of the General 
Conditions).  If Contractor requests a time extension or other consideration in connection with or 
related to a requested payment from an Allowance, Contractor must comply with the Contract 
Documents’ requirements related to Notice to Potential Changes, Change Order Requests, and 
Claims, including but not limited to Articles 4, 7, and 8 of the General Conditions and their 
provisions regarding waiver of rights for failure to comply, and no such time extension or other 
consideration may be issued until a change order is approved by the Owner’s governing body 
pursuant to the Contract Documents.   The amount of an Allowance may only be increased by a 
change order approved by Owner’s governing body.  Once an Allowance is fully spent, the Contractor 
must request any additional compensation pursuant to the procedures in the Contract Documents for 
Notices of Potential Claim, Change Order Requests, and Claims, and payment must be made by a 
change order approved by the Owner’s governing body pursuant to the General Conditions.  Upon 
Completion of the Work, all amounts in an Allowance that remain unspent and unencumbered shall 
remain the property of the Owner, Contractor shall have no claim to such funds, the Owner shall be 
entitled to a credit for such unused amounts against the above contract price, and the Owner may 
withhold such credit from any progress payment or release of retention.  
 
 ARTICLE V.   CHANGES.   
 

Changes in this Agreement or in the Work to be done under this Agreement shall be made as 
provided in the General Conditions.   
 
 ARTICLE VI.   TERMINATION.   
 

The Owner or Contractor may terminate the Contract as provided in the General Conditions. 
 
 ARTICLE VII.   PREVAILING WAGES.   
 

The Project is a public work, the Work shall be performed as a public work and pursuant to 
the provisions of Section 1770 et seq. of the Labor Code of the State of California, which are hereby 
incorporated by reference and made a part hereof, the Director of Industrial Relations has determined 
the general prevailing rate of per diem wages and the general prevailing rate for holiday and overtime 
work in the locality in which the Work is to be performed, for each craft, classification or type of 
worker needed to execute this Contract.  Per diem wages shall be deemed to include employer 
payments for health and welfare, pension, vacation, apprenticeship or other training programs, and 
similar purposes.  Copies of the rates are on file at the Owner's principal office.  The rate of 
prevailing wage for any craft, classification or type of workmanship to be employed on this Project is 
the rate established by the applicable collective bargaining agreement which rate so provided is 
hereby adopted by reference and shall be effective for the life of this Agreement or until the Director 
of the Department of Industrial Relations determines that another rate be adopted.  It shall be 
mandatory upon the Contractor and on any subcontractor to pay not less than the said specified rates 
to all workers employed in the execution of this Agreement. 
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 The Contractor and any subcontractor under the Contractor as a penalty to the Owner shall 
forfeit not more than Two Hundred Dollars ($200.00) for each calendar day or portion thereof for 
each worker paid less than the stipulated prevailing rates for such work or craft in which such worker 
is employed.  The difference between such stipulated prevailing wage rates and the amount paid to 
each worker for each calendar day or portion thereof for which each worker was paid less than the 
stipulated prevailing wage rate shall be paid to each worker by the Contractor.  
 
 The Contractor and each Subcontractor shall keep or cause to be kept an accurate record for 
Work on this Contract and Project showing the names, addresses, social security numbers, work 
classification, straight time and overtime hours worked and occupations of all laborers, workers and 
mechanics employed by them in connection with the performance of this Contract or any subcontract 
thereunder, and showing also the actual per diem wage paid to each of such workers, which records 
shall be open at all reasonable hours to inspection by the Owner, its officers and agents and to the 
representatives of the Division of Labor Standards Enforcement of the State Department of Industrial 
Relations.  The Contractor and each subcontractor shall furnish a certified copy of all payroll records 
directly to the Labor Commissioner. 
 

Public works projects shall be subject to compliance monitoring and enforcement by the 
Department of Industrial Relations.  For all projects over Twenty-Five Thousand Dollars ($25,000), a 
contractor or subcontractor shall not be qualified to submit a bid or to be listed in a bid proposal 
subject to the requirements of Public Contract Code section 4104 unless currently registered and 
qualified under Labor Code section 1725.5 to perform public work as defined by Division 2, Part 7, 
Chapter 1 (§§1720 et seq.) of the Labor Code.  For all projects over Twenty-Five Thousand Dollars 
($25,000), a contractor or subcontractor shall not be qualified to enter into, or engage in the 
performance of, any contract of public work (as defined by Division 2, Part 7, Chapter 1 (§§1720 et 
seq.) of the Labor Code) unless currently registered and qualified under Labor Code section 1725.5 to 
perform public work.   

 
ARTICLE VIII.   WORKING HOURS.   
 
In accordance with the provisions of Sections 1810 to 1815, inclusive, of the Labor Code of 

the State of California, which are hereby incorporated and made a part hereof, the time of service of 
any worker employed by the Contractor or a Subcontractor doing or contracting to do any part of the 
Work contemplated by this Agreement is limited and restricted to eight hours during any one calendar 
day and forty hours during any one calendar week, provided, that work may be performed by such 
employee in excess of said eight hours per day or forty hours per week provided that compensation 
for all hours worked in excess of eight hours per day, and forty hours per week, is paid at a rate not 
less than one and one-half (1½) times the basic rate of pay.  The Contractor and every Subcontractor 
shall keep an accurate record showing the name of and the actual hours worked each calendar day and 
each calendar week by each worker employed by them in connection with the Work.  The records 
shall be kept open at all reasonable hours to inspection by representatives of the Owner and the 
Division of Labor Law Enforcement.  The Contractor shall as a penalty to the Owner forfeit Twenty-
five Dollars ($25.00) for each worker employed in the execution of this Agreement by the Contractor 
or by any subcontractor for each calendar day during which such worker is required or permitted to 
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work more than eight hours in any one calendar day, and forty hours in any one calendar week, 
except as herein provided. 
 ARTICLE IX.   APPRENTICES.   
 

The Contractor agrees to comply with Chapter 1, Part 7, Division 2, Sections 1777.5 and 
1777.6 of the California Labor Code, which are hereby incorporated and made a part hereof.  These 
sections require that contractors and subcontractors employ apprentices in apprenticeable occupations 
in a ratio of not less than one hour of apprentice's work for each five hours of work performed by a 
journeyman (unless an exemption is granted in accordance with Section 1777.5) and that contractors 
and subcontractors shall not discriminate among otherwise qualified employees as indentured 
apprentices on any public works solely on the ground of sex, race, religious creed, national origin, 
ancestry or color.  Only apprentices as defined in Labor Code Section 3077, who are in training under 
apprenticeship standards and who have signed written apprentice agreements, will be employed on 
public works in apprenticeable occupations.  The responsibility for compliance with these provisions 
is fixed with the Contractor for all apprenticeable occupations. 
 

ARTICLE X.   DSA OVERSIGHT PROCESS.   
 
The Contractor must comply with the applicable requirements of the Division of State 

Architect (“DSA”) Construction Oversight Process (“DSA Oversight Process”), including but not 
limited to (a) notifying the Owner’s Inspector of Record/Project Inspector (“IOR”) upon 
commencement and completion of each aspect of the Work as required under DSA Form 156; (b) 
coordinating the Work with the IOR’s inspection duties and requirements; (c) submitting verified 
reports under DSA Form 6-C; and (d) coordinating with the Owner, Owner’s Architect, any 
Construction Manager, any laboratories, and the IOR to meet the DSA Oversight Process 
requirements without delay or added costs to the Work or Project.  

 
Contractor shall be responsible for any additional DSA fees related to review of proposed 

changes to the DSA-approved construction documents, to the extent the proposed changes were 
caused by Contractor’s wrongful act or omissions.  If inspected Work is found to be in non-
compliance with the DSA-approved construction documents or the DSA-approved testing and 
inspection program, then it must be removed and corrected.  Any construction that covers unapproved 
or uninspected Work is subject to removal and correction, at Contractor’s expense, in order to permit 
inspection and approval of the covered work in accordance with the DSA Oversight Process.   
 
 ARTICLE XI.   INDEMNIFICATION AND INSURANCE.   
 

The Contractor will defend, indemnify and hold harmless the Owner, its governing board, 
officers, agents, trustees, employees and others as provided in the General Conditions. 
 
 By this statement the Contractor represents that it has secured the payment of Workers' 
Compensation in compliance with the provisions of the Labor Code of the State of California and 
during the performance of the work contemplated herein will continue so to comply with said 
provisions of said Code.  The Contractor shall supply the Owner with certificates of insurance 
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evidencing that Workers' Compensation Insurance is in effect and providing that the Owner will 
receive thirty (30) days' notice of cancellation. 
 
 Contractor shall provide the insurance set forth in the General Conditions.  The amount of 
general liability insurance shall be $2,000,000 per occurrence for bodily injury, personal injury and 
property damage and the amount of automobile liability insurance shall be $1,000,000 per accident 
for bodily injury and property damage combined single limit. 
 
 ARTICLE XII.   ENTIRE AGREEMENT.   
 

The Contract constitutes the entire agreement between the parties relating to the Work, and 
supersedes any prior or contemporaneous agreement between the parties, oral or written, including 
the Owner's award of the Contract to Contractor, unless such agreement is expressly incorporated 
herein.  The Owner makes no representations or warranties, express or implied, not specified in the 
Contract.  The Contract is intended as the complete and exclusive statement of the parties’ agreement 
pursuant to Code of Civil Procedure section 1856. 
 
 ARTICLE XIII.   EXECUTION OF OTHER DOCUMENTS.   
 

The parties to this Agreement shall cooperate fully in the execution of any and all other 
documents and in the completion of any additional actions that may be necessary or appropriate to 
give full force and effect to the terms and intent of the Contract. 
 
 ARTICLE XIV.   EXECUTION IN COUNTERPARTS.   
 

This Agreement may be executed in counterparts such that the signatures may appear on 
separate signature pages.  A copy, or an original, with all signatures appended together, shall be 
deemed a fully executed Agreement. 
 
 ARTICLE XV.   BINDING EFFECT.    
 

Contractor, by execution of this Agreement, acknowledges that Contractor has read this 
Agreement and the other Contract Documents, understands them, and agrees to be bound by their 
terms and conditions.  The Contract shall inure to the benefit of and shall be binding upon the 
Contractor and the Owner and their respective successors and assigns. 
 
 ARTICLE XVI.   SEVERABILITY; GOVERNING LAW; CHOICE OF FORUM.   
 

If any provision of the Contract shall be held invalid or unenforceable by a court of competent 
jurisdiction, such holding shall not invalidate or render unenforceable any other provision hereof.  The 
Contract shall be governed by the laws of the State of California.  Any action or proceeding seeking 
any relief under or with respect to this Agreement shall be brought solely in the Superior Court of the 
State of California for the County of Alameda, subject to transfer of venue under applicable State law, 
provided that nothing in this Agreement shall constitute a waiver of immunity to suit by Owner.  
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ARTICLE XVII.   AMENDMENTS.

The terms of the Contract shall not be waived, altered, modified, supplemented or amended in 
any manner whatsoever except by written agreement, including a change order, signed by the parties 
and approved or ratified by the Governing Board. 
 
 ARTICLE XVIII.   ASSIGNMENT OF CONTRACT.   
 

The Contractor shall not assign or transfer by operation of law or otherwise any or all of its 
rights, burdens, duties or obligations without the prior written consent of the surety on the payment 
bond, the surety on the performance bond and the Owner. 
 
 ARTICLE XIX.   WRITTEN NOTICE.   
 

Written notice shall be deemed to have been duly served if delivered in person to the 
individual or member of the firm or to an officer of the corporation for whom it was intended, or if 
delivered at or sent by registered or certified or overnight mail to the last business address known to 
the person who gives the notice. 
 

ARTICLE XX.   SANCTIONS IN RESPONSE TO RUSSIAN AGGRESSION
 
The Owner requires Contractor to comply with the Governor’s March 4, 2022, Executive Order N-6-
22 (“Order”) relating to any existing sanctions imposed by the United States government and the 
State of California in response to Russia’s actions in Ukraine, including additional requirements for 
contracts of $5 million or more.  Failure to comply may result in the termination of the Contract. 
 
 
 
 
CONTRACTOR: 
DECO TECH SYSTEMS, INC. 
        
Signature: _____________________________________    
 
Name: ___________________________________   Date: _________   
 
(Chairman, Pres., or Vice-Pres. _________________________________________    
 
Signature __________________________________________________  
Name: ________________________________  Date: __________ 
 
(Secretary, Asst. Secretary, CFO, or Asst. Treasure)_________________________________  
 

Nathan Burkhardt

President

1/15/26
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OAKLAND UNIFIED SCHOOL DISTRICT

______________________________________________  ____________ 
Jennifer Brouhard, President, Board of Education   Date

______________________________________________   ____________ 
Denise Gail Saddler, Ed.D., Interim Superintendent                            Date
and Secretary, Board of Education   

______________________________________________   ____________ 
Preston Thomas, Chief Systems & Services Officer                      Date

Approved As To Form: 

_______________________________________________________  
OUSD Facilities Legal Counsel  Date

__862324______________ 
CALIFORNIA CONTRACTOR'S 
LICENSE NO.

_8/31/2027_________ 
LICENSE EXPIRATION DATE

NOTE: Contractor must give the full business address of the Contractor and sign with 
Contractor’s usual signature.  Partnerships must furnish the full name of all partners 
and the Agreement must be signed in the partnership name by a general partner with 
authority to bind the partnership in such matters, followed by the signature and 
designation of the person signing.  The name of the person signing shall also be typed 
or printed below the signature.  Corporations must sign with the legal name of the 
corporation, followed by the name of the state of incorporation and by the signature 
and designation of the chairman of the board, president or any vice president, and then 
followed by a second signature by the secretary, assistant secretary, the chief financial 
officer or assistant treasurer. All persons signing must be authorized to bind the 
corporation in the matter.  The name of each person signing shall also be typed or 
printed below the signature.  Satisfactory evidence of the authority of the officer 
signing on behalf of a corporation shall be furnished.

1/23/2026















































SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE
THE EXPIRATION DATE THEREOF, NOTICE WILL BE DELIVERED IN
ACCORDANCE WITH THE POLICY PROVISIONS.

INSURER(S) AFFORDING COVERAGE

INSURER F :

INSURER E :

INSURER D :

INSURER C :

INSURER B :

INSURER A :

NAIC #

NAME:
CONTACT

(A/C, No):
FAX

E-MAIL
ADDRESS:

PRODUCER

(A/C, No, Ext):
PHONE

INSURED

REVISION NUMBER:CERTIFICATE NUMBER:COVERAGES

IMPORTANT:  If the certificate holder is an ADDITIONAL INSURED, the policy(ies) must have ADDITIONAL INSURED provisions or be endorsed.
If SUBROGATION IS WAIVED, subject to the terms and conditions of the policy, certain policies may require an endorsement.  A statement on
this certificate does not confer rights to the certificate holder in lieu of such endorsement(s).

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTER THE COVERAGE AFFORDED BY THE POLICIES
BELOW.  THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN THE ISSUING INSURER(S), AUTHORIZED
REPRESENTATIVE OR PRODUCER, AND THE CERTIFICATE HOLDER.

OTHER:

(Per accident)

(Ea accident)

$

$

N / A

SUBR
WVD

ADDL
INSD

THIS IS TO CERTIFY THAT THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
INDICATED.  NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS.

$

$

$

$PROPERTY DAMAGE

BODILY INJURY (Per accident)

BODILY INJURY (Per person)

COMBINED SINGLE LIMIT

AUTOS ONLY

AUTOSAUTOS ONLY
NON-OWNED

SCHEDULEDOWNED

ANY AUTO

AUTOMOBILE LIABILITY

Y / N

WORKERS COMPENSATION
AND EMPLOYERS' LIABILITY

OFFICER/MEMBER EXCLUDED?
(Mandatory in NH)

DESCRIPTION OF OPERATIONS below
If yes, describe under

ANY PROPRIETOR/PARTNER/EXECUTIVE

$

$

$

E.L. DISEASE - POLICY LIMIT

E.L. DISEASE - EA EMPLOYEE

E.L. EACH ACCIDENT

ER
OTH-

STATUTE
PER

LIMITS(MM/DD/YYYY)
POLICY EXP

(MM/DD/YYYY)
POLICY EFF

POLICY NUMBERTYPE OF INSURANCELTR
INSR

DESCRIPTION OF OPERATIONS / LOCATIONS / VEHICLES  (ACORD 101, Additional Remarks Schedule, may be attached if more space is required)

EXCESS LIAB

UMBRELLA LIAB $EACH OCCURRENCE

$AGGREGATE

$

OCCUR

CLAIMS-MADE

DED RETENTION $

$PRODUCTS - COMP/OP AGG

$GENERAL AGGREGATE

$PERSONAL & ADV INJURY

$MED EXP (Any one person)

$EACH OCCURRENCE
DAMAGE TO RENTED

$PREMISES (Ea occurrence)

COMMERCIAL GENERAL LIABILITY

CLAIMS-MADE OCCUR

GEN'L AGGREGATE LIMIT APPLIES PER:

POLICY
PRO-
JECT LOC

CERTIFICATE OF LIABILITY INSURANCE
DATE (MM/DD/YYYY)

CANCELLATION

AUTHORIZED REPRESENTATIVE

ACORD 25 (2016/03)

© 1988-2015 ACORD CORPORATION.  All rights reserved.

CERTIFICATE HOLDER

The ACORD name and logo are registered marks of ACORD

HIRED
AUTOS ONLY

1/21/2026

InterWest Insurance Services, LLC
8950 Cal Center Drive
Building 3, Suite 200
Sacramento CA 95826

Debra Gong
209-724-2309 209-724-2309

dgong@iwins.com

License#: 0B01094 Hartford Casualty Ins Company 29424
DECOSYS-01 Hartford Ins Co of the Midwest 37478

DecoTech Systems Inc.
1180 Mt Diablo Blvd
Ste 300
Walnut Creek CA 94596-5168

Trumbull Insurance Company 27120
Hartford Fire Insurance Co 19682
Republic Indemnity Company of America 22179

1096698363

B X 1,000,000
X 300,000

10,000

1,000,000

2,000,000
X

Y 57UUNBE1H02 9/2/2025 9/2/2026

2,000,000

C 1,000,000

X
X

X X

57UENBB6633 9/2/2025 9/2/2026

A X 9,000,00057RHUBG1RBG 9/2/2025 9/2/2026

9,000,000
X 10,000

E X

Y

25802101 7/1/2025 7/1/2026

1,000,000

1,000,000

1,000,000
D Business Personal Property 57UUNBE1H02 9/2/2025 9/2/2026 Limit

Deductible
500,000
2,500

Re: Project #25111, Oakland Unified School District Payment Bond, Acorn Woodland & Encompass School Document 00 61 01 Security Improvement, 1025
81st Avenue, Oakland, CA 94621.
Oakland Unified School District Additional Insured status applies to requested entities if required by written contract per the attached policy
form(s)/endorsement(s).

Oakland Unified School District
955 High Street
Oakland CA 94601
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DIVISION OF FACILITIES PLANNING AND MANAGEMENT ROUTING FORM
Project Information

Project Name                                  Acorn Woodland & Encompass Site Security Improvement Project Site 918

Basic Directions
Services cannot be provided until the contract is awarded by the Board or is entered by the Superintendent pursuant to 

authority delegated by the Board. 

Attachment Checklist x Proof of general liability insurance, including certificates and endorsements, if contract is over $15,000
x Workers compensation insurance certification, unless vendor is a sole provider

  

Contractor Information
Contractor Name DecoTech Systems Agency’s Contact Aldrin Martinez
OUSD Vendor ID # 001325 Title Owner
Street Address 1180 Mt. Diablo Blvd. City Walnut Creek State CA Zip 94596

Telephone 925-446-0383 Policy Expires

Contractor History Previously been an OUSD contractor?  X Yes No Worked as an OUSD employee? Yes X No

OUSD Project # 25111

Term of Original/Amended Contract

Date Work Will Begin (i.e., 
effective date of contract) 2-26-2026

Date Work Will End By (not more than 5 years from start date; 
for construction contracts, enter planned completion date) 06-26-2026
New Date of Contract End (If Any)

Compensation/Revised Compensation

If New Contract, Total 
Contract Price (Lump Sum) $181,300.00

If New Contract, Total Contract Price (Not To Exceed)
$

Pay Rate Per Hour (If Hourly) $ If Amendment, Change in Price $ 
Other Expenses Requisition Number

Budget Information
If you are planning to multi-fund a contract using LEP funds, please contact the State and Federal Office before completing requisition.

Resource # Funding Source Org Key Object Code Amount

9657 9000 Fund 21, Measure Y 210-9657-0-9000-8500-6274-918-9180-9906-9999-25111 6274 $181,300.00

Approval and Routing (in order of approval steps)

Services cannot be provided before the contract is fully approved and a Purchase Order is issued.  Signing this document affirms that to your 
knowledge services were not provided before a PO was issued.

1.

Division Head     Phone 510-535-7038 Fax 510-535-7082

Executive Director, Facilities Planning and Management

Signature Date Approved

2. 
General Counsel, Facilities 

Signature                                                                                               Date Approved

Chief Systems & Services Officer

3. Signature Date Approved

Chief Financial Officer

4. Signature Date Approved

President, Board of Education 

5. Signature Date Approved

1/23/2026
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