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Budget vs. Expenditures by Fund JANUARY 2023 - FINANCIALS

School Name/Project Name/Fund Code Project 
Number  Initial Budget Budget

Changes  Current Budget  Prior 
Expenditures 

 FY 22-23 
Expenditures 

 Total 
Expenditures 

 Remaining 
Against Budget 

 Budget 
Spent %  Project Status 

900 High Street Roofing Replacement
900 High Street Roofing Replacement (3) Total 21119 275,000   - 275,000 57    - 57 274,943       100%    1. Planning

275,000   - 275,000 57    - 57 274,943       100%    
955 High Street

Fire & Intrusion Alarm project (5) Total 21106 -       -  -      -       -  -  -     -        1. Planning
-       -  -      -       -  -  -     -        

Acorn Woodland Campus
Acorn Modernization Project Total 04028 492,228   - 492,228 492,228   - 492,228 - -        4. Complete
Acorn Playmatting & Playstructure (2) (3) Total 19130 91,998    25,209      117,206  117,206   - 117,206 0    0%    4. Complete
Library Total 07079 497,065   - 497,065 497,065   - 497,065 - -        4. Complete
New School Total 9098 24,845,772     - 24,845,772 24,845,772     - 24,845,772 - -        4. Complete

25,927,062     25,209      25,952,271    25,952,271     - 25,952,271 0    0%    
Allendale Campus

Allendale E-RATE FACILITIES 2122/9099 Total 9901 2,644      - 2,644 2,644      - 2,644 - -        4 Complete
Allendale Fire Alarm Total 07127 451,059   - 451,059 451,059   - 451,059 - -        4. Complete
Allendale New Portable Total 9069 2,615,723       - 2,615,723 2,615,723       - 2,615,723 - -        4. Complete
Allendale Prop 39 Lighting (5) Total 16117 -       -  -      -       -  -  -     -        

3,069,426       - 3,069,426 3,069,426       - 3,069,426 -     -        
Arroyo Viejo Campus

Arroyo Vielo CDC Replacement Total 07124 3,485,207       - 3,485,207 3,485,207       - 3,485,207 - -  4. Complete
3,485,207       - 3,485,207 3,485,207       - 3,485,207 -     -        

Ascend Campus
 New School Total 9090 22,016,795     - 22,016,795 22,016,795     - 22,016,795 - -        4. Complete
 Portable Total 9142 227,749    - 227,749 227,749   - 227,749 - -  4. Complete
Modernization Total 04028 29,116    - 29,116 29,116    - 29,116 - -        4. Complete

22,273,660     - 22,273,660 22,273,660     - 22,273,660 -     -        
Batarse Campus

New School Total 9088 988,944   - 988,944 988,944   - 988,944 - -        4. Complete
988,944   - 988,944 988,944   - 988,944 -     -        

Bella Vista Campus
Bella Vista Fire Alarm Total 07125 731,986   - 731,986 731,986   - 731,986 - -        4. Complete
Bella Vista Portable Removal Total 15116 573,998   - 573,998 573,998   - 573,998 - -        4. Complete
Bella Vista Prop 39 Lighting (5) Total 16117 -       -  -      -       -  -  -     -        4. Complete

1,305,984       - 1,305,984 1,305,984       - 1,305,984 -     -        
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 Net Budget 
Changes +/- 

 Current Budget 
(Funding from 
All Sources) 

Current Fiscal 
Year 

Expenditures
Budget Remaining

 Budget 
Remaining 

% 

School Name/Project Name/Fund Code Project 
Number  Initial Budget  Budget 

Changes  Current Budget  Prior 
Expenditures 

 FY 22-23 
Expenditures 

 Total 
Expenditures 

 Remaining 
Against Budget 

 Budget 
Spent %  Project Status 

Acorn Woodland Campus
Acorn Modernization Project Total 04028 492,228  - 492,228 492,228  - 492,228 -  -  1. Planning
Acorn Playmatting & Playstructure Total 19130 91,998  25,209  117,206  117,206  - 117,206 0  0%  1. Planning
Library Total 07079 497,065  - 497,065 497,065  - 497,065 -  -  2. Construction
New School Total 9098 24,845,772  - 24,845,772 24,845,772  - 24,845,772 -  -  3. Closeout

25,927,062 25,209 25,952,271 25,952,271 - 25,952,271 0 0% 
Allendale Campus

Allendale E-RATE FACILITIES 2122/9099 Total 9901 2,644  - 2,644 2,644  - 2,644 -  -  1. Planning
Allendale Fire Alarm Total 07127 451,059  - 451,059 451,059  - 451,059 -  -  2. Construction
Allendale New Portable Total 9069 2,615,723  - 2,615,723 2,615,723  - 2,615,723 -  -  3. Closeout
Allendale Prop 39 Lighting (5) Total 16117 -  -  -  -  -  -  -  -  

3,069,426 - 3,069,426 3,069,426 - 3,069,426 - -  
Arroyo Viejo Campus

Arroyo Vielo CDC Replacement Total 07124 1,000,000  2,450,000  3,450,000  900,000  1,200,000  2,100,000  1,350,000  39%  2. Construction
1,000,000 2,450,000 3,450,000 900,000 1,200,000 2,100,000 1,350,000 39% 

Ascend Campus
 New School Total 9090 22,016,795  - 22,016,795 22,016,795  - 22,016,795 -  -  3. Closeout
 Portable Total 9142 227,749  - 227,749 227,749  - 227,749 -  -  3. Closeout
Modernization Total 04028 29,116  - 29,116 29,116  - 29,116 -  -  3. Closeout

22,273,660 - 22,273,660 22,273,660 - 22,273,660 - -  
Yuk Yau CDC

Playmatting Total 18106 154,038  - 154,038 154,038  - 154,038 -  -  1. Planning
Yuk Yau CDC Fire Alarm Replacemrnt Total 07091 81,268  - 81,268 81,268  - 81,268 -  -  1. Planning
Yuk Yau CDC Play Struc Total 9068 1,480  - 1,480 1,480  - 1,480 -  -  1. Planning

236,786  - 236,786 236,786  - 236,786 -  -  
1,562,579,840   2,475,209    1,565,055,049 1,369,247,437   1,200,000    1,370,447,437   194,607,612       12%       Totals

Budget Changes:

1) Additional Allocation for Rent from Contingency 2,000.00$       
2) Additional Allocation to Elmhurst from Burbank 150.00$   

Net Budget Changes 2,150.00$       
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