



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details

**File #:** 11-0527      **Version:** 1      **Name:** Change Order No. 3 - West Bay Builders, Inc. - Cox New Classroom Building Project  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 3/15/2011      **In control:** Facilities Committee  
**On agenda:**      **Final action:** 3/23/2011  
**Enactment date:** 3/23/2011      **Enactment #:** 11-0542

**Title:** Approval by the Board of Education of Change Order No. 3 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to perform additional Scope of Work described as (99) Asi #35 - wireless hardware upgrade; (107) RFI #387 - demo (e) footing at Building B; (108) RFI #378 - re-route of (e) electrical feed to Building D and various other items described herein in conjunction with the Cox New Classroom Building Project, in the additional amount of \$32,455.00, increasing the Agreement from a not to exceed amount of \$11,577,923.00 to \$11,610,378.00. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:**

**Contact:** Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
3/23/2011	1	Board of Education	Adopted	Pass
3/15/2011	1	Facilities Committee	Recommended Favorably	Pass