



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #: 10-3053 **Version:** 1 **Name:** Amendment No. 1, Contract for Purchase, Delivery and Installation of Server Equipment - New Data Center - CDW Government - Downtown Educational Complex Project

Type: Agreement or Contract **Status:** Passed

File created: 1/19/2011 **In control:** Facilities Committee

On agenda: **Final action:** 1/26/2011

Enactment date: 1/26/2011 **Enactment #:** 11-0142

Title: Approval by the Board of Education of Amendment No. 1, Contract for Purchase, Delivery and Installation of Server Equipment - New Data Center - between District and CDW Government, Chicago, IL, for the latter to relocate two (2) existing data racks in new configuration per drawings in the data room at Cole, included within the Scope of Work, network patch documentation and labeling of two racks, with contractor responsible for uninstalling and reinstalling equipment and testing data connection, if necessary, in conjunction with the Downtown Educational Complex Project, for the period commencing June 20, 2010 and concluding no later than December 31, 2011, in an additional amount not to exceed \$18,920.00, increasing the Contract not to exceed amount from \$721,21.75 to \$740,171.75. All other terms and conditions of the Contract remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 10-3053 - AMENDMENT NO. 1, CONTRACT FOR PURCHASE, DELIVERY AND INSTALLATION OF SERVER EQUIPMENT - NEW DATA CENTER - CDW GOVERNMENT - DOWNTOWN EDUCATIONAL COMPLEX PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
1/26/2011	1	Board of Education	Adopted	Pass
1/19/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 1, Contract for Purchase, Delivery and Installation of Server Equipment - New Data Center - between District and CDW Government, Chicago, IL, for the latter to relocate two (2) existing data racks in new configuration per drawings in the data room at Cole, included within the Scope of Work, network patch documentation and labeling of two racks, with contractor responsible for uninstalling and reinstalling equipment and testing data connection, if necessary, in conjunction with the Downtown Educational Complex Project, for the period commencing June 20, 2010 and concluding no later than December 31, 2011, in an additional amount not to exceed \$18,920.00, increasing the Contract not to exceed amount from \$721,251.75 to \$740,171.75. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]