

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Details

File #: 11-1409 Version: 1 Name: Change Order No. 2 - Angottti & Reilly - Stonehurst

Restroom Modernization Project

Type: Agreement or Contract Status: Passed

File created: 6/14/2011 In control: Facilities Committee

On agenda: Final action: 6/22/2011

Enactment date: 6/22/2011 Enactment #: 11-1252

Title: Approval by the Board of Education of Change Order No. 2 to Construction Contract with Angottti &

Reilly, San Francisco, CA, for the latter to relocate fire sprinkler at A08 and A09; additional demo and patch below C Rooms; time clocks and various other items described herein in conjunction with the Stonehurst Restroom Modernization Project, resulting in reduction in costs in the amount of

\$21,851.34, decreasing the Agreement from \$471,098.19 to \$449,246.85. All other terms and

conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1409 - CHANGE ORDER NO. 2 - ANGOTTTI & REILLY - STONEHURST RESTROOM

MODERNIZATION PROJECT

Contact: Timothy.White@ousd.k12.ca.us

| Date | Ver. | Action By | Action | Result |
|-----------|------|----------------------|-----------------------|--------|
| 6/22/2011 | 1 | Board of Education | Adopted | Pass |
| 6/14/2011 | 1 | Facilities Committee | Recommended Favorably | Pass |