



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #: 11-1411 **Version:** 1 **Name:** Change Order No. 6 - West Bay Builders, Inc. - Cox New Classroom Building Project
Type: Agreement or Contract **Status:** Passed
File created: 6/14/2011 **In control:** Facilities Committee
On agenda: **Final action:** 6/22/2011
Enactment date: 6/22/2011 **Enactment #:** 11-1254

Title: Approval by the Board of Education of Change Order No. 6 to Construction Contract with West Bay Builders, Inc., Novato, CA, for the latter to provide overtime premium portion for canopy installation, RFI #402 - path of travel modifications, RFI #180 and 372R2 - gas line troubleshooting and water line relocation and various other items described herein in conjunction with the Cox New Classroom Building Project in the additional amount of \$49,933.00, increasing the Agreement from \$11,831,578.00 to \$11,881,511.00. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 11-1411 - CHANGE ORDER NO. 6 - WEST BAY BUILDERS, INC. - COX NEW CLASSROOM BUILDING PROJECT

Contact: Timothy.White@ousd.k12.ca.us

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass