



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
http://www.ousd.org

Legislation Details (With Text)

File #:	11-1419	Version:	1	Name:	Amendment No. 2, Professional Services Facilities Contract - Ninyo & Moore - Downtown Educational Complex Project
Type:	Agreement or Contract	Status:			Passed
File created:	6/14/2011	In control:			Facilities Committee
On agenda:		Final action:			6/22/2011
Enactment date:	6/22/2011	Enactment #:			11-1261
Title:	Approval by the Board of Education of Amendment No. 2, Professional Services Facilities Contract between District and Ninyo & Moore, Oakland, CA, for the latter, due to changes in project scope, to extend time only for performance of services in conjunction with the Downtown Educational Complex Project and extending the contract period of May 1, 2009 through June 23, 2011 to June 23, 2012, at no additional cost to the District. All other terms and conditions of the Contract remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 11-1419 - AMENDMENT NO. 2, PROFESSIONAL SERVICES FACILITIES CONTRACT - NINYO & MOORE - DOWNTOWN EDUCATIONAL COMPLEX PROJECT				
Contact:	Timothy.White@ousd.k12.ca.us				

Date	Ver.	Action By	Action	Result
6/22/2011	1	Board of Education	Adopted	Pass
6/14/2011	1	Facilities Committee	Recommended Favorably	Pass

Approval by the Board of Education of Amendment No. 2, Professional Services Facilities Contract between District and Ninyo & Moore, Oakland, CA, for the latter, due to changes in project scope, to extend time only for performance of services in conjunction with the Downtown Educational Complex Project and extending the contract period of May 1, 2009 through June 23, 2011 to June 23, 2012, at no additional cost to the District. All other terms and conditions of the Contract remain in full force and effect.

[Enter body here.]