



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

**File #:** 12-3257      **Version:** 1      **Name:** Amendment No. 1 to Agreement - AEKO Consulting, Inc. - Technology Services  
**Type:** Agreement or Contract      **Status:** Passed  
**File created:** 1/9/2013      **In control:** Finance and Human Resources Committee  
**On agenda:**      **Final action:** 1/9/2013  
**Enactment date:** 1/9/2013      **Enactment #:** 13-0124

**Title:** Approval by the Board of Education of Amendment No. 1 to the Agreement between the District and AEKO Consulting, Inc., Oakland, CA, for the later to complete the E-Rate Y13 Internal Connections Group 2 wiring project as described in the Professional Services Facilities contract approved by the Board of Education on February 28, 2012, extending the term of the Agreement by 120 days, from March 1, 2012 to September 30, 2012 to January 28, 2013, at no additional cost. All other terms and conditions of the Agreement remain in full force and effect.

### Sponsors:

### Indexes:

### Code sections:

**Attachments:** 1. 12-3257 Amendment No. 1 to Agreement - AEKO Consulting, Inc. - Technology Services

**Contact:** [Geekin.chou@ousd.k12.ca.us](mailto:Geekin.chou@ousd.k12.ca.us)

Date	Ver.	Action By	Action	Result
1/9/2013	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1 to the Agreement between the District and AEKO Consulting, Inc., Oakland, CA, for the later to complete the E-Rate Y13 Internal Connections Group 2 wiring project as described in the Professional Services Facilities contract approved by the Board of Education on February 28, 2012, extending the term of the Agreement by 120 days, from March 1, 2012 to September 30, 2012 to January 28, 2013, at no additional cost. All other terms and conditions of the Agreement remain in full force and effect.