

Oakland Unified School District

Legislation Details (With Text)

File #:	22-08	348	Version:	1	Name:	Amendment No. 1, Agreement for Arc Services – DSK Architects – Frick Mic Intensive Support Site Project – Divis Planning and Management	ddle School
Туре:	Agreement or Contract				Status:	Passed	
File created:	3/28/2022				In control:	Deputy Chief, Facilities Planning and	Management
On agenda:	4/27/2	2022			Final action:	4/27/2022	
Enactment date:	4/27/2	2022			Enactment #:	22-0740	
Title:	Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services by and between the District and DSK Architects, San Francisco, CA, for the latter to submit a Reimbursement Expense Report Summary and filing fee to expedite getting plans approved by the Division of the State Architect (DSA), as described in the Receipt and Filing Report dated July 19, 2021, that are attached to this Amendment as Exhibit A, for the Frick Middle School Intensive Support Site Project, in an additional amount of \$2,629.20, increasing the Agreement's not-to-exceed amount from \$16,180.00 to \$18,809.20, and extending the term of the Agreement from July 1, 2021 through January 16, 2022, to May 14, 2022, (an additional 118 calendar days), and authorizing the President and Secretary of the Board to sign the Amendment.						
Sponsors:							
Indexes:							
Code sections:							
Attachments:	1. 22-0848 Amendment No. 1, Agreement for Architectural Services – DSK Architects – Frick Middle School Intensive Support Site Project – Division of Facilities Planning and Management						
Contact:	Tadashi.Nakadegawa@ousd.org						
Date	Ver.	Action By			Ac	tion	Result
4/27/2022	1	Board of E	Education		Ad	lopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Agreement for Architectural Services by and between the District and DSK Architects, San Francisco, CA, for the latter to submit a Reimbursement Expense Report Summary and filing fee to expedite getting plans approved by the Division of the State Architect (DSA), as described in the Receipt and Filing Report dated July 19, 2021, that are attached to this Amendment as Exhibit A, for the Frick Middle School Intensive Support Site Project, in an additional amount of \$2,629.20, increasing the Agreement's not-to-exceed amount from \$16,180.00 to \$18,809.20, and extending the term of the Agreement from July 1, 2021 through January 16, 2022, to May 14, 2022, (an additional 118 calendar days), and authorizing the President and Secretary of the Board to sign the Amendment.