

Oakland Unified School District

Legislation Details (With Text)

File #:	22-1	595	Version: 1	Name:	Amendment No. 8, Architectural Services Agreement - LCA Architects - Fremont High School New Construction Project - Division of Facilities Planning and Management
Туре:	Agre	Agreement or Contract		Status:	Passed
File created:	6/13/	/2022		In contro	: Deputy Chief, Facilities Planning and Management
On agenda:	6/29/	/2022		Final act	on: 6/29/2022
Enactment date:	6/29/	/2022		Enactme	nt #: 22-1337
Title:	Approval by the Board of Education of Amendment No. 8, Architectural Services Agreement by and between the District and LCA Architects, Oakland, CA, for the latter to provide the construction services for the Phase 4 Increment, as described in the Proposal dated May 11, 2021 attached to this Amendment as Exhibit A, at no increase in cost, and extending the term of the Agreement from March 23, 2016 thru June 30, 2022 to December 31, 2022 (an additional 184 calendar days). All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes: Code sections:					
	1. 22-1595 Amendment No. 8, Architectural Services Agreement - LCA Architects - Fremont High School New Construction Project - Division of Facilities Planning and Management				
Attachments:		ol New Co	onstruction Pro	oject - Divisio	n of Facilities Planning and Management
Attachments: Contact:	Scho		onstruction Pro egawa@ousd		n of Facilities Planning and Management
	Scho				Action Result

Approval by the Board of Education of Amendment No. 8, Architectural Services Agreement by and between the District and LCA Architects, Oakland, CA, for the latter to provide the construction services for the Phase 4 Increment, as described in the Proposal dated May 11, 2021 attached to this Amendment as Exhibit A, at no increase in cost, and extending the term of the Agreement from March 23, 2016 thru June 30, 2022 to December 31, 2022 (an additional 184 calendar days). All other terms and conditions of the Agreement remain in full force and effect.