



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details (With Text)

File #:	22-1958	Version:	1	Name:	Change Order No. 1, Agreement Between Owner and Contractor – Bay Construction Company – Special Education Department Exterior Painting Project – Buildings and Grounds Department
Type:	Agreement or Contract	Status:			Passed
File created:	8/10/2022	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	9/14/2022	Final action:			9/14/2022
Enactment date:	9/14/2022	Enactment #:			22-1568

Title: Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Bay Construction Company, Oakland, CA, for additional construction services which include reinstalling 21 window screens and 1300 sq. ft. of stucco repair work, for the Special Education Department Exterior Painting Project, in the amount of \$14,932.75, increasing the Agreement not to exceed amount from \$236,500.00 to \$251,432.75. All other terms and conditions of the Agreement remain in full force and effect.

Sponsors:

Indexes:

Code sections:

Attachments: 1. 22-1958 Change Order No. 1, Agreement Between Owner and Contractor – Bay Construction Company – Special Education Department Exterior Painting Project – Buildings and Grounds Department

Contact: marc.white@ousd.org

Date	Ver.	Action By	Action	Result
9/14/2022	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 1, Agreement Between Owner and Contractor by and between the District and Bay Construction Company, Oakland, CA, for additional construction services which include reinstalling 21 window screens and 1300 sq. ft. of stucco repair work, for the Special Education Department Exterior Painting Project, in the amount of \$14,932.75, increasing the Agreement not to exceed amount from \$236,500.00 to \$251,432.75. All other terms and conditions of the Agreement remain in full force and effect.