



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
<http://www.ousd.org>

## Legislation Details (With Text)

<b>File #:</b>	22-2491	<b>Version:</b>	1	<b>Name:</b>	Amendment No. 1, Agreement for Inspector of Record Services for Construction - Anthonio, Inc. - Westlake Middle School Intrusion Alarm System Upgrade Project - Division of Facilities Planning and Management
<b>Type:</b>	Agreement or Contract	<b>Status:</b>	Passed		
<b>File created:</b>	10/18/2022	<b>In control:</b>	Deputy Chief, Facilities Planning and Management		
<b>On agenda:</b>	11/30/2022	<b>Final action:</b>	11/30/2022		
<b>Enactment date:</b>	11/30/2022	<b>Enactment #:</b>	22-2001		

**Title:** Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and Anthonio, Inc, Oakland, CA, for the latter to continue to provide inspection services for all construction activities for the Westlake Middle School Intrusion Alarm System Upgrade Project, by extending time only, from June 9, 2022, thru December 31, 2022 to July 31, 2023 (an additional 212 calendar days). All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 22-2491 Amendment No. 1, Agreement for Inspector of Record Services for Construction - Anthonio, Inc. - Westlake Middle School Intrusion Alarm System Upgrade Project - Division of Facilities Planning and Management

**Contact:** Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
11/30/2022	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Amendment No. 1, Agreement for Inspector of Record Services for Construction by and between the District and Anthonio, Inc, Oakland, CA, for the latter to continue to provide inspection services for all construction activities for the Westlake Middle School Intrusion Alarm System Upgrade Project, by extending time only, from June 9, 2022, thru December 31, 2022 to July 31, 2023 (an additional 212 calendar days). All other terms and conditions of the Agreement remain in full force and effect.