



# Oakland Unified School District

Board of Education  
1011 Union Street, #940  
Oakland, CA 94607  
(510) 879-1944  
boe@ousd.org E-Mail  
http://www.ousd.org

## Legislation Details (With Text)

**File #:** 22-2547      **Version:** 1      **Name:** Change Order No. 2, Agreement Between Owner and Contractor - G & G Builders, Inc - East Oakland Pride Elementary School Playmatting & PlayStructure Project - Division of Facilities Planning and Management

**Type:** Agreement or Contract      **Status:** Passed

**File created:** 10/28/2022      **In control:** Deputy Chief, Facilities Planning and Management

**On agenda:** 11/30/2022      **Final action:** 11/30/2022

**Enactment date:** 11/30/2022      **Enactment #:** 22-2002

**Title:** Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to provide, due to unforeseen conditions, PCO#3 additional Asphalt Patching at Play Area A & B; and additional asphalt repair and replacement needed outside of Play Structures A & B per the attached RFI #4 and RFI #5, for the East Oakland Pride Elementary School Playmatting & Structure Project, in the amount of \$10,625.78, increasing the not to exceed amount of the Agreement from \$629,002.36 to \$639,628.14. All other terms and conditions of the Agreement remain in full force and effect.

**Sponsors:**

**Indexes:**

**Code sections:**

**Attachments:** 1. 22-2547 Change Order No. 2, Agreement Between Owner and Contractor - G & G Builders, Inc - East Oakland Pride Elementary School Playmatting & PlayStructure Project - Division of Facilities Planning and Management

**Contact:** Tadashi.Nakadegawa@ousd.org

Date	Ver.	Action By	Action	Result
11/30/2022	1	Board of Education	Adopted on the General Consent Report	Pass

Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to provide, due to unforeseen conditions, PCO#3 additional Asphalt Patching at Play Area A & B; and additional asphalt repair and replacement needed outside of Play Structures A & B per the attached RFI #4 and RFI #5, for the East Oakland Pride Elementary School Playmatting & Structure Project, in the amount of \$10,625.78, increasing the not to exceed amount of the Agreement from \$629,002.36 to \$639,628.14. All other terms and conditions of the Agreement remain in full force and effect.