



Oakland Unified School District

Board of Education
1011 Union Street, #940
Oakland, CA 94607
(510) 879-1944
boe@ousd.org E-Mail
<http://www.ousd.org>

Legislation Details

File #:	22-2547	Version:	1	Name:	Change Order No. 2, Agreement Between Owner and Contractor - G & G Builders, Inc - East Oakland Pride Elementary School Playmatting & PlayStructure Project - Division of Facilities Planning and Management
Type:	Agreement or Contract	Status:			Passed
File created:	10/28/2022	In control:			Deputy Chief, Facilities Planning and Management
On agenda:	11/30/2022	Final action:			11/30/2022
Enactment date:	11/30/2022	Enactment #:			22-2002
Title:	Approval by the Board of Education of Change Order No. 2, Agreement Between Owner and Contractor by and between the District and G & G Builders, Inc., Livermore, CA, for the latter to provide, due to unforeseen conditions, PCO#3 additional Asphalt Patching at Play Area A & B; and additional asphalt repair and replacement needed outside of Play Structures A & B per the attached RFI #4 and RFI #5, for the East Oakland Pride Elementary School Playmatting & Structure Project, in the amount of \$10,625.78, increasing the not to exceed amount of the Agreement from \$629,002.36 to \$639,628.14. All other terms and conditions of the Agreement remain in full force and effect.				
Sponsors:					
Indexes:					
Code sections:					
Attachments:	1. 22-2547 Change Order No. 2, Agreement Between Owner and Contractor - G & G Builders, Inc - East Oakland Pride Elementary School Playmatting & PlayStructure Project - Division of Facilities Planning and Management				
Contact:	Tadashi.Nakadegawa@ousd.org				

Date	Ver.	Action By	Action	Result
11/30/2022	1	Board of Education	Adopted on the General Consent Report	Pass