

Oakland Unified School District

Board of Education 1011 Union Street, #940 Oakland, CA 94607 (510) 879-1944 boe@ousd.org E-Mail http://www.ousd.org

Legislation Text

File #: 11-1408, Version: 1

Approval by the Board of Education of Change Order No. 2 to Construction Contract with Alten Construction, Richmond, CA, for the latter to ASI #6 - intrusion alarm changes, RFI #128 - (E) conduits at widened door openings rooms 101D and 101E, ASI #5 - Fire Alarm Changes in conjunction with the Montera Middle School Modernization Project in the additional amount of \$33,160.00, increasing the Agreement from \$6,598,410.00 to \$6,631,570.00. All other terms and conditions of the Agreement remain in full force and effect. [Enter body here.]