

Oakland Unified School District

Legislation Text

File #: 11-1419, Version: 1

Approval by the Board of Education of Amendment No. 2, Professional Services Facilities Contract between District and Ninyo & Moore, Oakland, CA, for the latter, due to changes in project scope, to extend time only for performance of services in conjunction with the Downtown Educational Complex Project and extending the contract period of May 1, 2009 through June 23, 2011 to June 23, 2012, at no additional cost to the District. All other terms and conditions of the Contract remain in full force and effect. [Enter body here.]